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EXECUTIVE SUMMARY 

The San Joaquin County and Delta Water Quality Coalition (SJCDWQC or Coalition) is submitting a 
Management Plan Update Report on the status and methods used to identify agriculture sources, track 
implemented management practices, and progress toward meeting its performance goals as outlined in 
the SJCDWQC Management Plan.  A Management Plan Update is submitted every April 1 to report on 
the previous year’s activities and update management plan implementation schedules and timelines for 
reporting to the Central Valley Regional Water Quality Control Board (CVRWQCB or Regional Board).  
This is the second yearly update to the Coalition’s Management Plan.   

Water quality monitoring was conducted during every month from January through December 2010 as 
described in the SJCDWQC Monitoring and Reporting Program Plan (MRPP) (pages 32‐39).  Management 
Plan sampling was conducted based on prior exceedances at Coalition monitoring sites.  Monitoring was 
performed at nine Management Plan Monitoring (MPM) sites; Duck Creek @ Highway 4, Lone Tree 
Creek @ Jack Tone Road, and Unnamed Drain to Lone Tree Creek @ Jack Tone Road (also known as 
Temple Creek), Grant Line Canal @ Clifton Court Rd, Grant Line Canal near Calpack Rd, Littlejohns Creek 
@ Jack Tone Rd, French Camp Slough @ airport Way, Mokelumne River @ Bruella Rd and Terminous 
Tract Drain @ Hwy 12.  Based on the prioritization of exceedances, MPM was conducted for water 
column toxicity to Ceriodaphnia dubia and Selenastrum capricornutum, and sediment toxicity to Hyalella 
azteca, copper, chlorpyrifos, diazinon, dieldrin, diuron and simazine.  Additional samples were collected 
for chlorpyrifos, diazinon and Hyalella azteca toxicity for the Coalition’s Department of Pesticide 
Regulation (DPR) grant to reduce the impact of agricultural discharge on water quality.  The DPR grant 
monitoring continued through February 2011.   

As a result of the Coalition’s normal monitoring in 2010, several new site/constituent specific 
management plans are required including:  

 E. coli 
o Drain @ Woodbridge Rd 
 

 Chlorpyrifos 
o Drain @ Woodbridge Rd 

 Ceriodaphnia dubia toxicity 
o Roberts Island Drain @ Holt Rd 
 

 Hyalella azteca sediment toxicity 
o Walthall Slough @ Woodward Ave 

The Coalition developed an updated flow chart for its Management Plan Monitoring strategy.  The 
strategy has been updated to include MPM for high priority subwatersheds during Year 0, Year 1, and 
Year 2.  Year 0 refers to the year prior to when the subwatershed becomes high priority and allows the 
Coalition to have recent monitoring data when contacting growers in the subwatershed.  When a site 
becomes a high priority site subwatershed, the Coalition makes contacts with individuals who have the 
potential for direct drainage and are known to have applied constituents of concern.  Contacts occur 
between January 1 and March 30 of Year 1 in order to schedule meetings between February 1 and 
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September 30.  Meetings are used to inform growers of current water quality issues and potential 
management practices that can be implemented to reduce impairments of water quality due to 
agricultural discharge.  At the meetings, growers are encouraged to complete surveys and return them 
to Coalition representatives (either at the meeting or by mail).   It is anticipated that all surveys are 
completed by October 1 of Year 1.  Surveys document the current management practices, and they 
identify additional management practices that the member intends to implement in Year 1 and/or Year 
2.  The Coalition conducts follow up surveys with growers between September of Year 1 and February of 
Year 2.  Follow up may be extended to Year 3 depending on information obtained from the grower on 
when they plan to implement practices; in some cases a third year may be necessary for funds to be 
available for structural improvements.  Follow up surveys document the additional practices that the 
grower planned to implement.  The returned surveys document whether growers implemented those 
practices in Year 1 and if not, whether they plan to implement those practices in Year 2.  If the grower 
indicates that they do not intend to implement additional practices despite their previous declaration 
that they would, they are queried as to why they decided not to implement practices (e.g. they no 
longer farm, no available funds).    

The Coalition has developed High Priority Site Subwatershed Performance Goals (hereafter referred to 
as Performance Goals) for its first three of high priority site subwatersheds.  Performance goals are 
submitted for approval each time a new set of subwatersheds rotates into high priority status and are 
built on the following actions essential to the Management Plan strategy: 

1. Determine number/type of management practices currently in place, based on APN associated 
with baseline survey responses 

2. Grower Group Contacts / Individual Contacts 
3. Implementation of new management practices 
4. Assess number/type of new management practices implemented 
5. Evaluate effectiveness of new management practices 

Performance goals, measures, outputs and completion dates for second priority subwatersheds were 
approved by the Regional Board on December 29, 2009.   

For the 2010 – 2012 high priority sites, the Coalition has completed Performance Measure 1.1 (100% of 
identified growers contacted)  and Performance Measure 1.2 (Contact owners/operators representing 
at least 1,000 acres of member acres) of Performance Goal 1; Performance Measure 2.1 (document 
current management practices at 100% of identified growers) and 2.2 (document management practices 
that growers were encouraged to implement) of Performance Goal 2; Performance Measure 3.1 
(document new management practices implemented by growers) of Performance Goal 3, Performance 
Measure 4.1 (Assess water quality results from Coalition monitoring locations) of Performance Goal 4, 
and Performance Goal 5.    

Other compliance issues involve TMDL constituents.  The SJCDWQC established monitoring and 
management activities for TMDL constituents as required in the Regional Board’s Basin Plan for the 
Sacramento and San Joaquin River basins.  The San Joaquin River TMDL for chlorpyrifos and diazinon 
establishes six compliance points along the River including San Joaquin River @ Vernalis.  Although a 
portion of this drainage area is within the SJCDWQC boundary (i.e. the Stanislaus River), this monitoring 
location is also the most downstream compliance point and therefore receives most of its drainage from 
areas outside of the Coalition region.  It was therefore agreed that this monitoring location and 
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associated compliance and reporting responsibilities would be managed by the East San Joaquin Water 
Quality Coalition and the Westside Water Quality Coalition. 

Chlorpyrifos and Diazinon 
To establish compliance with water quality objectives (WQOs), loading capacity and loading allocations 
applicable to diazinon and chlorpyrifos discharges into Delta Waterways, the Coalition monitors at least 
one location within each of the listed Delta Waterway areas (export area, central portion, eastern 
portion and southern portion) based on the Coalition’s zone monitoring strategy.  Monitoring for 
chlorpyrifos and diazinon is conducted monthly within at least one location in a zone with the goal of 
monitoring at least one storm event each year. 

From 2004 through 2010, there were 86 exceedances of the chlorpyrifos WQO ((0.015 µg/L ) in 13 
subwatersheds and 8 exceedances of the diazinon WQO (0.1 µg/L) in five subwatersheds.  In 2010, there 
were a total of 13 exceedances of the chlorpyrifos WQO and no exceedances of the diazinon WQO.   

In 2010, chlorpyrifos exceedances resulting in noncompliance with the load allocations occurred in 
Zones 2, 3 and 4 at seven sites.  Six of the seven sites are currently high priority subwatersheds under 
the SJCDWQC Management Plan.  Zone 2 exceedances of the chlorpyrifos WQO occurred at Duck Creek 
@ Hwy 4, French Camp Slough @ Airport Way, Lone Tree Creek @ Jack Tone Rd, Unnamed Drain to Lone 
Tree Creek @ Jack Tone Rd (also known as Temple Creek), and Littlejohn’s Creek @ Jack Tone Rd.  Zone 
4 exceedances of the chlorpyrifos WQO occurred at Grant Line Canal @ Clifton Court Rd and in Zone 3 
exceedances occurred at Drain @ Woodbridge Rd. 

Salt and Boron 
The Regional Board and stakeholders initiated the Central Valley Salinity Alternatives for Long‐Term 
Sustainability (CV‐SALTS) in July 2008 to facilitate efforts needed for the efficient management of salinity 
in the Central Valley.  Coalition representatives attend CV‐SALTS meetings and participate in planning 
and reviewing studies relevant to the development of a Basin Plan amendment for salt and boron. 
Coalition technical consultants participated in several CV SALTS committees including the Technical 
Advisory Committee, the Knowledge Gained and BMP Subcommittees.   

Dissolved Oxygen 
To demonstrate compliance with the Basin Plan and “The Control Program for Factors Contributing to 
the Dissolved Oxygen (DO) Impairment in the Stockton Deep Water Ship Channel”, agriculturally‐
influenced tributaries to the San Joaquin River are routinely monitored in Zones 1 ‐ 5, as described in the 
Coalition’s MRPP (page 53‐64).  Zones 2, 4 and 5 have the potential to drain into the Stockton Deep 
Water Ship Channel which has an approved TMDL for dissolved oxygen.  In general, the Coalition is 
working to comply with the DO Basin Plan load allocations for oxygen demanding substances by 
December 2011. 

Methyl Mercury 
The Regional Board adopted on April 22, 2010 a Sacramento River and San Joaquin River Delta mercury 
control program.  Coalition representatives John Herrick, John Brodie and Mike Wackman attend many 
of the Stakeholder meetings to ensure the Coalition is well informed.  The Coalition will incorporate the 
outcomes of the mercury control plan into its management plan so that members remain in compliance 
and continue to implement measures to improve water quality. 
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INTRODUCTION 

The San Joaquin County and Delta Water Quality Coalition (SJCDWQC or Coalition) is submitting a 
Management Plan Update Report on the status of water quality in the region and methods used to 
identify the sources of agricultural discharges, track implemented management practices, and progress 
toward meeting its performance goals as outlined in the SJCDWQC Management Plan.  A Management 
Plan Update is submitted every April 1 to report on the previous year’s activities and update 
management plan implementation schedules and timelines for reporting to the Central Valley Regional 
Water Quality Control Board (CVRWQCB or Regional Board).  Yearly updates allow the Coalition to 
assess the need to conduct outreach to growers, evaluate information about pesticide use, and obtain 
water quality data for both irrigation and dormant seasons. 

The Management Plan Update Report includes the following: 

1. Status of constituents and subwatersheds requiring a management plan 
2. Evaluation of the current Management Plan strategy including any updates 
3. Status of high priority subwatershed performance goals 
4. Summary of newly implemented management practices 
5. Evaluation of management practice effectiveness 
6. Status of TMDL constituents and Basin Plan requirements 

The Coalition has done a detailed analysis of high priority subwatersheds (2008 – 2010, 2010 – 2012 and 
2011– 2013) including monitoring and exceedance histories, sourcing, outreach and management 
practice tracking that is supplemental to this report and is attached in Appendix I. 
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OVERVIEW OF MONITORING AND RESULTS 

Table 1.  January – December 2010 Core (C), Assessment (A) and Management Plan Monitoring (MPM) Sites and 

Locations. 

ZONE  SITE TYPE1 
2010 

MONITORING 
SITE NAME  STATION CODE  LATITUDE  LONGITUDE 

1  Core  C,MPM  Mokelumne River @ Bruella Rd  531XMRABR  38.1601  ‐121.2051 

2  Assessment  MPM,DPR  Duck Creek @ Highway 4  531XDCAHF  37.9491  ‐121.1810 

2  Core  C,MPM  French Camp Slough @ Airport Way  531SJC504  37.8817  ‐121.2493 

2  Assessment  MPM,DPR  Littlejohns Creek @ Jack Tone Rd  531XLCAJR  37.8896  ‐121.1461 

2  Assessment  MPM,DPR  Lone Tree Creek @ Jack Tone Rd  531XLTCJR  37.8376  ‐121.1438 

2  Assessment  MPM,DPR 
Unnamed Drain to Lone Tree Creek @ 

Jack Tone Rd 
531UDLTAJ  37.8535  ‐121.1457 

3  Assessment  A  Drain @ Woodbridge Rd  544DAWRXX  38.1525  ‐121.5009 

3  Assessment  A,MPM  Terminous Tract Drain @ Hwy 12  544XTTHWT  38.1166  ‐121.4936 

4  Assessment  MPM  Grant Line Canal @ Clifton Court Rd  544XGLCAA  37.8414  ‐121.5288 

4  Assessment  MPM  Grant Line Canal near Calpack Rd  544XGLCCR  37.8205  ‐121.4999 

4  Core  C  Roberts Island Drain @ Holt Rd  544RIDAHT  37.9556  ‐121.4223 

5  Assessment  A  Walthall Slough @ Woodward Ave  544WSAWAV  37.7704  ‐121.2922 

A‐Assessment Monitoring  
C‐Core Monitoring  
MPM‐Management Plan Monitoring 
1 Site types are either Assessment or Core based on the MRPP (pages 33‐35).  The type of monitoring conducted at sample 
locations depends on the rotation schedule outlined in the MRPP (Table 9, page 55)  where Core Monitoring locations rotate 
into Assessment Monitoring locations every third year.   
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2010 MANAGEMENT PLAN MONITORING 

This is the third yearly update to the Coalition’s Management Plan.  In this report, previous year’s 
monitoring data are reviewed and assessed for water quality improvements and exceedances.  This 
update contains an assessment of water quality based on 2010 monitoring results including new 
exceedances and new site/constituents requiring management plans. 

During 2010, monitoring was conducted as outlined in the Coalition’s MRPP (pages 32‐60).  In addition, 
Management Plan Monitoring (MPM) in 2010 was conducted at high priority locations for high priority 
constituents requiring a management plan.  The Coalition’s Annual Monitoring Report (AMR) submitted 
on March 1, 2011 lists the locations, dates and type of sampling that was conducted during the irrigation 
season including Management Plan sampling (MP), Normal monitoring (NM) and sediment sampling.   

There were a total of 12 sites monitored from January through December 2010 (Table 1).  Additional 
MPM was conducted at nine sites in 2010 (Table 2).  Based on the prioritization of exceedances, MPM 
was conducted for water column toxicity (Ceriodaphnia dubia and Selenastrum capricornutum), 
sediment toxicity (Hyalella azteca), copper, chlorpyrifos, diazinon, dieldrin, diuron and simazine (Table 
2).   

Additional samples were collected for chlorpyrifos and diazinon as part of a Department of Pesticide 
Regulation (DPR) grant to reduce the impact of agricultural discharge on water quality.  The DPR grant 
monitoring began in June 2010 and continued through February 2011.   

Water quality results from MPM are used to evaluate the effectiveness of Coalition outreach in priority 
subwatershed and the effectiveness of management practices implemented by growers within those 
subwatersheds.  Five of the nine management plan constituents that were monitored had no 
exceedances in 2010 (Table 3).  These include C. dubia toxicity and four pesticides; diazinon, dieldrin, 
diuron and simazine (Table 3).  There was a single sample that had S. capricornutum toxicity out of 25 
samples collected (Grant Line Canal @ Clifton Court Rd on May 11, 2010, Table 3).  Of the management 
plan samples collected for copper and chlorpyrifos, 8% of the copper and 26% of the chlorpyrifos 
samples exceeded the water quality trigger limit (WQTL) (Table 3).  Sediment toxicity also occurred in 
management plan samples with 100% of the samples collected resulting in significantly decreased 
survival to H. azteca (Table 3).   

Each high priority subwatershed is discussed in more detail regarding water quality exceedances, 
sourcing of exceedances, outreach and evaluation of management practices in relation to water quality 
in Appendix I. 
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Table 2. 2010 Management Plan sampling schedule.  “X” indicates when a sample was collected for a particular 
constituent.  Grey columns indicate DPR grant monitoring.  

SITE NAME  YEAR MONTH 
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Lone Tree Creek @ Jack Tone Rd  2010  January  X  X  X  X  X 

Unnamed Drain to Lone Tree Creek @ Jack Tone Rd  2010  January  X  X  X  X 

Duck Creek @ Hwy 4  2010  February  X  X 

Lone Tree Creek @ Jack Tone Rd  2010  February  X  X  X  X  X 

Unnamed Drain to Lone Tree Creek @ Jack Tone Rd  2010  February  X  X  X  X  X 

Lone Tree Creek @ Jack Tone Rd  2010  March  X 

Unnamed Drain to Lone Tree Creek @ Jack Tone Rd  2010  March  X 

Duck Creek @ Hwy 4  2010  April  X  X  X 

Lone Tree Creek @ Jack Tone Rd  2010  April  X 

Unnamed Drain to Lone Tree Creek @ Jack Tone Rd  2010  April  X 

Grant Line Canal near Calpack Rd  2010  April  X 

Littlejohns Creek @ Jack Tone Rd  2010  April  X  X 

Terminous Tract Drain @ Hwy 12  2010  April  X 

French Camp Slough @ Airport Way  2010  April  X 

Mokelumne River @ Bruella Rd  2010  April  X 

Duck Creek @ Hwy 4  2010  May  X  X 

Lone Tree Creek @ Jack Tone Rd  2010  May  X 

Unnamed Drain to Lone Tree Creek @ Jack Tone Rd  2010  May  X  X  X 

Grant Line Canal @ Clifton Court Rd  2010  May  X  X 

Grant Line Canal near Calpack Rd  2010  May  X  X 

Littlejohns Creek @ Jack Tone Rd  2010  May  X 

Terminous Tract Drain @ Hwy 12  2010  May  X 

French Camp Slough @ Airport Way  2010  May  X  X 

Mokelumne River @ Bruella Rd  2010  May  X 

Duck Creek @ Hwy 4  2010  June  X  X  X 

Unnamed Drain to Lone Tree Creek @ Jack Tone Rd  2010  June  X  X  X 

Grant Line Canal @ Clifton Court Rd  2010  June  X 

Littlejohns Creek @ Jack Tone Rd  2010  June  X  X  X  X 

Terminous Tract Drain @ Hwy 12  2010  June 

French Camp Slough @ Airport Way  2010  June  X 

Lone Tree Creek @ Jack Tone Rd  2010  June  X  X 

Mokelumne River @ Bruella Rd  2010  June  X 

Duck Creek @ Hwy 4  2010  July  X  X  X  X 

Lone Tree Creek @ Jack Tone Rd  2010  July  X  X  X  X 

Unnamed Drain to Lone Tree Creek @ Jack Tone Rd  2010  July  X  X  X  X 

Grant Line Canal @ Clifton Court Rd  2010  July  X 
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SITE NAME  YEAR MONTH 
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Grant Line Canal near Calpack Rd  2010  July  X  X 

Littlejohns Creek @ Jack Tone Rd  2010  July  X  X  X  X 

French Camp Slough @ Airport Way  2010  July  X  X  X 

Mokelumne River @ Bruella Rd  2010  July  X  X 

Duck Creek @ Hwy 4  2010  August  X  X  X 

Lone Tree Creek @ Jack Tone Rd  2010  August  X  X  X  X 

Unnamed Drain to Lone Tree Creek @ Jack Tone Rd  2010  August  X  X  X 

Grant Line Canal @ Clifton Court Rd  2010  August  X 

Grant Line Canal near Calpack Rd  2010  August  X 

Littlejohns Creek @ Jack Tone Rd  2010  August  X  X  X 

Terminous Tract Drain @ Hwy 12  2010  August  X 

French Camp Slough @ Airport Way  2010  August  X  X 

Mokelumne River @ Bruella Rd  2010  August  X  X 

Duck Creek @ Hwy 4  2010  September  X  X  X  X  X 

Lone Tree Creek @ Jack Tone Rd  2010  September  X  X  X  X 

Unnamed Drain to Lone Tree Creek @ Jack Tone Rd  2010  September  X  X  X  X  X  X  X 

Grant Line Canal @ Clifton Court Rd  2010  September  X  X  X   

Littlejohns Creek @ Jack Tone Rd  2010  September  X  X  X  X 

Terminous Tract Drain @ Hwy 12  2010  September  X 

French Camp Slough @ Airport Way  2010  September  X  X 

Grant line Canal near Calpack Rd  2010  September  X 

French Camp Slough @ Airport Way  2010  October  X 

Duck Creek @ Hwy 4  2010  October  X  X 

Lone Tree Creek @ Jack Tone Rd  2010  October  X  X 

Unnamed Drain to Lone Tree Creek @ Jack Tone Rd  2010  October  X  X 

Littlejohns Creek @ Jack Tone Rd  2010  October  X  X 

Duck Creek @ Hwy 4  2010  November  X  X 

Lone Tree Creek @ Jack Tone Rd  2010  November  X  X 

Unnamed Drain to Lone Tree Creek @ Jack Tone Rd  2010  November  X  X 

Littlejohns Creek @ Jack Tone Rd  2010  November  X  X 

Duck Creek @ Hwy 4  2010  December  X  X 

Lone Tree Creek @ Jack Tone Rd  2010  December  X  X 

Unnamed Drain to Lone Tree Creek @ Jack Tone Rd  2010  December  X  X 

Littlejohns Creek @ Jack Tone Rd  2010  December  X  X 
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Table 3.  2010 Management Plan Monitoring results including a percentage of samples with exceedances.  “X” 
indicates that a sample was collected for a management plan constituent and no exceedance of a WQTL 
occured.   
A number in red indicates an exceedance of a WQTL in a MPM sample.  Dark grey shaded cells indicate that no 
MPM was conducted on that date for that constituent and light grey column headers indicate DPR grant 
monitoring.   
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Lone Tree Creek @ Jack Tone Rd  1/13/2010  X  X  1.10  X  X 

Unnamed Drain to Lone Tree Creek @ Jack Tone   1/13/2010  X  X  X  X 

Duck Creek @ Hwy 4  2/9/2010  X  X 

Lone Tree Creek @ Jack Tone Rd  2/9/2010  X  X  X  X  X 

Unnamed Drain to Lone Tree Creek @ Jack Tone   2/9/2010  X  X  X  X  X 

Lone Tree Creek @ Jack Tone Rd  3/16/2010  X 

Unnamed Drain to Lone Tree Creek @ Jack Tone   3/16/2010  X 

Duck Creek @ Hwy 4  4/13/2010  X  X  X 

Lone Tree Creek @ Jack Tone Rd  4/13/2010  X 

Unnamed Drain to Lone Tree Creek @ Jack Tone   4/13/2010  5.5 (4.7) 

Grant Line Canal near Calpack Rd  4/13/2010  X 

Littlejohns Creek @ Jack Tone Rd  4/13/2010  X  X 

Terminous Tract Drain @ Hwy 12  4/13/2010  X 

French Camp Slough @ Airport Way  4/13/2010  X 

Mokelumne River @ Bruella Rd  4/13/2010  X 

Duck Creek @ Hwy 4  5/11/2010  X  0.055 

Lone Tree Creek @ Jack Tone Rd  5/11/2010  X 

Unnamed Drain to Lone Tree Creek @ Jack Tone   5/11/2010  X  X  X 

Grant Line Canal @ Clifton Court Rd  5/11/2010  11  X 

Grant Line Canal near Calpack Rd  5/11/2010  X  X 

Littlejohns Creek @ Jack Tone Rd  5/11/2010  1.7 (1.46) 

Terminous Tract Drain @ Hwy 12  5/11/2010  X 

French Camp Slough @ Airport Way  5/11/2010  X  X 

Mokelumne River @ Bruella Rd  5/11/2010  X 

Duck Creek @ Hwy 4  6/8/2010  X  X  X 

Unnamed Drain to Lone Tree Creek @ Jack Tone   6/8/2010  X  X  X 

Grant Line Canal @ Clifton Court Rd  6/8/2010  X 

Littlejohns Creek @ Jack Tone Rd  6/8/2010  X  X  X  X 

Terminous Tract Drain @ Hwy 12  6/8/2010 

French Camp Slough @ Airport Way  6/8/2010  X 
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Lone Tree Creek @ Jack Tone Rd  6/8/2010  X  X 

Mokelumne River @ Bruella Rd  6/8/2010  X 

Duck Creek @ Hwy 4  7/13/2010  X  0.02  0.02  X 

Lone Tree Creek @ Jack Tone Rd  7/13/2010  X  0.27  0.27  X 

Unnamed Drain to Lone Tree Creek @ Jack Tone   7/13/2010  X  X  X  X 

Grant Line Canal @ Clifton Court Rd  7/13/2010  X 

Grant Line Canal near Calpack Rd  7/13/2010  X  X 

Littlejohns Creek @ Jack Tone Rd  7/13/2010  X  X  X  X 

French Camp Slough @ Airport Way  7/13/2010  X  X  X 

Mokelumne River @ Bruella Rd  7/13/2010  X  X 

Duck Creek @ Hwy 4  8/10/2010  0.30  0.30  X 

Lone Tree Creek @ Jack Tone Rd  8/10/2010  X  X  X  X 

Unnamed Drain to Lone Tree Creek @ Jack Tone   8/10/2010  X  0.039 X 

Grant Line Canal @ Clifton Court Rd  8/10/2010  X 

Grant Line Canal near Calpack Rd  8/10/2010  X 

Littlejohns Creek @ Jack Tone Rd  8/10/2010  X  X  X 

Terminous Tract Drain @ Hwy 12  8/10/2010  X 

French Camp Slough @ Airport Way  8/10/2010  X  0.022 

Mokelumne River @ Bruella Rd  8/10/2010  X  X 

Duck Creek @ Hwy 4  9/7/2010  X  0.023  0.023 X  17

Lone Tree Creek @ Jack Tone Rd  9/7/2010  X  X  X  X 

Unnamed Drain to Lone Tree Creek @ Jack Tone   9/7/2010  X  X  X  76  X  X  76 

Grant Line Canal @ Clifton Court Rd  9/7/2010  X  0.044  30   

Littlejohns Creek @ Jack Tone Rd  9/7/2010  X  X  X  X 

Terminous Tract Drain @ Hwy 12  9/7/2010  X   

French Camp Slough @ Airport Way  9/7/2010  X  1   

Grant line Canal near Calpack Rd  9/7/2010  91   

French Camp Slough @ Airport Way  10/12/2010 X   

Duck Creek @ Hwy 4  10/12/2010 X  X   

Lone Tree Creek @ Jack Tone Rd  10/12/2010 X  X   

Unnamed Drain to Lone Tree Creek @ Jack Tone   10/12/2010 X  X   

Littlejohns Creek @ Jack Tone Rd  10/12/2010 X  X   

Duck Creek @ Hwy 4  11/9/2010  X  X   

Lone Tree Creek @ Jack Tone Rd  11/9/2010  X  X   

Unnamed Drain to Lone Tree Creek @ Jack Tone   11/9/2010  0.052 X   

Littlejohns Creek @ Jack Tone Rd  11/9/2010  0.04  X   

Duck Creek @ Hwy 4  12/7/2010  X  X   
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Lone Tree Creek @ Jack Tone Rd  12/7/2010  X  X   

Unnamed Drain to Lone Tree Creek @ Jack Tone   12/7/2010  0.068 X   

Littlejohns Creek @ Jack Tone Rd  12/7/2010  X  X   

Total MPM Exceedances 0  1  2  8  0  0  0  0  4  8  0  2 

Total MPM Samples Collected 6  25  25  30  3  1  4  2  4  28  28  4 

% Exceedances 0  4  8  26  0  0  0  0  100  29  0  50 

MPM‐Management Plan Monitoring 
WQTL‐Water Quality Trigger Limit 

 

2004 ‐ 2010 Exceedances 
An important aspect of the SJCDWQC Management Plan is to provide yearly updates of exceedances 
based on the most recent water quality trigger limits (WQTLs).  Table 4 provides a tally of exceedances 
for sites monitored from 2004 through 2010.  Sites not included in this tally, as described in the 
SJCDWQC Management Plan include Marsh Creek and Potato Slough.  In addition, Stanislaus River Drain 
@ South Airport Way is not included in Table 4 (sampled from October – December 2008) since it was 
removed from the SJCDWQC MRPP due to the large number of dairies upstream.  The Coalition began 
monitoring at a downstream location on Walthall Slough in January 2009. Kellogg Creek @ Hwy 4 was 
removed from Table 4 since it was replaced by Kellogg Creek along Hoffman Lane due to the large 
amount of urban growth in the Highway 4 area. 

Sites monitored as upstream MPM sites in 2008 that experienced exceedances are not included in Table 
4 or 5.  These sites and associated exceedances were included in the Management Plan Update Report 
submitted on April 1, 2009 and are referenced in the site subwatershed section of this Management 
Plan Update Report (Appendix I).   

Table 5 includes a tally of exceedances experienced since the last update (April 1, 2010) and includes 
monitoring results from 2010.  In both tables, cells with blue highlights indicate exceedances that are 
under the SJCDWQC Management Plan.  In Table 5, green highlights indicate sites/constituents that are 
included in the SJCDWQC Management Plan due to exceedances experienced in 2010. 
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Table 4.  SJCDWQC exceedance tally based on all results through December 2010.   
Sites are listed alphabetically by station name and constituents are listed alphabetically within each of the following groups: field parameters, inorganics, 
bacteria, metals, pesticides and toxicity.  Constituents under a management plan are highlighted.  
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Bear Creek @ North Alpine Rd    4  1 

Drain @ Woodbridge Rd    16  16  15  2  13 1  1 

Duck Creek @ Hwy 4    30  3  6  17 1  1  6  3  1 

French Camp Slough @ Airport Way    15  3  26  12 2  1 1  10 2  2  1  2 1  2  2  2  4 

Grant Line Canal @ Clifton Court Rd    27  7  22  16  1  19  10 6  3  1 1  6  2  1  1  1  3  3 

Grant Line Canal near Calpack Rd    38  47  25  1  19  4  4  1  1  1 1  1  3  10 7 

Kellogg Creek along Hoffman Ln    8  4  3  3  1  4  3  3  2  2  4  4 

Littlejohns Creek @ Jack Tone Rd    17  1  6  1  5  1  8  1  1 5  2*

Lone Tree Creek @ Jack Tone Rd    18  3  1  4  26  7  9  1  1  1  2  3 2  1  1  2 7  2 

Mokelumne River @ Bruella Rd    5  6  2  3  2  5  10

Mormon Slough @ Jack Tone Rd    11  4  1  7  1 1  2  4  1 

Roberts Island Drain @ Holt Rd    32  49  37  9  2  3  2 2  5  2 

Roberts Island Drain along House Rd    23  3  22  14  7  1  2  1  2  1  2* 4  4 

Sand Creek @ Hwy 4 Bypass    25  36  19  17  2  1  5  3  2  4  3  1 1 3  1 3  10

South Webb Tract Drain    17  1  5  5  1  5  12 1 1  1  1 

Terminous Tract Drain @ Hwy 12    36  1  32  24  10  7  2  1  1  1 4  1 

Unnamed Drain to Lone Tree Creek @ 
Jack Tone Rd   

6  1  2  1 
     

10 
   

1  5  2 
     

1  16
   

1 
         

3
       

1 
     

3  2  5 
 

5  5 

Walthall Slough @ Woodward Ave    17  6  4  1  1  5  1  3  1  2 

GRAND TOTAL  345  37  240  164  8  1  1  175  47 1 2  41 7  1  1  1  4  86 2  1  19  11  8  6  2  4  11 1  3  1  3  2  1  1  1  7  4  35 5  70 49

All data were evaluated including field duplicates. If a field duplicate has an exceedance, and the associated environmental sample does NOT have an exceedance, the field duplicate exceedance is 
included in the tally.   
*Not prioritized for Management Plan Monitoring; both toxic samples were from the same sampling event (sample and resample to test for persistence).
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Table 5.  SJCDWQC exceedance tally based 2010 sampling events.   
All sites are listed that have had at least one exceedance in 2010.  Sites are listed alphabetically by station name 
and constituents are listed alphabetically within each of the following groups: field parameters, inorganics, 
bacteria, metals, pesticides and toxicity.  Green highlighted cells refer to sites/constituents that require a 
management plan due to 2010 exceedances; blue highlights refer to sites/constituents already in a management 
plan. 
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Drain @ Woodbridge Rd   12     11  10     1  9     1        1    

Duck Creek @ Hwy 4   8                       4        1    

French Camp Slough @ Airport Way   2              5        1        1    

Grant Line Canal @ Clifton Court Rd   4     3                 1        1  1 

Grant Line Canal near Calpack Rd   3     5                          1    

Littlejohns Creek @ Jack Tone Rd   4                    1  1             

Lone Tree Creek @ Jack Tone Rd   1                       2             

Mokelumne River @ Bruella Rd      1                                  

Roberts Island Drain @ Holt Rd   4     12  11     3              1       

Terminous Tract Drain @ Hwy 12   7     6  6     1  2              1    

Unnamed Drain to Lone Tree Creek @ Jack 
Tone Rd   1                    1  3        1    

Walthall Slough @ Woodward Ave   6     3  1  1  3           1     1    

GRAND TOTAL  52  1  40  28  1  13  11  2  13  1  1  8  1 

All data were evaluated including field duplicates. If a field duplicate has an exceedance, and the associated 
environmental sample does NOT have an exceedance, the field duplicate exceedance is included in the tally.   



SJCDWQC April 1, 2011 Management Plan Update Report 
14 | Page 

2010 New Site/Constituents Requiring Management Plans 
New sites that require a focused management plan approach have been added to the priority list (Table 
6).  Source identification, outreach and evaluation of management practices will be addressed at all new 
site subwatersheds that have been added to the focused management plan list during their years of 
priority as specified in Table 6.  

As a result of 2010 monitoring, several new site/constituent specific management plans are required 
(see green highlights in Table 5).  Below is a list of constituents with 2010 exceedances that have 
triggered a new site/constituent specific management plan:   

 E. coli 
o Drain @ Woodbridge Rd 
 

 Chlorpyrifos 
o Drain @ Woodbridge Rd 

 Ceriodaphnia dubia toxicity 
o Roberts Island Drain @ Holt Rd 
 

 Hyalella azteca sediment toxicity 
o Walthall Slough @ Woodward Ave 
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MANAGEMENT PLAN PROCESS 

The SJCDWQC Management Plan process was first outlined in the SJCDWQC Management Plan 
submitted on September 30, 2008 and updated in the 2010 MPUR to reflect the current monitoring 
strategy outlined in the SJCDWQC MRPP (pages 32‐34) of rotating Core and Assessment Monitoring 
locations.  Except for South Webb Tract and Walthall Slough, all other subwatersheds under the 
SJCDWQC Management Plan followed the original Management Plan flow charts requiring additional 
monitoring in 2007 and upstream monitoring in 2008 during the irrigation season for high priority 
constituents during months of past exceedances.   In 2009, the Coalition was able to utilize source 
information gained from MPM during its outreach efforts, especially within high priority site 
subwatersheds.  Due to the extensive amount of monitoring conducted within the Coalition region, the 
Coalition has focused its efforts on documenting changes in management practices and performing 
outreach at both an individual and grower group level.   

MANAGEMENT PLAN MONITORING STRATEGY 

The Coalition developed an updated flow chart for its Management Plan Monitoring (MPM) strategy 
(Figure 1).  Sites get rotated from non‐high priority to high priority based on a schedule approved by the 
Regional Board (Table 6).  The strategy has been updated to include MPM for high priority 
subwatersheds during Year 0, Year 1, and Year 2.  Year 0 refers to the year prior to when the 
subwatershed will become high priority and allows the Coalition to have recent monitoring data when 
contacting growers in the subwatershed.  If there are two years with no exceedances of high priority 
constituents (either in Year 0 and Year 1 or Year 1 and Year 2), that site/constituent will be removed 
from an active Management Plan and will only be monitored when the site is rotated into assessment 
monitoring.  
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Figure 1. SJCDWQC High Priority Subwatershed Management Plan Monitoring Strategy and management 
practice evaluation. 
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MANAGEMENT PRACTICE TRACKING STRATEGY 

The schedule presented in Figure 2 provides a general timeline of actions in Years 1, 2 and 3 of the flow 
chart in Figure 1.  When a site becomes a high priority site subwatershed, the Coalition makes contacts 
to individuals who have the potential for direct drainage and are known to have applied constituents of 
concern.  Contacts occur between January 1 and March 30 of Year 1 in order to schedule meetings 
between February 1 and September 30.  Meetings are used to inform growers of current water quality 
issues and potential management practices that can be implemented to reduce impairments of water 
quality due to agricultural inputs.    

At the meetings, growers are encouraged to complete surveys and return them to Coalition 
representatives (either at the meeting or by mail).   It is anticipated that all surveys will be completed by 
October 1 of Year 1.  Surveys document current management practices and are used to identify 
additional management practices that the member intends to implement in Year 1 and/or Year 2.  
Implementation is anticipated to occur between April of Year 1 and November of year 2 although it is 
difficult to predict since some practices such as structural management practices may take multiple 
years to implement.   

The Coalition conducts follow up surveys with growers between September of Year 1 and February of 
Year 2.  Follow up may be extended to Year 3 depending on information obtained from the grower on 
when they plan to implement practices; in some cases a third year may be necessary for funds to be 
available for structural improvements.  Follow up surveys document the additional practices that the 
grower planned to implement.  The returned surveys document whether or not growers implemented 
those practices in Year 1 and if not, whether they plan to implement those practices in Year 2.  If the 
grower indicates that they do not intend to implement additional practices despite their previous 
declaration that they would, they are queried as to why they decided not to implement practices (e, g. 
they no longer farm that parcel, no available funds).   
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Figure 2.  Schedule for Coalition Management Plan strategy activities to document management practices for 
high priority subwatersheds. 
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PRIORITIZATION OF EXCEEDANCES 

The SJCDWQC developed a prioritization process which allows the Coalition to focus on constituents of 
the greatest concern.  These constituents are included in the Management Plan process outlined in 
Figure 3.  The prioritization process was developed in collaboration with the Regional Board and allows 
the Coalition to focus on constituents where sourcing is possible (i.e. pesticide use reports) and for 
which management practices are available.  Following the process outlined in the flow chart in Figure 3, 
a priority level is assigned to a constituent for a specific site subwatershed.  Priority levels determine the 
level of activity for sourcing, outreach, and evaluation.     

Source analysis is conducted by utilizing Pesticide Use Reports (PUR) and any relevant MPM data.   
Monitoring is conducted for priority constituents A through D; priority E constituents do not have MPM 
except for field parameters which are collected each time monitoring occurs.  

Outreach occurs for exceedances of all constituents; however, growers using high priority constituents 
(i.e. TMDL pesticides such as chlorpyrifos) are targeted for individual contacts.  The Coalition continues 
to provide information to growers during annual meetings held by the County Agricultural 
Commissioners, and site subwatershed meetings as needed. 

The Coalition evaluates management practice information obtained from individual surveys including 
follow up surveys which document newly implemented practices.  The Coalition expects that as a result 
of individual contacts and newly implemented practices, downstream water quality will improve.  
However, it is possible that due to discharges by non member, there may continue to be downstream 
exceedances.  Therefore evaluations of management practices involve both an assessment of water 
quality and the degree of implementation of management practices at the subwatershed level. 
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Figure 3.  SJCDWQC constituent prioritization process. 
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MANAGEMENT PLAN DEVELOPMENT TIMELINES 

The Coalition developed a schedule outlining when sites reach high priority status and undergo the 
focused management plan approach described in the previous section (Figure 2).  This schedule was 
submitted as an addendum to the SJCDWQC Management Plan and was approved on January 23, 2009 
(Table C).  The schedule is evaluated and updated in each yearly MPUR for any new sites requiring a 
management plan and changes to the years for focused outreach.  Based on the Management Plan 
process, any new site that requires a management plan due to the previous year’s monitoring is added 
to the bottom of the schedule.  Any time line changes, such as time extensions, removal of sites, 
changing the year of prioritization, must be approved by the Regional Board’s Executive Officer.   

The Coalition submitted on June 5, 2009 a request to extend the dates in its prioritization schedule 
(originally submitted on December 23, 2008) by one year.  The prioritization schedule is re‐evaluated 
yearly and updated with new monitoring locations and updates in prioritization based on monitoring 
results and available resources.  Changes to this schedule may require a request for approval by the 
Regional Board which are submitted by the Coalition to the Regional Board prior to the MPUR due date. 

Table 6 provides an updated schedule that includes the approved changes to prioritization years.  There 
are currently 16 site subwatersheds included in the SJCDWQC Management Plan that will become high 
priority sites between 2008 and 2015.   

Due to 2010 exceedances at Walthall Slough @ Woodward Ave (Hyalella azteca sediment toxicity) and 
Drain @ Woodbridge Rd (chlorpyrifos and E. coli), both of these monitoring sites have been added to the 
schedule for focused Management Plan approach (Table 6).  Following the preapproved MP process 
criteria both Walthall Slough @ Woodward Ave and Drain @ Woodbridge Rd are now scheduled to be 
addressed for source identification, outreach, and evaluation of management practices in 2013‐2015.  

Table 6. Schedule for addressing each site subwatershed with a detailed focused Management Plan approach. 

SITE SUBWATERSHED NAME YEAR FOR FOCUSED APPROACH

Duck Creek @ Highway 4 2008‐2010 

Lone Tree Creek @ Jack Tone Rd 2008‐2010 

Unnamed Drain to Lone Tree Creek @ Jack Tone Rd 2008‐2010 

Grant Line Canal @ Clifton Court Rd 2010‐2012 

Grant Line Canal near Calpack Rd 2010‐2012 

Littlejohns Creek @ Jack Tone Rd 2010‐2012 

Terminous Tract Drain @ Hwy12 2011‐2013 

French Camp Slough @ Airport Way 2011‐2013 

Mokelumne River @ Bruella Rd 2011‐2013 

Sand Creek @ Hwy 4 Bypass 2012‐2014 

Kellogg Creek along Hoffman Lane 2012‐2014 

Mormon Slough @ Jack Tone Road 2012‐2014 

Roberts Island Drain @ Holt Rd 2013‐2015 

Roberts Island Drain along House Rd 2013‐2015 

*Walthall Slough @ Woodward Ave 2013‐2015 

*Drain @ Woodbridge Rd 2014‐2016 

RE‐EVALUATE ALL SITE SUBWATERSHEDS AND REVISE SCHEDULE ANNUALLY 
*Sites have been added to the list following 2010 exceedances. 
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PRIORITY SITE MANAGEMENT  

MANAGEMENT OBJECTIVES 

The Coalition has prioritized constituents and site subwatersheds to allow for focused investigation of 
sources, outreach and evaluation of management practices.   Prioritization of subwatersheds is based on 
the number, frequency and magnitude of chlorpyrifos and diazinon exceedances.  Other factors 
considered include size of the subwatershed and known management practices that have been 
implemented. 

The objective of the prioritization process is to develop a process that results in a decrease of 
agricultural discharges that contribute to downstream exceedances of WQTLs.  Although the Coalition is 
focusing on chlorpyrifos and diazinon exceedances, management practices implemented to reduce the 
runoff of these constituents will reduce the runoff of other pesticides, nutrients, salts and metals. 

The Coalition monitors for Priority A‐ D constituents when a site is a high priority subwatershed.  The 
purpose of monitoring is to evaluate improvements in water quality and the effectiveness of 
management practices (Figure 1).  The Coalition in 2010 began monitoring as Year 0 in the third group of 
priority subwatersheds.  A site subwatershed analysis is conducted for high priority subwatersheds and 
is included in Appendix I. 

2011 MANAGEMENT PLAN MONITORING (MPM) SCHEDULE 

The SJCDWQC will conduct MPM at the following sites; Years 1, 2 and 3 refer to the Management Plan 
year in which the site is a high priority site (see Figure 1): 

Year 3: First Priority (2008 – 2010) 

 Duck Creek @ Hwy 4 

 Lone Tree Creek @ Jack Tone Rd 

 Unnamed Drain to Lone Tree Creek @ Jack Tone Rd 
 
Year 2: Second Priority (2010 – 2012) 

 Grant Line Canal near Calpack Rd 

 Grant Line Canal @ Clifton Ct 

 Littlejohns Creek @ Jack Tone Rd 
 
Year 1: Third Priority (2011 – 2013) 

 French Camp Slough @ Airport Way 

 Mokelumne River @ Bruella Rd 

 Terminous Tract @ Hwy 12 

Year 0: Fourth Priority (2012 – 2014) 

 Kellogg Creek along Hoffman Ln 

 Mormon Slough @ Jack Tone Rd 

 Sand Creek @ Hwy 4 Bypass 
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The above sites will be monitored for priority constituents during months in which exceedances have 
occurred in previous years (Table 7).   

Starting in September 2010, sediment toxicity was added to the MPM schedule for high priority 
subwatersheds to coincide with the post irrigation sediment sampling period for Normal Monitoring.  
Sediment sampling was omitted from previous monitoring schedules when the Coalition was monitoring 
at the same locations from year to year.  Due to the new MRPP monitoring design (page 65), the 
Coalition added MPM for sediment during months of past exceedances to assess if there has been 
improvement in sediment quality due to outreach and implemented management practices.  

Table 7.  2011 Management Plan sampling schedule (columns shaded in grey are DPR grant monitoring). 

SITE NAME  YEAR  MONTH 
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Duck Creek @ Hwy 4  2011  January                               

French Camp Slough @Airport Way  2011  January        X     X     X          

Grant Line Canal @ Clifton Court Rd  2011  January     X     X                   

Grant line Canal near Calpack Rd  2011  January     X                         

Littlejohns Creek @ Jack Tone Rd  2011  January                               

Lone Tree Creek @ Jack Tone Rd  2011  January     X  X  X  X     X          

Sand Creek @ Hwy 4 Bypass  2011  January              X                

Terminous Tract Drain @ Hwy 12  2011  January     X                         

Unnamed Drain to Lone Tree Creek @ Jack Tone  2011  January  X        X        X  X       

Duck Creek @ Hwy 4  2011  February     X        X                

French Camp Slough @Airport Way  2011  February  X  X     X  X     X          

Grant Line Canal @ Clifton Court Rd  2011  February           X                   

Grant line Canal near Calpack Rd  2011  February     X                         

Kellogg Creek along Hoffman Ln  2011  February  X     X  X                   

Littlejohns Creek @ Jack Tone Rd  2011  February        X  X  X                

Lone Tree Creek @ Jack Tone Rd  2011  February     X  X  X  X     X          

Terminous Tract Drain @ Hwy 12  2011  February     X                         

Unnamed Drain to Lone Tree Creek @ Jack Tone  2011  February  X  X     X        X  X       

French Camp Slough @Airport Way  2011  March  X                       X    

Grant Line Canal @ Clifton Court Rd  2011  March           X              X    

Grant line Canal near Calpack Rd  2011  March  X        X              X    

Kellogg Creek along Hoffman Ln  2011  March  X                       X    

Littlejohns Creek @ Jack Tone Rd  2011  March     X                         

Lone Tree Creek @ Jack Tone Rd  2011  March     X                    X    

Mokelumne River @ Bruella Rd  2011  March     X                         

Sand Creek @ Hwy 4 Bypass  2011  March                          X    

Unnamed Drain to Lone Tree Creek @ Jack Tone  2011  March     X                    X    

Duck Creek @ Hwy 4  2011  April  X  X     X                   

French Camp Slough @Airport Way  2011  April     X                         

Grant line Canal near Calpack Rd  2011  April     X                         

Kellogg Creek along Hoffman Ln  2011  April  X  X                         

Littlejohns Creek @ Jack Tone Rd  2011  April     X     X                   
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SITE NAME  YEAR  MONTH 
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Lone Tree Creek @ Jack Tone Rd  2011  April     X                         

Mokelumne River @ Bruella Rd  2011  April     X                         

Mormon Slough @ Jack Tone Rd  2011  April     X                         

Sand Creek @ Hwy 4 Bypass  2011  April     X                         

Terminous Tract Drain @ Hwy 12  2011  April     X                         

Unnamed Drain to Lone Tree Creek @ Jack Tone  2011  April        X                      

Duck Creek @ Hwy 4  2011  May     X     X                   

French Camp Slough @Airport Way  2011  May        X  X                   

Grant Line Canal @ Clifton Court Rd  2011  May     X  X                      

Grant line Canal near Calpack Rd  2011  May  X  X     X                   

Kellogg Creek along Hoffman Ln  2011  May     X                         

Littlejohns Creek @ Jack Tone Rd  2011  May        X                      

Lone Tree Creek @ Jack Tone Rd  2011  May     X                         

Mokelumne River @ Bruella Rd  2011  May     X                         

Mormon Slough @ Jack Tone Rd  2011  May  X  X     X                   

Sand Creek @ Hwy 4 Bypass  2011  May  X        X     X           X 

Terminous Tract Drain @ Hwy 12  2011  May     X                         

Unnamed Drain to Lone Tree Creek @ Jack Tone  2011  May     X  X  X                   

Duck Creek @ Hwy 4  2011  June           X                   

French Camp Slough @Airport Way  2011  June        X                      

Grant Line Canal @ Clifton Court Rd  2011  June        X                      

Littlejohns Creek @ Jack Tone Rd  2011  June        X  X                   

Mokelumne River @ Bruella Rd  2011  June        X                      

Sand Creek @ Hwy 4 Bypass  2011  June  X        X     X           X 

Unnamed Drain to Lone Tree Creek @ Jack Tone  2011  June           X                   

Duck Creek @ Hwy 4  2011  July  X        X                   

French Camp Slough @Airport Way  2011  July        X  X     X             

Grant Line Canal @ Clifton Court Rd  2011  July        X                      

Grant line Canal near Calpack Rd  2011  July     X     X                   

Kellogg Creek along Hoffman Ln  2011  July        X                      

Littlejohns Creek @ Jack Tone Rd  2011  July     X     X                   

Lone Tree Creek @ Jack Tone Rd  2011  July        X  X                   

Mokelumne River @ Bruella Rd  2011  July     X  X                      

Mormon Slough @ Jack Tone Rd  2011  July     X     X                   

Sand Creek @ Hwy 4 Bypass  2011  July  X           X                

Unnamed Drain to Lone Tree Creek @ Jack Tone  2011  July        X  X                   

Duck Creek @ Hwy 4  2011  August           X                   

French Camp Slough @Airport Way  2011  August        X  X                   

Grant Line Canal @ Clifton Court Rd  2011  August        X                      

Grant line Canal near Calpack Rd  2011  August  X        X                   

Kellogg Creek along Hoffman Ln  2011  August     X                         

Littlejohns Creek @ Jack Tone Rd  2011  August     X                         

Lone Tree Creek @ Jack Tone Rd  2011  August        X  X                   

Mokelumne River @ Bruella Rd  2011  August     X  X                      

Mormon Slough @ Jack Tone Rd  2011  August           X                   

Sand Creek @ Hwy 4 Bypass  2011  August     X           X           X 
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SITE NAME  YEAR  MONTH 
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Terminous Tract Drain @ Hwy 12  2011  August           X                   

Unnamed Drain to Lone Tree Creek @ Jack Tone  2011  August        X  X                   

Duck Creek @ Hwy 4  2011  September  X        X                   

French Camp Slough @Airport Way  2011  September           X              X    

Grant Line Canal @ Clifton Court Rd  2011  September        X  X              X    

Grant line Canal near Calpack Rd  2011  September                          X    

Kellogg Creek along Hoffman Ln  2011  September                          X    

Littlejohns Creek @ Jack Tone Rd  2011  September        X                      

Lone Tree Creek @ Jack Tone Rd  2011  September        X                 X    

Mormon Slough @ Jack Tone Rd  2011  September  X        X                   

Sand Creek @ Hwy 4 Bypass  2011  September                          X    

Terminous Tract Drain @ Hwy 12  2011  September           X                   

Unnamed Drain to Lone Tree Creek @ Jack Tone  2011  September  X     X  X              X    

French Camp Slough @Airport Way  2011  October           X                   

Littlejohns Creek @ Jack Tone Rd  2011  November           X                   

Unnamed Drain to Lone Tree Creek @ Jack Tone  2011  November           X                   

Unnamed Drain to Lone Tree Creek @ Jack Tone  2011  December           X                   
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PERFORMANCE GOALS AND SCHEDULES 

The Coalition Strategic Plan is outlined in Table 18 of the original Management Plan (submitted on 
September 30, 2008) to meet the following management goal:   

“To continue to monitor and analyze the water and sediment quality of SJCDWQC site subwatersheds 
and to facilitate the implementation of management practices by providing outreach and support to 
growers in order to effectively enhance water quality in the Coalition region.”   

The Coalition has developed High Priority Site Subwatershed Performance Goals (hereafter referred to 
as Performance Goals) for its first three of high priority site subwatersheds.  Performance goals are 
submitted for approval each time a new set of subwatersheds rotates into high priority status and are 
built on the following actions essential to the Management Plan strategy: 

1. Determine number/type of management practices currently in place, based on APN associated 
with baseline survey responses 

2. Grower Group Contacts / Individual Contacts 
3. Implementation of new management practices 
4. Assess number/type of new management practices implemented 
5. Evaluate effectiveness of new management practices 

Priority site subwatershed Performance Goals were approved by the Regional Board as amendments to 
the SJCDWQC Management Plan on December 29, 2009 (first priority subwatersheds), December 29, 
2009 (second priority subwatersheds), and January 10, 2011 (third priority subwatershed).  The 
following sections describe the Coalition actions to meet the approved Performance Goals and the 
status of each of the Performance Goals and associate measure/outputs. 

First Priority Subwatersheds (2008 – 2010) 
The amended Performance Goals for the first priority subwatersheds (amendments are discussed in 
detail in the schedule extension request submitted on August 3, 2009 and approved on December 29, 
2009) are presented in Table 8.  Below each performance goal is an update on the status of the 
associated measures and outputs.   
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Table 8. High Priority Performance Goals status for 2008‐2010 high priority subwatersheds (Duck Creek @ Hwy 4, Lone Tree Creek and Unnamed Drain), revised on August 3, 
2009 and approved on December 29, 2009; original performance goals were for Duck Creek @ Hwy 4 and were extended to Lone Tree Creek and Unnamed Drain to Lone Tree 
Creek. Completion deadlines are in bold; if applicable, status updates are included below completion deadlines. 

PERFORMANCE GOAL/PERFORMANCE MEASURE  OUTPUTS  WHO 

STATUS AS OF APRIL 1, 20111 

DUCK CREEK @ HWY 4
LONE TREE CREEK @ JACK 

TONE RD 
UNNAMED DRAIN TO LONE TREE 

CREEK @ JACK TONE 

Performance Goal 1: Conduct grower group meetings. 

Performance Measure 1.1 – Hold at least two meetings 
for members in the Duck Creek @ Hwy 4 site 
subwatershed focused on high priority constituents 
(i.e. chlorpyrifos) during the 2008/2009 winter season. 

Report meeting dates, attendance numbers and 
agendas in Management Plan update (April 

2009). 
MLJ‐LLC 

Complete 
(March 5, 2009) 

Complete 
(March 5, 2009) 

Complete 
(March 5, 2009) 

Performance Goal 2:  Individually contact members on adjacent properties to waterways where discharges have been identified during winter 2008/2009. 

Performance Measure 2.1 – 100% of identified growers 
contacted. 

Report ratio of individual contacts made versus 
total growers identified with discharges. 

Mike 
Wackman 

35 of 35 
(100%) 

43 of 432

(100%) 
34 of 343

(100%) 

Performance Measure 2.2 – Contact owners/operators 
representing at least 1,000 acre of membership acreage 
in the site subwatershed. 

Report ratio of acreage represented by 
individual contacts versus total subwatershed 

acreage. 
MLJ‐LLC 

4,978 of 15,046 
(33%) 

3,742 of 29,232 
(13%) 

6,463 of 29,892 
(22%) 

Performance Goal 3 Update:  Establish current practices (beyond established baseline practices) by September 2009 on adjacent properties to waterways or where discharges are identified.   

Performance Measure 3.1 – Obtain current 
management practice information from 100% of 
targeted growers 

Completed individual contact checklists 
recorded in an Access database. 

Mike 
Wackman / 
MLJ‐LLC 

35 of 35 
(100%) 

43 of 43
2 

(100%) 
34 of 343 

(100%) 
Performance Measure 3.2 – Document current 
management practices of the targeted growers during 
individual contacts and encourage the adoption of new 
practices not currently implemented. 

Record of management practices used that may 
reduce agricultural impact on water quality.  

MLJ‐LLC 

Performance Measure 3.3 – Document management 
practices targeted grower was encouraged to 
implement. 

Summary of management practice evaluations 
on a site subwatershed level in the 

Management Plan update (April 2010). 
MLJ‐LLC 

Complete 
 (May 30, 2010) 

Complete 
(May 30, 2010) 

Complete 
(May 30, 2010) 

Performance Goal 4:  Encourage growers to implement additional management practices based on water quality results. 

Performance Measure 4.1 –By February 2010, 
document additional management practices 
implemented by identified growers. 

Summary of management practices 
implemented as a result of individual contacts. 

MLJ‐LLC 
Complete 

(April 1, 2011) 
Complete 

(April 1, 2011) 
Complete 

(April 1, 2011) 

Performance Goal 5 Update:  Evaluate effectiveness of the new management practices implemented during 2009 and 2010. 

Performance Measure 5.1 Update – Assess water 
quality results for 90 % completeness, 90% accuracy, 
and 90% precision from Coalition monitoring location 
within the priority site subwatershed. 

Summary of 2009 and 2010 water quality data 
from site subwatershed (April 2010 and 2011). 

MLJ‐LLC 

2010 Summary 

Complete 

(April 1, 2011)
4 

2010 Summary 

Complete 

(April 1, 2011)
4 

2010 Summary Complete 

(April 1, 2011)
4 

Performance Goal 6:  Consult with CVRWQCB at least once during 2008/2009 to discuss Management Plan activities and consider if changes need to be made in Management Plan strategy for High 
Priority waterbodies. 
1
Acreage has been updated since the 2010 MPUR due to updated GIS parcel layers (actual parcels did not change); acreage of individual contacts now based on irrigated acres (previously based on enrolled acres). 
2
46 reported in 2010 MPUR. Three members removed due to no pesticide use. 
3
35 reported in 2010 MPUR. Duplicate member removed (filled out by both permittee and member). 
4
MPM continues in Duck Creek, Lone Tree Creek, and Unnamed Drain to Lone Tree Creek.  The Coalition will assess water quality data collected in 2011 from all three sites in the 2012 MPUR. 
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Table 9.  Updated Management Practices survey, outreach, implementation and evaluation tracking schedule based on the table submitted with the 

SJCDWQC schedule extension request on August 3, 2009 to reflect status of April 1, 2011. 

PRIORITY SUBWATERSHED EVALUATION OF 
MANAGEMENT PRACTICES 

DUCK CREEK @ HWY 4  LONE TREE CREEK @ JACK TONE RD 
UNNAMED DRAIN TO LONE TREE CREEK @ JACK 

TONE RD 

2009 Schedule  Status April 1, 2011  2009 Schedule  Status April 1, 2011 2009 Schedule  Status April 1, 2011 

1a) Associate baseline survey responses 
with member APNs 

Completed  Completed  Completed  Completed  Completed  Completed 

1b) Determine number/type of 
management practices currently in 
place 

Completed 
(December 30, 

2008) 
Completed  

Completed 
(December 30, 

2008) 
Completed 

Completed (December 
30, 2008) 

Completed 

2a) Group Grower Contacts 
Completed 

(November 24, 
2008) 

Completed  
Completed  

(March 5, 2009) 
Completed 

Completed (November 
24, 2008 and March 5, 

2009) 
Completed 

2b) Individual Contacts* 
November 2008 – 
September 2009  

Completed  
March 2009 – 

September 2009 
Completed 

March 2009 – 
September 2009 

Completed 

3) Implementation of new 
management practices 

April 2009 – 
February 2010 

Completed1 
April 2009 – 
February 2010 

Completed 
April 2009 – February 

2010 
Completed 

4) Assess number/type of new 
management practices implemented 

October 2009 ‐
February 2010 

Completed1 
October 2009 ‐
February 2011 

Completed 
October 2009 ‐February 

2011 
Completed 

5) Evaluate effectiveness of new 
management practices 

April 2009 ‐ 
February 2011 

Completed2 
April 2009 ‐ 

February 2011 
Completed 

April 2009 ‐ February 
2011 

Completed 

*Individual contacts in this table refers to contacts resulting in returned surveys; in all other places in this document contact refers to initial contact by the Coalition with a 
targeted member to review management practices and fill out/return a survey. 

 



 

SJCDWQC April 1, 2011 Management Plan Update Report 
29 | Page 

Performance Goal 1: Conduct grower group meetings. 

As described in the 2010 MPUR, the Coalition conducted grower group meetings in November 2008 and 
March 2009 at which time targeted members filled out surveys and Coalition representatives discussed 
water quality impairments and management practices that could be implemented.   

Performance Goal 2: Individually contact members on adjacent properties to waterways where 
discharges have been identified during winter 2008/2009. 

The Coalition successfully identified and contacted targeted members in 2008 and 2009 to attend 
grower group meetings, document current management practices and indicate what additional 
management practices may be implemented in 2009 and 2010 (Table 8). 

Performance Goal 3: Establish current practices (beyond established baseline practices) by April 2009 
on adjacent properties to waterways or where discharges are identified. 

Performance Goal 2 was completed by the required date as reported in the 2010 MPUR (page 27).  The 
actions taken by the Coalition to meet this performance goal between November 2008 and September 
2009 were described in the 2010 MPUR including dates of contacts.   

The Coalition has contacted 100% of the targeted growers and has recorded 100% of management 
practice information in a Microsoft Access database (Table 8).  A summary of management practice 
evaluations was presented as an addendum to the 2010 MPUR and has been updated in the section 
“Summary of Implemented Management Practices” of this report.   

Performance Goal 4: Encourage growers to implement additional management practices based on 
water quality results. 

All recommended practices have been recorded in a database (in addition to current management 
practice information) and are summarized in the section “Summary of Implemented Management 
Practices” (Table 8).  The Coalition conducted follow up meetings and phone calls to obtain follow up 
information regarding practices that were implemented in 2009 and 2010.  The Coalition has obtained 
management practice implementation information from all growers who recorded that they planned to 
implement additional practices. 

It is the primary focus of both grower group and individual meetings to encourage the adoption of 
practices that will result in reducing runoff of constituents that have been detected at exceedance levels 
in the past.  Many of the management practices that reduce runoff of chlorpyrifos will also result in the 
reduction of runoff of other constituents (e.g. converting to drip irrigation, spray nozzle calibrations, 
increased buffer zones, and spray drift management).   

Performance Goal 5: Evaluate effectiveness of the new management practices implemented during 
2009 and 2010. 

The evaluation of the effectiveness of new management practices is assessed using water quality 
monitoring results from 2009 and 2010 (Table 9).  An evaluation of the water quality data collected to 
date in relation to management practice information is included in the section “Evaluation of 
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Management Practice Effectiveness” for the first priority subwatersheds.  The Coalition is continuing to 
monitor all three first high priority sites for an additional third year for management plan constituents.  
Results from 2011 monitoring will be reviewed in relation to previous monitoring results and an 
evaluation will be included in the 2012 MPUR to be submitted April 1, 2012.  Due to funds available for 
structural management practices through a Proposition 84 grant it is anticipated that additional 
practices may be implemented in these subwatersheds. 

Performance Goal 6: Consult with CVRWQCB at least once during 2008/2009 to discuss Management 
Plan activities and consider if changes need to be made in Management Plan for High Priority 
waterbodies. 

The Coalition met with Regional Board staff to discuss the Management Plan activities for high priority 
waterbodies including status of individual contacts, survey completion, and time extensions for 
completing Performance Goals in 2009 and 2010.  Quarterly meeting dates from 2009 were reported in 
the 2010 MPUR (see Table 10, page 30).   Quarterly meeting notes from 2010 can be found in Table 11. 

Second Priority Subwatersheds (2010 – 2012) 
In the pre‐quarterly meeting with Regional Board staff on October 7, 2009 the Coalition proposed 
modified Performance Goals for the second set of high priority site subwatersheds (Grant Line Canal 
near Calpack, Grant Line Canal @ Clifton Ct and Littlejohns Creek @ Jack Tone Rd).   The second priority 
subwatershed performance goals include the following changes from the first priority subwatershed 
performance goals: 

1. Deleted Performance Goal 1 (Conduct grower group meetings). 
2. Updated Performance Measure 2.2 Output (now 1.2) to be specific to the subwatershed acreage 

with direct drainage. 
3. Combined Performance Measure 3.1 and 3.2 (now 2.1 and 2.2); deleted Performance Measure 

3.1 (Obtain current management practice from 100% of identified growers / Completed 
individual contact checklists recorded in an Access database). 

4. Updated Performance Goal 5 (now 4) – refers to years that the subwatershed is high priority 
rather than specifying the exact years of evaluation. 

5. Updated Performance Measure 5.1 (now 4.1) and omitted “90% completeness, 90% accuracy 
and 90% precision”. 

Performance goals, measures, outputs and completion dates for second priority subwatersheds are 
included in Table 10 and were approved by the Regional Board on December 29, 2009.  
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Table 10. Subwatershed specific performance goals for 2010 ‐ 2012 high priority subwatersheds (Grant Line Canal near Calpack, Grant Line Canal @ Clifton Ct and Littlejohns 

Creek @ Jack Tone).  Completion deadlines are in bold; if applicable, status updates are included below completion deadlines.  

PERFORMANCE GOAL/PERFORMANCE MEASURE  OUTPUTS  WHO 
STATUS AS OF APRIL 1, 20111 

GRANT LINE CANAL 
NEAR CALPACK RD 

GRANT LINE CANAL @ 

CLIFTON CT 
LITTLEJOHNS CREEK @ 

JACK TONE 

Performance Goal 1:  Individually contact members on adjacent properties to waterways where discharges have been identified to fill out surveys. 

Performance Measure 1.1 – 100% of 
identified growers contacted to fill out 
surveys. 

Report ratio of individual initial contacts made versus 
total growers identified to contact. 

Mike Wackman 
March 30, 2010 

2 of 2 
(100%) 

March 30, 2010 
2 of 2 
(100%) 

March 30, 2010 
16 of 16 
(100%) 

Performance Measure 1.2 – Contact 
owners/operators representing at least 
1,000 acre of membership acreage in the 
site subwatershed (if subwatershed is 
greater than 800 acres). 

Report ratio of acreage represented by individual 
contacts versus subwatershed acreage determined 

to have direct drainage. 

MLJ‐LLC 
Quarterly 

686 of 686 acres 
(100%) 

Quarterly 
259 of 259 acres  

(100%) 

Quarterly 
2796 of 5277 acres 

(53%) 

Performance Goal 2:  Establish current practices (beyond established baseline practices) on adjacent properties to waterways or where discharges are identified. 

Performance Measure 2.1 – Document 
current management practices of 100% of 
identified growers during individual 
contacts and encourage the adoption of 
new practices not currently implemented. 

Record current management practices used that may 
reduce agricultural impact on water quality.  

Mike Wackman 
April 30, 2010 

2 of 2 
(100%) 

June 30, 2010 
2 of 2 
(100%) 

Oct. 31, 2010 
16 of 16 
(100%) 

Performance Measure 2.2 – Document 
management practices that the identified 
grower were encouraged to implement. 

Summary of management practice evaluations on a 
site subwatershed level in the Management Plan 

update. 

MLJ‐LLC 
 April 1, 2011 
Complete 

April 1, 2011 
Complete  

April 1, 2011 
Complete  

Performance Goal 3:  Encourage growers to implement additional management practices based on water quality results. 

Performance Measure 3.1 –Document (e.g. 
assess number/type) new management 
practices implemented by identified 
growers. 

Record implemented management practices (Access 
database). 

Mike Wackman / 

MLJ‐LLC 
November 30, 2010 

Complete 
November 30, 2011 

Complete 
November 30, 2011 

Complete 

Summary of management practices implemented as 
a result of individual contacts. 

MLJ‐LLC 
April 1, 2011 
Complete 

April 1, 2011 
April 1, 2012 
Complete 

April 1, 2011 
April 1, 2012 
Complete 

Performance Goal 4:  Evaluate effectiveness of the new management practices implemented during years that site is high priority. 

Performance Measure 4.1 Update – Assess 
water quality results from Coalition 
monitoring location within the priority site 
subwatershed. 

Summary of water quality data from Management 
Plan Monitoring. 

MLJ‐LLC 
April 1, 2011 
(Complete) 
April 1, 2012 

April 1, 2011 
(Complete) 
April 1, 2012 

April 1, 2011 
(Complete) 
April 1, 2012 

Performance Goal 5:  Consult with CVRWQCB at least once to discuss Management Plan activities and consider if changes need to be made in the Management Plan strategy for high priority 
waterbodies. 
1County overall direct drainage acreage has been updated; the assessment of the acreages has been updated to be more accurate by updating GIS parcel layers (actual parcels did not change). 
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Performance Goal 1: Individually contact members on adjacent properties to waterways where 
discharges have been identified to fill out surveys. 

One hundred percent of targeted members were contacted by March 30, 2010 as scheduled in the 
second priority subwatershed Performance Goal 1 (Table 10).  Growers were mailed survey packets 
which included maps of grower parcels, PUR data associated with exceedances, and the management 
practice survey specific to parcels enrolled in the Coalition that were determined to have direct drainage 
to the waterway.  The growers were asked to attend the meeting and bring the survey with them to fill 
out at the meetings held on January 25 and 28, 2010 (Table 14). 

A total of 20 growers were contacted by March 30, 2010 representing 3,741 acres or 60% of the acreage 
determined to have the potential for direct drainage into the second group of high priority 
subwatersheds (Table 10).   

Performance Goal 2: Establish current practices (beyond established baseline practices) on adjacent 
properties to waterways or where discharges are identified. 

The Coalition created the second priority subwatershed Individual Contact Packets and met with 
growers during 2010 to record current management practices (see the 2010 MPUR pages 27‐28 for 
more details regarding individual grower visits).  The Coalition met with and documented current 
management practices for 100% of targeted growers within the Grant Line Canal @ Clifton Court Rd, 
Grant Line Canal near Calpack Rd and Littlejohns Creek @ Jack Tone Rd subwatersheds (total growers = 
20, Table 10).  Surveys document current management practices regarding irrigation practices, storm 
water runoff, pest management and dormant sprays (when applicable).  One hundred percent of the 
management practices documented on the surveys have been recorded in an Access database. 

A summary of management practice evaluations is included in the section “Summary of Implemented 
Management Practices” and in the High Priority Subwatershed Analysis Appendix (Appendix I). 

Performance Goal 3: Encourage growers to implement additional management practices based on 
water quality results. 

One hundred percent of the management practices that growers indicated that they would implement 
in 2010 and 2011 were recorded in the management practice tracking database (Table 10).  A summary 
of these management practices is included in the section “Summary of Implemented Management 
Practices” under the subsection “Second Priority Subwatersheds: Recommended Management Practices 
– 2010/2011”.   

Performance Goal 4: Evaluate effectiveness of the new management practices implemented during 
years that site is high priority. 

The Coalition conducted MPM in the second high priority sites during 2010 and will continue monitoring 
in 2011 to assess water quality improvements that have occurred since these subwatersheds have 
become high priority.  Water quality monitoring results are included in Appendix I and are tabulated in 
Table 3.  Second priority site subwatershed water quality results before and after the implementation of 
additional practices is evaluated in the section “Summary of Implemented Management Practices” 
under the subsection “Second Priority Subwatersheds: Implemented Management Practices – 
2010/2011”.   
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Performance Goal 5: Consult with the CVRWQCB at least to discuss Management Plan activities and 
consider if changes need to be made in the Management Plan strategy for high priority waterbodies. 

The Coalition met with the Regional Board quarterly to discuss Coalition activities in relation to the first 
and second high priority subwatersheds in February, May, August and November 2010 (Table 11).   

Table 11. 2010 Regional Board Quarterly Meeting dates (subject to change). 

QUARTERLY MEETINGS  MEETING DATE 

First Quarter Meeting  February 10, 2010 

Second Quarter Meeting  May 4, 2010 

Third Quarter Meeting  August 3, 2010 

Fourth Quarterly Meeting  November 2, 2010 
 

Third Priority Subwatersheds (2011 – 2013) 
The third group of high priority subwatersheds includes French Camp Slough @ Airport Way, 
Mokelumne River @ Bruella Rd and Terminous Tract Drain @ Hwy 12. Performance goals (approved 
January 10, 2011) for this group follow the same format as for the second group of high priority 
subwatershed performance goals. 

Performance goals, measures, outputs and completion dates are included in Table 12.  The Coalition 
anticipates using the following performance goals for future priority subwatersheds as they rotate into 
priority status.   



 

SJCDWQC April 1, 2011 Management Plan Update Report 
34 | Page 

Table 12. Subwatershed‐specific performance goals for 2011 ‐ 2013 high priority subwatersheds (French Camp Slough @ Airport Way, Mokelumne River @ Bruella Rd, 
Terminous Tract Drain @ Hwy 12).  Completion deadlines are in bold; if applicable, status updates are included below completion deadlines.  

PERFORMANCE GOAL/PERFORMANCE MEASURE  OUTPUTS  WHO 

STATUS AS OF APRIL 1, 2011

FRENCH CAMP SLOUGH @ 

AIRPORT WAY 
MOKELUMNE RIVER @ 

BRUELLA RD 

TERMINOUS 

TRACT DRAIN @ 

HWY 12 

Performance Goal 1:  Individually contact members on adjacent properties to waterways where discharges have been identified to fill out surveys. 

Performance Measure 1.1 – 100% of identified growers 
contacted to fill out surveys. 

Report ratio of individual initial contacts made 
versus total growers identified to contact. 

Mike Wackman 
March 30, 2011 

13 of 13 
(100%) 

March 30, 2011 
14 of 14 
(100%) 

March 30, 2011 
4 of 4 
(100%) 

Performance Measure 1.2 – Contact owners/operators 
representing at least 1,000 acre of membership 
acreage in the site subwatershed (if subwatershed is 
greater than 800 acres). 

Report ratio of acreage represented by 
individual contacts versus subwatershed 

acreage determined to have direct drainage. 
MLJ‐LLC 

Quarterly 
3,767 of 11,355 

(33%) 

Quarterly 
985 of 11.809 

(8%) 

Quarterly 
1,778 of 10,413 

(17%) 

Performance Goal 2:  Establish current practices (beyond established baseline practices) on adjacent properties to waterways or where discharges are identified. 

Performance Measure 2.1 – Document current 
management practices of 100% of identified growers 
during individual contacts and encourage the adoption 
of new practices not currently implemented. 

Record current management practices used 
that may reduce agricultural impact on water 

quality. 
Mike Wackman 

October 31, 2011 
8 of 13 
(62%) 

October 31, 2011 
8 of 14 
(57%) 

October 31, 2011 
4 of 4 
(100%) 

Performance Measure 2.2 – Document management 
practices that the identified growers were encouraged 
to implement. 

Summary of management practice evaluations 
on a site subwatershed level in the 

Management Plan update. 
MLJ‐LLC  April 1, 2012  April 1, 2012  April 1, 2012 

Performance Goal 3:  Encourage growers to implement additional management practices based on water quality results. 

Performance Measure 3.1 –Document (e.g. assess 
number/type) new management practices 
implemented by identified growers. 

Record implemented management practices 
(Access database). 

Mike Wackman 
/ MLJ‐LLC 

November 30, 2011 
November 30, 2012 

November 30, 2011 
November 30, 2012 

Nov. 30, 2011 
Nov. 30, 2012 

Summary of management practices 
implemented as a result of individual contacts. 

MLJ‐LLC 
April 1, 2012 
April 1, 2013 

April 1, 2012 
April 1, 2013 

April 1, 2012 
April 1, 2013 

Performance Goal 4:  Evaluate effectiveness of the new management practices implemented during years that site is high priority. 

Performance Measure 4.1 Update – Assess water 
quality results from Coalition monitoring location 
within the priority site subwatershed. 

Summary of water quality data from 
Management Plan Monitoring. 

MLJ‐LLC 
April 1, 2012 
April 1, 2013 

April 1, 2012 
April 1, 2013 

April 1, 2012 
April 1, 2013 

Performance Goal 5:  Consult with CVRWQCB at least once to discuss Management Plan activities and consider if changes need to be made in the Management Plan strategy for high priority 
waterbodies. 
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Performance Goal 1: Individually contact members on adjacent properties to waterways where 
discharges have been identified to fill out surveys. 

The Coalition contacted 100% of members within the French Camp Slough, Mokelumne River, and 
Terminous Tract Drain subwatersheds with a request to attend grower meetings to discuss the 
Coalition’s Management Plan strategy, water quality results and pertinent management practices.  
Growers were mailed survey packets which included maps of grower parcels, PUR data associated with 
exceedances and the management practice survey.  The growers were asked to attend the meeting and 
bring the survey with them to complete at the meetings held on January 13, 19, and 20, 2011 (Table 14). 

Performance Goal 2: Establish current practices (beyond established baseline practices) on adjacent 
properties to waterways or where discharges are identified. 

After the three meetings in January, the Coalition has received 62% of completed management practice 
surveys from French Camp Slough growers, 57% of the surveys from growers along the Mokelumne 
River and 100% of the surveys from growers on Terminous Tract Drain. 

Performance Goal 3: Encourage growers to implement additional management practices based on 
water quality results. 

At the three January meetings held in 2011, University of California Extension Specialists discussed 
management practices that could be used to help reduce the impact of agriculture on downstream 
waterbodies. The meetings focused on watershed specific water quality impairments, crops of targeted 
growers, and reviewing efficacy of the various practices.  The Coalition is still reviewing the responses 
provided in the surveys regarding management practices that growers intend to implement in 2010 and 
2011. 

Performance Goal 4: Evaluate effectiveness of the new management practices implemented during 
years that site is high priority. 

The Coalition conducted Year 0 monitoring for the third group of priority subwatersheds in 2010.  The 
Coalition will also conduct MPM in these watersheds during 2011 and possibly 2012 depending on 
whether or not there are continued water quality issues.  The Coalition will evaluate effectiveness of 
new management practices implemented in 2011 and 2012 with water quality data obtained from 
MPM.  An interim evaluation will be included in the 2012 Management Plan Update Report and a final 
evaluation will be included in the 2013 Management Plan Update Report if additional practices are to be 
implemented in 2012.  If the Coalition is aware of structural management practices that will take longer 
than two years to implement, this information will be included in the annual updates and may result in 
an extension to the final evaluation of management practice effectiveness. 

Performance Goal 5: Consult with the CVRWQCB at least to discuss Management Plan activities and 
consider if changes need to be made in the Management Plan strategy for high priority waterbodies. 

Quarterly meetings with the Regional Board to discuss Coalition activities have been scheduled for 2011 
(Table 13).  The Coalition has already met with Regional Board staff on February 8, 2011 for its first 
quarterly meeting.  Other Coalition activities (meetings, outreach/education) that occurred during 2010 
and early 2011 can be referenced in Table 14.   
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Table 13. 2011 Regional Board quarterly meeting dates (subject to change). 

QUARTERLY MEETINGS  MEETING DATE 

First Quarter Meeting  February 8, 2011 

Second Quarter Meeting  May 3, 2011 

Third Quarter Meeting  TBD 

Fourth Quarterly Meeting  TBD 
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Table 14.  Priority subwatershed contacts including grower notifications and outreach/education meetings to track management practices.  

AREA  DATE  CATEGORY  DETAILS 
CONSTITUENTS 
ADDRESSED 

WHO 

Stockton Area  Jan. 2010  Grower Notification

Spray Safe Sponsored Grower Meeting Announcement: 
ran in the Farm Bureau News, the UCCE San Joaquin 
newsletter, and several Central Valley newspapers 

(Stockton Record, Lodi Sentinel, etc.). 

All  Terry Prichard 

Littlejohns Creek  6‐Jan‐10 
Grower Notification 
/ Management 
Practice Tracking 

Littlejohns Creek Orchard Grower Meeting 
Announcement (15 members). Mailing included meeting 
agenda and individual contact survey to be filled out 

before and during meeting. 

All  MLJ‐LLC Staff 

Grant Line Canal, 
Littlejohns Creek 

8‐Jan‐10 
Grower Notification 
/ Management 
Practice Tracking 

Grant Line Canal and Littlejohns Creek Row Crop Grower 
Meeting Announcement (6 members). Mailing included 
meeting agenda and individual contact survey to be 

filled out before and during meeting. 

All  MLJ‐LLC Staff 

Littlejohns Creek  25‐Jan‐10 

BMP Outreach and 
Education / 
Management 

Practice Tracking 

Littlejohns Creek Orchard Grower Meeting: 15 members 
invited, 10 members were represented; a total of 21 

people attended. Discussion topics included Coalition's 
purpose, current water issues, ILRP status, and relevant 

BMPs. Members filled out management practice 
surveys. 

All (focus on 
chlorpyrifos, 
diazinon, 
copper) 

Mike Wackman, 
Terry Prichard, 
Mick Canevari 

Grant Line Canal, 
Littlejohns Creek 

28‐Jan‐10 

BMP Outreach and 
Education / 
Management 

Practice Tracking 

Grant Line Canal and Littlejohns Creek Row Crop Grower 
Meeting: 6 members invited, 4 members were in 
attendance. Discussion topics included Coalition's 

purpose, current water issues, ILRP status, and relevant 
BMPs. Members filled out management practice 

surveys. 

All (focus on 
chlorpyrifos, 

diazinon, copper 
and algae 
toxicity) 

Mike Wackman, 
Terry Prichard, 
Mick Canevari 

Stockton Area  10‐Feb‐10 
BMP Outreach and 

Education 

Spray Safe Sponsored Grower Meeting. Discussed the 
grower’s responsibility for safety and employee training, 

safety practices for pesticide applicators, and best 
management practices and new technologies used to 
promote safe pesticide use. Included a presentation by 

Coalition representative Terry Prichard. 

All  Terry Prichard 
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AREA  DATE  CATEGORY  DETAILS 
CONSTITUENTS 
ADDRESSED 

WHO 

Duck Creek, Lone Tree 
Creek, Littlejohns 

Creek, and Unnamed 
Drain to Lone Tree 

Creek 

19‐Mar‐10  Grower Notification

Terry Prichard identified and called 15 winegrape 
growers and their 8 associated PCAs to inform them 

they would be sent a copy of the DPR Grant‐‐Winegrape 
Management Practice Workbook. Growers and PCAs 

were also invited to a winegrape workshop. 

All  Terry Prichard 

Duck Creek, Lone Tree 
Creek, Littlejohns 

Creek, and Unnamed 
Drain to Lone Tree 

Creek 

22‐Mar‐10 
BMP Outreach and 

Education 

Emailed DPR Grant‐‐Winegrape Management Practice 
Workbook to 15 identified winegrape growers and their 

8 associated PCAs. 
All  Terry Prichard 

Duck Creek, Lone Tree 
Creek, Littlejohns 

Creek, and Unnamed 
Drain to Lone Tree 

Creek 

25‐Mar‐10 
BMP Outreach and 

Education 

Winegrape Grower Workshop: meeting to introduce and 
explain how to use the DPR Grant‐‐Winegrape 

Management Practice Workbook. Of the 15 growers and 
8 associated PCAs invited, 90% attended. 

All 
Terry Prichard, 
Mike Wackman 

Duck Creek, Lone Tree 
Creek, Littlejohns 

Creek, and Unnamed 
Drain to Lone Tree 

Creek 

28‐Apr‐10  Grower Notification

Terry Prichard identified and contacted 68 walnut 
growers and their associated PCAs in the target area to 
inform them they would be sent a copy of the DPR 
Grant‐‐Walnut Management Practice Workbook. 
Growers and PCAs were also invited to a walnut 

workshop. 

All  Terry Prichard 

Duck Creek, Lone Tree 
Creek, Littlejohns 

Creek, and Unnamed 
Drain to Lone Tree 

Creek 

10‐May‐10 
BMP Outreach and 

Education 

Walnut Grower Workshop: meeting to introduce and 
explain how to use the DPR Grant‐‐Walnut Management 
Practice Workbook. Of the 68 growers and associated 

PCAs invited, 21 attended. 

All 
Terry Prichard, 
Mike Wackman, 

Joe Grant 

Duck Creek, Lone Tree 
Creek, Littlejohns 

Creek, and Unnamed 
Drain to Lone Tree 

Creek 

15‐Jun‐10  Grower Notification

Terry Prichard identified and contacted 26 alfalfa 
growers and their associated PCAs in the target area to 
inform them they would be sent a copy of the DPR 

Grant‐‐Alfalfa Management Practice Workbook. Growers 
and PCAs were also invited to an alfalfa workshop. 

All  Terry Prichard 
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AREA  DATE  CATEGORY  DETAILS 
CONSTITUENTS 
ADDRESSED 

WHO 

Duck Creek, Lone Tree 
Creek, Littlejohns 

Creek, and Unnamed 
Drain to Lone Tree 

Creek 

22‐Jun‐10 
BMP Outreach and 

Education 

Mailed DPR Grant‐‐Alfalfa Management Practice 
Workbook draft to 26 identified alfalfa growers and their 

26 associated PCAs. 
All  Terry Prichard 

Duck Creek, Lone Tree 
Creek, Littlejohns 

Creek, and Unnamed 
Drain to Lone Tree 

Creek 

6‐Jul‐10 
BMP Outreach and 

Education 

Alfalfa Grower Workshop: meeting to introduce and 
explain how to use the DPR Grant‐‐Alfalfa Management 
Practice Workbook. Of the 26 growers and associated 

PCAs invited, 14 attended. 

All 
Terry Prichard, 
Mick Canevari 

Duck Creek, Lone Tree 
Creek, Littlejohns 

Creek, and Unnamed 
Drain to Lone Tree 

Creek 

28‐Jul‐10  Grower Notification

Terry Prichard identified and contacted 12 tomato 
growers and their associated PCAs in the target area  to 
inform them they would be sent a copy of the DPR 
Grant‐‐Tomato Management Practice Workbook. 

All  Terry Prichard 

Duck Creek, Lone Tree 
Creek, Littlejohns 

Creek, and Unnamed 
Drain to Lone Tree 

Creek 

12‐Aug‐10 
BMP Outreach and 

Education 

Mailed DPR Grant‐‐Tomato Management Practice 
Workbook to 12 identified tomato growers and their 12 

associated PCAs. 
All  Terry Prichard 

Entire Coalition Region  31‐Aug‐10  Grower Notification

Email sent to all Coalition members to inform of 
proposed Long Term Irrigated Lands Regulatory Program 

that seeks to regulate irrigation water discharges to 
surface water (current program) and groundwater (new 
in long term program). Email included proposed public 

workshop dates and several links to additional 
information. 

All  Mike Wackman 

Duck Creek, Lone Tree 
Creek, Littlejohns 

Creek, and Unnamed 
Drain to Lone Tree 

Creek 

29‐Sep‐10 
BMP Outreach and 

Education 

Tomato Grower Workshop: meeting to introduce and 
explain how to use the DPR Grant‐‐Tomato Management 
Practice Workbook.  Of the 12 growers and associated 

PCAs invited, 8 attended. 

All 
Terry Prichard and 
Brenna Aegerter 
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AREA  DATE  CATEGORY  DETAILS 
CONSTITUENTS 
ADDRESSED 

WHO 

Entire Coalition Region  18‐Oct‐10  Grower Notification

San Joaquin County Agricultural Commissioner Meeting 
Announcement. All permitted growers received notice 
of the meeting and were informed if they failed to 

attend, they would be required to pass a test to keep 
their permit. Advertising was done by the County 

Commission 

All 

San Joaquin 
County 

Agricultural 
Commission 

San Joaquin County  10‐Nov‐10 
BMP Outreach and 

Education 

San Joaquin County Agricultural Commissioner Meeting: 
155 growers attended, 7 of which were license holders. 

Reviewed past year’s pesticide use and Coalition 
monitoring results. Discussed relevant regulations and 
applicable management practices, among other topics. 

All  Mike Wackman 

San Joaquin County  16‐Nov‐10 
BMP Outreach and 

Education 

San Joaquin County Agricultural Commissioner Meeting: 
201 growers attended, 9 of which were license holders. 

Reviewed past year’s pesticide use and Coalition 
monitoring results. Discussed relevant regulations and 
applicable management practices, among other topics. 

All  Mike Wackman 

San Joaquin County 
18‐Nov‐10 (3 
meetings) 

BMP Outreach and 
Education 

San Joaquin County Agricultural Commissioner Meeting, 
three meetings occurred on this date at 10:00 AM, 2:00 
and 7:00 PM: a combined 395 growers attended the 3 
meetings, 18 of which were license holders. Reviewed 
past year’s pesticide use and Coalition monitoring 

results. Discussed relevant regulations and applicable 
management practices, among other topics. 

All  Mike Wackman 

Entire Coalition Region  23‐Nov‐10  Grower Notification

Role for PCAs/CCAs (Certified Crop Adviser) in Water 
Quality Protection Meeting Announcement. An email 
invitation with meeting agenda attached was sent to 
California Association of PCAs members listed in the 

Stockton area. A meeting agenda was also sent to local 
agriculture chemical supply houses. 

All 
Terry Prichard, 

Rachelle Antinetti 

Entire Coalition Region  30‐Nov‐10 
BMP Outreach and 

Education 

Statewide Irrigated Pest Management Alfalfa Workshop 
(Parlier, CA) ‐‐ Managing Pests While Protecting the 

Environment: 120 growers and PCAs attended.  Coalition 
representative Terry Prichard gave a presentation on 

Mitigation Practices to Protect Water Quality. 

All  Terry Prichard 
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AREA  DATE  CATEGORY  DETAILS 
CONSTITUENTS 
ADDRESSED 

WHO 

Entire Coalition Region  1‐Dec‐10 
BMP Outreach and 

Education 

Statewide California Alfalfa Symposium (Visalia, CA) ‐‐
Preventing Offsite Movement of Pesticide Residues in 
Alfalfa and Corn: 463 registered attendees. Coalition 
representative Terry Prichard was in attendance. 

All  Terry Prichard 

Entire Coalition Region  6‐Dec‐10 
BMP Outreach and 

Education 

A Role for PCAs/CCAs in Water Quality Protection 
Meeting: 42 attendees. Discussed new ILRP 

requirements, a PCA's role in water quality issues, and 
the relationship between CCA programs and waste 

quality issues.  Also discussed were pesticide fate and 
pathways to surface waters and nitrate in groundwater. 

All 

Terry Prichard, 
Mike Wackman, 
Rachelle Antinetti, 
Mick Canevari 

San Joaquin County  7‐Dec‐10 
BMP Outreach and 

Education 

San Joaquin County Agricultural Commissioner Meeting: 
158 growers attended, 19 of which were license holders. 

Reviewed past year’s pesticide use and Coalition 
monitoring results. Discussed relevant regulations and 
applicable management practices, among other topics. 

All  Mike Wackman 

San Joaquin County 
8‐Dec‐10 (3 
meetings) 

BMP Outreach and 
Education 

San Joaquin County Agricultural Commissioner Meeting; 
three meetings occurred on this date at 10:00 AM, 2:00 
and 7:00 PM; a combined 342 growers attended the 
three meetings, 18 of which were license holders. 
Reviewed past year’s pesticide use and Coalition 

monitoring results. Discussed relevant regulations and 
applicable management practices, among other topics. 

All 
Mike Wackman, 
Terry Prichard 

BMP‐Best Management Practice 
DPR‐Department of Pesticide Regulation 
PCA‐Pesticide Control Advisor 
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SUMMARY OF IMPLEMENTED MANAGEMENT PRACTICES 

The Coalition identified four general classifications of management practices that would be effective at 
reducing negative impacts of agricultural discharges on water quality including: 

1. Reduction of pesticide application rates (including switching to low risk products), 
2. Sprinkler, drip, or microspray irrigation, 
3. Retention pond/holding basin, and 
4. Grass waterways or grass filter strips. 

For the first group of priority subwatersheds, the Coalition submitted a schedule of when the above four 
practices would be implemented.  The Coalition scheduled an evaluation of the first group of priority 
subwatershed to be completed by April 2010 and April 2011 (see Table 12, page 34 in the 2009 MPUR); 
these deadlines have been met.  The four management practices originally listed in the SJCDWQC 
Management Plan have been updated to include additional practices and grouped according to either 
pesticide application management practices or runoff management practices (Table 15). 

Table 15. Management practice categories and associated management practices recommended to growers. 

MANAGEMENT PRACTICE CATEGORY  MANAGEMENT PRACTICE

Pesticide Application Management 
Practices 

Reduction in application rates

Alternative material application 

Spot treating

Runoff Management Practices 

Sprinkler or microspray irrigation

Retention pond/holding basin

Grass waterways or grass filter strips

Reduce water volumes using irrigation management 

Treat runoff waters with PAM or other materials 

Based on individual contacts and survey results for each high priority site subwatershed, the Coalition 
documents current management practices, intended/recommended management practices, and 
implemented management practices.  Currently the Coalition has three sets of high priority 
subwatersheds for which it is documenting management practices through individual contacts; the 
dates in parenthesis indicates the years in which that the subwatershed undergoes the focused outreach 
process: 

First Priority Subwatersheds (2008 – 2010) 

 Duck Creek @ Hwy 4 

 Lone Tree Creek @ Jack Tone Rd 

 Unnamed Drain to Lone Tree Creek @ Jack Tone Rd (also known as Temple Creek) 

Second Priority Subwatersheds (2010 – 2012) 

 Grant Line Canal @ Clifton Court Rd 

 Grant Line Canal near Calpack 

 Littlejohns Creek @ Jack Tone Rd 
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Third Priority Subwatersheds (2011 – 2013) 

 Mokelumne River @ Bruella Rd 

 French Camp Slough @ Airport Way 

 Terminous Tract Drain @ Hwy 12 

Coalition members with direct drainage and past applications of pesticides of concern were contacted to 
attend grower meetings and fill out management practice surveys.  Growers filled out surveys about 
their current management practices and whether or not they are planning to implement management 
practices in the next two years.  Growers that indicate that they would implement one or more new 
management practices are contacted again and asked 1) if they implemented the practice(s) in the last 
year, 2) if they did not implement the practice(s) in the last year why not, and 3) if they implemented 
any other/additional practices not already listed.   

FIRST PRIORITY SUBWATERSHEDS 

Duck Creek @ Hwy 4 
Fifty‐nine percent of the Duck Creek subwatershed has direct drainage (8,904 acres) based on GIS 
analysis (Figure 4).  Fifty‐nine percent of the parcels with direct drainage are enrolled in the Coalition 
(5,254 acres) and 35 members representing 4,978 acres filled out surveys with current management 
practice information (Table 8). 

Of the members who filled out the surveys, 43% of the acreage has tailwater runoff and 90% of acreage 
has storm water runoff (Figures 5 and 6).  The most common management practice implemented by 
growers within Duck Creek during 2008 was using less of pesticides such as chlorpyrifos (37% of acreage, 
Figure 7).  Additional management practices include reduction of runoff using irrigation management, 
use of center grass rows, grass waterways or grass filter strips, and installation of micro sprinkler or drip 
irrigation.  A small percentage of grower acreage (5%) has installed retention ponds, holding basins or 
tailwater return systems (Figure 7).  In 2008, approximately half of the direct drainage acreage enrolled 
in the Coalition used one or more management practice specific to runoff management and/or pesticide 
application management. 

Twenty‐one percent of acres represented by the growers who filled out a survey indicated that they 
would not implement any additional practices in 2009, and are not included in Figure 8. Of the growers 
that indicated that they intended to implement additional practices in 2009, 39% of the total acres 
intend to reduce applications of pesticides (Figure 8).  Growers intend to place vegetation (center grass 
rows, grass waterways or grass filter strips) to reduce both water and sediment runoff on thirty percent 
of their acreage (Figure 8).  Additional irrigation management practices to reduce runoff will be 
implemented on 17% of the acres, 8% of acres will have the installation of sprinkler or micro irrigation, 
and retention ponds, holding basins or tailwater return systems will be installed on 2% of acres (Figure 
8).  Growers on 4% of the total acreage indicated that they do not make management practices 
decisions but would talk to the appropriate person, and less than one percent indicated they do not 
intend to change their current practices (Figure 8). 

Growers who filled out surveys indicating that they intended to implement additional management 
practices were contacted during the spring of 2010 with follow up surveys.  The Coalition has followed 
up with growers and has received surveys back from 100% of those contacted.  One grower indicated 
that they intended to implement additional practices in 2010, and they were contacted again in the 
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winter of 2011.  The results of those surveys indicate that additional management practices were 
implemented across 2,425 member acres with direct drainage to Duck Creek. In the 2010 MPUR, 3,332 
were reported due to duplicative surveys being returned.  Of the management practices implemented, 
the most common strategy (applied to 48% of the acres) was to reduce use of the pesticides of concern.  
Using center grass rows, grass waterways or grass filter strips, reducing runoff water volume using 
irrigation management, and installation of sprinkler or microspray irrigation were implemented on 26%, 
15%, and 11% of the acres, respectively (Figure 9).   
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Figure 4. Duck Creek @ Hwy 4 member parcels with direct drainage potential. 
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Figure 5. Percentage of acreage of priority members within Duck Creek with tailwater runoff due to irrigation. 

 

Figure 6. Percentage of acreage of priority members within Duck Creek with storm water runoff. 
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Figure 7. Duck Creek @ Hwy 4 2008 management practices. Results based on priority member acreages from 
2009 surveys. 

 

Figure 8. Duck Creek @ Hwy 4 2009 management practices (to be implemented). Results based on priority 
member acreages from 2009 surveys. 
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Figure 9. Duck Creek @ Hwy 4 2009‐2010 implemented management practices. Results based on priority 
member acreages from 2010 and 2011 follow up surveys. 
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Lone Tree Creek @ Jack Tone Rd 
Fifty percent of the Lone Tree Creek subwatershed (San Joaquin County portion) was determined to 
have direct drainage (14,583 of 29,232 acres) based on GIS analysis (Figure 10).  Thirty‐one percent of 
the parcels with direct drainage are enrolled in the Coalition (4,586) and 43 members representing 
3,742 acres filled out surveys with current management practice information (Table 8). 

Growers with 15% of the acres did not respond regarding current management practices.  Of the 
members who did record their current management practices, 42% of the acreage has tailwater runoff 
and 65% of the acres have storm water runoff (Figures 11 and 12).  The most common management 
practice implemented by growers during 2008 in Lone Tree Creek is using less pesticides such as 
chlorpyrifos (30% of acreage) followed closely by reducing runoff water volumes through irrigation 
management (24% of acres, Figure 13).  Additional management practices include use of center grass 
rows, grass waterways or grass filter strips and installation of micro sprinkler or drip irrigation (Figure 
13).  A small percentage of grower acreage (9%) has installed retention ponds, holding basins or return 
systems, and 2% of the acreage is treated with Polyacrylamide (PAM) (Figure 13). In 2008, a majority of 
the acreage with direct drainage enrolled in the Coalition recorded the current use one or more 
management practices specific to runoff management and/or pesticide application management (68%). 

Growers with 12% of the acres indicated that they would not implement any additional practices in 
2009.  Of the growers that indicated that they intended to implement additional practices in 2009, 
reducing applications of pesticides was to occur on 41% of the acres (Figure 14).  Irrigation management 
practices to reduce runoff was to be implemented on 28% of the total acres, micro sprinkler or drip 
irrigation was to be installed on 13% of the acres, center grass rows, grass waterways or grass filter 
strips were to be installed on 10% of the acres, and installation of a retention pond, holding basin or 
return system was to occur on 8% of the acres (Figure 14).  

Final results of the follow up surveys indicate that additional management practices were implemented 
across 1,923 acres that have direct drainage to Lone Tree Creek (2,958 acres were reported in the 2010 
MPUR. To ensure the proper person filled out a survey, multiple surveys were completed for a single 
member; the previous acreage figure is representative of the total number of surveys returned).   The 
most common practices implemented were reducing pesticide use, installing sprinklers or micro 
irrigation, and managing irrigation to reduce runoff volumes.  Implementation of all practices resulted in 
91% of acreage in the subwatershed having with new practices relative to 2009‐2010 (Figure 15). Other 
practices included installing retention ponds/ holding basins/return systems (seven percent of acres 
implemented) and using center grass rows, grass waterways or grass filter strips (two percent of acres 
implemented).  
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Figure 10. Lone Tree Creek @ Jack Tone Rd member parcels with direct drainage potential. 
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Figure 11. Percentage of acreage of priority members within Lone Tree Creek with tailwater runoff. 

 

Figure 12. Percentage of acreage of priority members within Lone Tree Creek with storm water runoff. 
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Figure 13. Lone Tree Creek @ Jack Tone Rd 2008 management practices. Results based on priority member 
acreages from 2009 surveys. 

 

Figure 14. Lone Tree Creek @ Jack Tone Rd 2009 management practices (to be implemented). Results based on 
priority member acreages from 2009 surveys. 
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Figure 15. Lone Tree Creek @ Jack Tone Rd 2009‐2010 implemented practices.  Results based on priority 
member acreages from 2010 and 2011 follow up surveys. 
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Unnamed Drain to Lone Tree Creek @ Jack Tone Rd (Temple Creek) 
 

Sixty‐five percent of the Unnamed Drain to Lone Tree Creek subwatershed (also known as Temple Creek, 
San Joaquin County portion) was identified as having direct drainage (19,417 of 29,892 acres) to the 
creek based on GIS analysis (Figure 16).  Forty‐one percent of the parcels with direct drainage are 
enrolled in the Coalition (7,994) and 34 members representing 6,463 acres filled out surveys with 
current management practice information (Table 8). 

Of the members who filled out the surveys, 32% of their acres had tailwater runoff and 77% had storm 
water runoff (Figures 17 and 18).  The most common management practice currently implemented by 
growers in the Unnamed Drain to Lone Tree Creek subwatershed was reduced use of pesticides (27% of 
acres), followed closely by installing sprinkler or microspray irrigation (26% of acres), and reducing 
runoff water volumes through irrigation management (20% of acres, Figure 19).  Additional 
management practices include use of center grass rows, grass waterways or grass filter strips (15% of 
acres), and installation of a retention pond, holding basin or return system (12% of acres, Figure 19).  In 
2008, a majority of the direct drainage acreage (68%) enrolled in the Coalition had one or more 
management practices specific to runoff management and/or pesticide application management. 

Growers owning 10% of the acres indicated they would not implement any additional practices in 2009.  
Of the growers that indicated that they intended to implement additional practices in 2009, reduced 
pesticide use was to occur on 31% of the total acreage (Figure 20).  Installation of micro sprinklers or 
drip irrigation was to occur on 25% of the acres, implementation of irrigation management was to occur 
on 18% of acres, installation of a retention pond, holding basin or return system was to occur on 12% of 
the acres, and center grass rows, grass waterways or grass filter strips were to be placed on 11% of the 
acres (Figure 20).  Growers with 1% of the acres indicated that they do not make management practice 
decisions but would talk to the appropriate person about management practices. 

Final results of the follow up surveys indicate that additional management practices were implemented 
on 3,934 member acres with direct drainage to Lone Tree Creek (4,649 acres were reported in the 2010 
MPUR. To ensure the proper person filled out a survey, multiple surveys were completed for a single 
member; the previous acreage figure is representative of the total number of surveys returned).  Thirty‐
seven percent of the acres had the installation of sprinklers or micro irrigation, 31% of the acres had 
reduced pesticide applications, and 24% of the acres had reduced runoff water volumes due to irrigation 
management (Figure 21). The remaining eight percent of the acres had the installation of retention 
pond, holding basin, or return systems, or using center grass rows, grass waterways or grass filter strips 
(Figure 21). 
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Figure 16. Unnamed Drain to Lone Tree Creek @ Jack Tone Rd member parcels with direct drainage potential. 
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Figure 17. Percentage of acreage of priority members within Unnamed Drain to Lone Tree Creek with tailwater 
runoff. 

 

Figure 18. Percentage of acreage of priority members within Unnamed Drain to Lone Tree Creek with storm 
water runoff. 
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Figure 19. Unnamed Drain to Lone Tree Creek @ Jack Tone Rd 2008 management practices. Results based on 
priority member acreages from 2009 surveys.  

 

Figure 20. Unnamed Drain to Lone Tree Creek @ Jack Tone Rd 2009 management practices (to be implemented). 
Results based on priority member acreages from 2009 surveys. 
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Figure 21. Unnamed Drain to Lone Tree Creek Rd 2009 implemented practices. Results based on priority member 
acreages from 2010 follow up surveys. 
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SECOND PRIORITY MANAGEMENT PRACTICES – 2010‐2012 

Grant Line Canal @ Clifton Court Rd 
The entirety of the Grant Line Canal @ Clifton Ct subwatershed was determined to have direct drainage 
(259 acres) based on GIS analysis (Table 10, Figure 22).  One‐hundred percent of the parcels with direct 
drainage are enrolled in the Coalition and 2 members representing all of the direct drainage acreage 
filled out surveys with current management practice information (Table 10).  Due to the small size of the 
subwatershed, the parcels owned by these two members extend beyond its boundaries; a total of 2,176 
acres have had current and additional management practices implemented in 2009 and 2010. Figures 
23‐25 are based on this total enrolled irrigated acreage owned by these two members.   

Both members recorded that they had tailwater runoff. Neither member indicated if water left their 
farm but water management on Delta Islands is such that eventually that water is pumped to the Delta. 
The distribution of management practices currently implemented in the Grant Line @ Clifton Ct 
subwatershed in 2009 were nearly equal between reducing  runoff water volumes using irrigation 
management, reducing the use of pesticides such as chlorpyrifos, and treating ditches with PAM 
(34%,34% and 33% of acreage, respectively; Figure 23).  In 2009, one or more management practices 
specific to runoff management and/or pesticide application management were used on approximately 
40% of the direct drainage acreage enrolled in the Coalition. 

Growers indicated that they intended to reduce runoff water volumes using irrigation management on 
42% of their acreage, and they intended to reduce the use of pesticides causing exceedances on 42% of 
acres (Figure 24).  Additionally, sixteen percent of acreage was to be treated with PAM or other 
materials in 2010 (Figure 24).  Follow up surveys from 100% of growers indicates that all intended 
management practices were implemented (Figure 25).  
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Figure 22. Grant Line Canal @ Clifton Court Rd member parcels with direct drainage potential. 
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Figure 23. Grant Line Canal @ Clifton Court Rd 2009 management practices. Results based on priority member 

acreages from 2010 surveys. 

  

Figure 24.  Grant Line Canal @ Clifton Court Rd 2010 management practices (to be implemented).  Results based 

on priority member acreages from 2010 surveys. 
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Figure 25. Grant Line Canal @ Clifton Court Rd 2010 implemented management practices. Results based on 

priority member acreages from 2011 follow up surveys. 
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Grant Line Canal near Calpack Rd 
Sixty‐four percent of the Grant Line Canal near Calpack Rd subwatershed was determined to have direct 
drainage (686 of 1,070 acres) based on GIS analysis (Table 10, Figure 26).  Two members representing 
100% of the parcels with direct drainage are enrolled in the Coalition and filled out surveys with current 
management practice information (Table 10). Due to the small size of the subwatershed, the parcels 
owned by these two members extend beyond its boundaries, and a total of 1,524 acres have had 
current and additional management practices implemented in 2009 and 2010. Figures 27‐29 are based 
on this total enrolled irrigated acreage owned by these two members.   

Both members recorded that they had tailwater runoff and storm water runoff.  The most common 
management practices implemented by growers during 2009 in the Grant Line Canal near Calpack Rd 
subwatershed is using a reduced amount of pesticides causing exceedances (38% of acres) and reducing 
runoff water volumes through irrigation management (39% of acres, Figure 27).  Additionally, growers 
treated 23% of acres with PAM or other materials (Figure 27).  In 2009, 100% of the direct drainage 
acreage enrolled in the Coalition had the current use of one or more management practices specific to 
runoff management and/or pesticide application management. 

The two growers indicated that they intended to implement the same practices in 2010 that they had 
implemented in 2009 (Figure 28).  Final results of the follow up surveys indicate that additional 
management practices were implemented across all 686 acres in the Grant Line Canal near Calpack Rd 
subwatershed.  Both members indicated that the practices they intended to implement were in fact 
implemented across all direct drainage acreage in 2010 (Figure 29). 
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Figure 26. Grant Line Canal near Calpack Rd member parcels with direct drainage potential. 
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Figure 27. Grant Line Canal near Calpack Rd 2009 management practices. Results based on priority member 

acreages from 2010 surveys. 

 

Figure 28. Grant Line Canal near Calpack Rd 2010 management practices (to be implemented). Results based on 

priority member acreages from 2010 surveys. 
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Figure 29. Grant Line Canal near Calpack Rd 2010 implemented practices.  Results based on priority member 

acreages from 2011 follow up surveys.  
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Littlejohns Creek @ Jack Tone Rd 
Fifteen percent of the Littlejohns Creek subwatershed was determined to have direct drainage (5,277 of 
34,050 acres) based on GIS analysis (Table 10, Figure 30).  Ninety percent of the parcels with direct 
drainage are enrolled in the Coalition (4,739 acres) and 16 members representing 2,796 acres filled out 
surveys with current management practice information (Table 10). 

Survey results indicate that 26% of the acres had tailwater runoff and 72% of acres had storm water 
runoff (Figures 31 and 32).  The most common management practice implemented by growers in 2009 
was reducing runoff water volumes through irrigation management (29% of acres) followed closely by 
use of center grass rows, grass waterways or grass filter strips (26% of acres) and reducing the use of 
pesticides such as chlorpyrifos (25% of acres, Figure 33).  Additionally, 20% of acres have sprinklers or 
micro irrigation (Figure 33).  In 2009, growers responsible for approximately 57% of the direct drainage 
acreage enrolled in the Coalition (2,692 of 4,739 acres) implemented one or more management 
practices specific to runoff management and/or pesticide application management. 

Growers indicated that they intended to implement additional practices in 2010 including irrigation 
management practices to reduce water runoff (32% of acres), reduce application of pesticides of 
concern such as chlorpyrifos (29% of acres) and intend to use center grass rows, grass waterways or 
grass filter strips (28% of acres, Figure 34).  Additionally, 10% of acres will have micro sprinkler or drip 
irrigation installed and about 1% of acres intend to install a retention pond, holding basin or return 
system (Figure 34). 

Final results of the follow up surveys indicate that additional management practices were implemented 
across 2566 acres with direct drainage to Littlejohns Creek.  Implemented practices include reducing 
runoff water volumes using irrigation management (34% of acres), reducing use of pesticides of concern 
(28% of acres), using center grass rows, grass waterways or grass filter strips (25% of acres), and 
installation of sprinkler or microspray irrigation (13% of acres, Figure 35).
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Figure 30. Littlejohns Creek @ Jack Tone Rd member parcels with direct drainage potential. 
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Figure 31. Percentage of acreage of priority members within Littlejohns Creek @ Jack Tone Rd with tailwater 
runoff. 

 

Figure 32. Percentage of acreage of priority members within Littlejohns Creek @ Jack Tone Rd with storm water 

runoff. 
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Figure 33. Littlejohns Creek @ Jack Tone Rd 2009 management practices. Results based on priority member 

acreages from 2010 surveys. 

 

Figure 34. Littlejohns Creek @ Jack Tone Rd 2010 management practices (to be implemented). Results based on 

priority member acreages from 2010 surveys. 
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Figure 35. Littlejohns Creek @ Jack Tone Rd 2010 implemented practices. Results based on priority member 

acreages from 2011 follow up surveys. 
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EVALUATION OF MANAGEMENT PRACTICE EFFECTIVENESS 

Throughout 2010 the Coalition continued to conduct second year MPM at Duck Creek @ Hwy 4, Lone 
Tree Creek @ Jack Tone Rd and Unnamed Drain to Lone Tree Creek @ Jack Tone Rd, and first year MPM 
at Grant Line Canal at Clifton Ct Rd, Grant Line Canal near Calpack, and Littlejohns Creek at Jack Tone Rd.  
Results from management practice follow up surveys have been received for these six sites and are 
complete.  The third group of priority sites, Mokelumne River @ Bruella Rd, Terminous Tract Drain at 
Hwy 12, and French Camp Slough at Airport Way, also had MPM in 2010 as Year 0.  A preliminary 
evaluation of management plan effectiveness for the third group of priority subwatersheds will be 
included in the MPUR to be submitted on April 1, 2012.   
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FIRST GROUP OF HIGH PRIORITY SUBWATERSHEDS (2008‐2010) 

Growers within the first group of high priority subwatersheds implemented new management practices 
including a reduction in the use of pesticides of concern such as chlorpyrifos, reduction in the runoff of 
water volumes due to irrigation management, implementation of center grass rows, grass waterways or 
grass filter strips, treatment of runoff waters with PAM and installation of sprinkler or miro irrigation 
(Figure 36 and 37).  A majority of the acreage with new practices reduced the amount of pesticide in 
surface waters (Figure 37). 

Chlorpyrifos exceedances continued to occur in all three high priority subwatersheds despite increased 
outreach and grower commitments to implement additional management practices.  In addition, 
sediment toxicity to H. azteca occurred twice in 2010 between the three subwatersheds and both times 
were associated with the presence of chlorpyrifos in the sediment sample.   Four of the nine chlorpyrifos 
exceedances experienced in 2010 were from the Duck Creek @ Hwy 4 sampling location (Figure 42).  
While the Coalition has performed follow up contacts and obtained 100% of the surveys for members 
within the Duck Creek@ Hwy 4 subwatershed, additional contacts with growers were made to address 
the high number of chlorpyrifos exceedances in the past year.  A representative of the Coalition spoke 
with both members and non‐members with direct drainage to Duck Creek to address concerns regarding 
irrigation run‐off, spray drift, and appropriate buffer zones.  Of the six growers who were visited, nearly 
all of them indicated that they intended to use less or no chlorpyrifos in the future.  More visits are 
planned for 2011, and it is anticipated that as a result, water quality will improve within the Duck Creek 
subwatershed.   

Similarly to Duck Creek @ Hwy 4, Lone Tree Creek @ Jack Tone Rd had increased exceedances of 
chlorpyrifos.  In 2009, there was a single exceedance in samples collected from Lone Tree Creek; in 
2010, two exceedances were experienced (Figure 38).  Two growers in the Lone Tree Creek 
subwatershed indicated that they had implemented additional practices in 2010 and it is hoped that 
these additional practices will result in improved water quality in 2011.  Unnamed Drain to Lone Tree 
Creek at Jack Tone Rd had three chlorpyrifos exceedances in 2009 and 2010 (Figure 38).  While growers 
with 61% of the targeted acres in Unnamed Drain reported new management practices in 2009 (Table 
16), no additional management practices were recorded as being implemented in 2010.  Chlorpyrifos 
remains a high priority for these three subwatersheds and the Coalition will continue to monitor for 
chlorpyrifos and toxicity to H. azteca.  

Unnamed Drain to Lone Tree Creek @ Jack Tone Rd was the only high priority site to experience an 
exceedance of copper in 2010. This site had no copper exceedances in 2009; however it had five 
exceedances of total copper in 2008 when management plan sampling was initiated at this site. 
Although there was an exceedance in 2010, the overall trend is decreasing number of exceedances.  The 
Coalition will continue to monitor for copper in 2011 during months of past exceedances and it 
anticipates results indicating improved copper management practices. 

Growers representing roughly half of the targeted acres adjacent to Duck Creek @ Hwy 4 and Lone Tree 
Creek @ Jack Tone Rd indicated that new practices were being implemented from 2009‐2010.  Growers 
operating 61% of targeted acreage in Unnamed Drain to Lone Tree Creek implemented new practices in 
2009 although no new practices were recorded in 2010.  While the water quality results from 2010 show 
slight increases in overall water quality prior to MPM, more monitoring will occur in months of past 
exceedances to gauge the effectiveness of new management practices.    
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Figure 36. Percentage of acreage that intended to implement new practices in 2009 or 2010 for all first priority 

subwatersheds.  

 

Figure 37. Percentage of acreage that implemented new practices in 2009 or 2010 for all first priority 

subwatersheds.  
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Figure 38. Count of 1st priority chlorpyrifos exceedances from 2004‐2010. 

 

Table 16. Percentage of 1st priority contacts with new management practices. Results based on irrigated acres.   

SUBWATERSHED 
ACREAGE OF 
TARGETED 
MEMBERS 

TARGETED 
ACRES WITH 

NEW 

PRACTICES 

PERCENT OF 
CONTACTED 
ACRES  WITH 

NEW PRACTICES 

YEARS 
IMPLEMENTED

Duck Creek @ Hwy 4  4,978  2,425  49%  2009‐20111

Lone Tree Creek @ Jack Tone Rd  3,742  1,923  51%  2009‐2010 

Unnamed Drain to Lone Tree Creek @ Jack Tone Rd 6,463  3,934  61%  2009‐2010 

TOTAL ACRES 15,183  8,282  55%   
1Additional contacts have been made with growers in the Duck Creek subwatershed and more practices are planned for 2011. 
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SECOND GROUP OF HIGH PRIORITY SUBWATERSHEDS (2010‐2012) 

Growers within the second group of high priority subwatersheds implemented mostly practices to 
reduce the amount of pesticides in surface waters including reducing the amount of runoff volume 
through irrigation management and reducing the use of pesticides of concern such as chlorpyrifos 
(Figures 39‐40). The only practice that was indicated by a grower to be implemented in 2010 that was 
not implemented was for a retention pond /holding basin / return system (Figure 39).  The 
implementation of such a management practice is costly and it is likely that the grower did not have the 
funds to implement the practice in 2010.   

Starting in April 2010, the Coalition began MPM at Grant Line Canal @ Calpack Rd, Grant Line Canal near 
Clifton Ct and Littlejohns Creek @ Jack Tone Rd for chlorpyrifos, diazinon, diuron, simazine, dieldrin, 
copper, water flea toxicity, algae toxicity and sediment toxicity.  The Coalition has already conducted 
successful meetings with targeted growers in all three subwatersheds and have obtained follow up 
surveys from 100% of growers (17 of 17 surveys returned).  The Coalition anticipated that water quality 
results from 2010 would indicate improvements in all priority constituents due to increased 
implementation of management practices within all three subwatersheds.  The Coalition has reviewed 
management practice implementation and water quality results in a preliminary way and a final review 
will be submitted in the Management Plan Update Report to be submitted on April 1, 2012 (after 2 years 
of MPM). 

Two chlorpyrifos exceedances were experienced in 2010 within the second group of high priority 
subwatersheds (one at Grant Line @ Clifton Ct Rd, one at Littlejohns Creek, Figure 41).  One hundred 
percent of growers within the Grant Line @ Clifton Ct Rd and Grant Line near Calpack Rd subwatersheds 
began implementation of new management practices in 2010, along with growers controlling 92% of the 
acres in Littlejohns Creek (Table 17).  Growers indicated that they implemented a variety of new 
practices in 2010 (summarized in the previous section).  It is predicted that water quality will improve in 
2011 with the continued implementation of new management practices.  

A single exceedance of copper was experienced in May 2010 at Littlejohn’s Creek @ Jack Tone Rd. 
Management Plan Monitoring is scheduled for copper in May 2011.  Growers with 28% of the acres with 
direct drainage enrolled in the coalition indicated that they are reducing the use of pesticides and it is 
anticipated that water quality will continue to improve in 2011.  

Water from Grant Line Canal @ Clifton Ct Rd was found to be toxic to Selenastrum capricornutum and 
sediment from the same location was toxic to Hyalella azteca on one occasion.  Toxicity to H. azteca was 
associated with the detection of chlorpyrifos in the sediment.  Sediment from Grant Line near Calpack 
was also found to be toxic to H. azteca on one occasion.  
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Figure 39. Percentage of acreage that intended to implement new practices in 2009 or 2010 for all second 

priority subwatersheds. 

 

Figure 40. Percentage of acreage that implemented new practices in 2009 or 2010 for all second priority 

subwatersheds. 
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Figure 41. Count of 2nd priority chlorpyrifos exceedances from 2004‐2010. 

 

 
Table 17. Percentage of 2nd priority contacts with new management practices. Results based on irrigated acres.   

SUBWATERSHED 
ACREAGE OF 

TARGETED MEMBERS 

TARGETED ACRES 
WITH NEW 

PRACTICES 

PERCENT OF 
CONTACTED ACRES 

WITH NEW 

PRACTICES 

YEARS 
IMPLEMENTED 

Grant Line @ Clifton Ct Rd  259  259  100%  2010‐2011 

Grant Line near Calpack  686  686  100%  2010‐2011 

Littlejohns Creek @ Jack Tone Rd  2,796  2,566  92%  2010‐2011 

TOTAL ACRES  3,741  3,511  94%   
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THIRD GROUP OF HIGH PRIORITY SUBWATERSHEDS (2011‐2013) 

Starting in April 2010, the Coalition added an additional level of MPM by monitoring the next group of 
subwatersheds to be designated as high priority (Table 12).  Management Plan Monitoring was 
conducted for copper, chlorpyrifos, dieldrin, H. azteca toxicity and S. capricornutum toxicity.  This 
monitoring is considered to be conducted during “Year 0” since it is the year before the sites become 
high priority.  Year 0 monitoring provides the Coalition with recent water quality information at these 
sites.  The Coalition began Year 0 monitoring in 2010 at French Camp Slough @ Airport Way, Terminous 
Tract Drain @ Hwy 12 and Mokelumne River @ Bruella Rd (Zones 3, 2, and 1, respectively, Figure 43).  
French Camp Slough is downstream of Unnamed Drain to Lone Tree Creek (Temple Creek), Lone Tree 
Creek and Littlejohns Creek.  It is anticipated that with the additional implementation of management 
practices in the upstream subwatersheds, there will also be an improvement in water quality at French 
Camp Slough.  Outreach occurred at grower meetings for these subwatersheds in January 2011 and 
management practice effectiveness will be evaluated in the Management Plan Update Reports to be 
submitted in 2012 and 2013. 

There was a single exceedance of chlorpyrifos at French Camp Slough @ Airport Way in August 2010 
(Figure 42). French Camp Slough is in assessment monitoring in 2011 and will therefore be monitored 
for chlorpyrifos throughout the year, including the month of prior exceedances.  

Sediment from French Camp Slough @ Airport Way and Terminous Tract Drain @ Hwy 12 caused 
toxicity to H. azteca in September 2010. Chlorpyrifos was detected in both sediment samples (Table 25). 

Figure 42. Count of 3rd priority chlorpyrifos exceedances from 2004‐2010. 
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OVERALL COALITION WATER QUALITY 

The first group of high priority subwatersheds is located within Coalition Zone 2 (Figure 43). The second 
group of high priority sites is located within Coalition Zones 2 and 4.  While this past year Zone 2 has 
seen a slight increase in chlorpyrifos exceedances (Figure 44), since the management plans were 
developed for the watersheds there has been a decrease in exceedances.  With additional management 
plans being implemented in 2011 in Littlejohn’s Creek @ Jack Tone Rd, water quality is expected to 
improve in 2011 and beyond.  Zone 4 has also seen an increase in chlorpyrifos exceedances from none in 
2009 to one in 2010 (Figure 44), however the growers within the Grant Line Canal @ Clifton Ct Rd 
subwatershed (where the exceedance was experienced) are continuing to implement management 
practices in 2011, including reducing the use of chlorpyrifos.  Results from 2011 MPM are expected to 
demonstrate fewer exceedances within these zones.  

The Coalition was awarded a $175,000 grant through the California Department of Pesticide Regulation 
(DPR) with a goal of reducing  pesticide runoff (up to 10 percent) by 2011 from tomato, alfalfa, walnut, 
and wine grapes.  With the funds, the Coalition developed crop specific management practice 
workbooks that are designed to enable individual farmers to easily make management practice 
decisions specific to their operations (see Appendix 2 for copies of the four workbooks).  The wine grape 
workbook was completed in March 2010.  Coalition members within the first three high priority 
subwatersheds (Duck Creek, Unnamed Drain to Lone Tree Creek and Lone Tree Creek) as well as one of 
the second high priority subwatershed (Littlejohns Creek) who grow wine grapes were personally 
contacted to attend a grower workshop to be held on March 25, 2010.  The wine grape grower 
workshop focused on the management practices outlined within the workbook including irrigation 
management practices, spray drift management and low risk pesticide products.  The workbooks were 
designed to inform growers of effective management practices that will reduce pesticide discharge.   
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Figure 43. SJCDWQC January through December 2010 Monitoring Sites relative to Zone Boundaries.  
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Figure 44. Exceedance counts of the chlorpyrifos water quality trigger limit from 2004 ‐ 2010 within the 

SJCDWQC Zones, including MPM and normal monitoring sites. Zones 1 and 5 did not experience any chlorpyrifos 

exceedances.  
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STATUS OF TMDL CONSTITUENTS 

The SJCDWQC established monitoring and management activities for Total Maximum Daily Load (TMDL) 
constituents as required in the Regional Board’s Basin Plan for the Sacramento and San Joaquin River 
basins.  The Basin Plan establishes TMDL requirements for dischargers and requires that dischargers 
comply with the monitoring and management criteria defined in the Basin Plan.  A narrative concerning 
each TMDL constituent is provided below to document the Coalition’s efforts to meet its TMDL 
requirements for Coalition members.  The Coalition conducts representative monitoring based on zones 
outlined in the SJCDWQC MRPP (pages 53‐64) for waterbodies and constituents with approved TMDLs 
(Table 18). 

If an exceedance of a water quality objective occurs for a TMDL constituent, a management plan is 
required for that constituent in that site subwatershed regardless of whether there is a second 
exceedance.  A management plan for a TMDL constituent results in additional focused monitoring, an 
analysis to determine the source of the exceedance and outreach within the subwatershed.  Coalition 
efforts include but are not limited to: (1) Management Plan Monitoring, (2) conducting site 
subwatershed grower meetings, (3) encouraging the adoption of and evaluating the efficacy of 
management practices, and (4) addressing the seven compliance components described in the Basin 
Plan.  The Coalition addresses toxicity, pesticides, and sediment bound analytes with specific 
management practices whether or not there is a TMDL. 

Table 18. Waterbodies with constituents being addressed by USEPA approved TMDLs and associated Coalition 

zones where representative monitoring occurs. 

WATERBODY NAME/SECTION  CONSTITUENT  COALITION ZONE 

San Joaquin River (Stanislaus River to Delta Boundary)  Boron  5 

Delta Waterways (central portion)  Chlorpyrifos  3, 4 

Delta Waterways (eastern portion)  Chlorpyrifos  1, 2, 3, 5 

Delta Waterways (southern portion)  Chlorpyrifos  4 

Delta Waterways (western portion)  Chlorpyrifos  4 

San Joaquin River (Stanislaus River to Delta Boundary)  Chlorpyrifos  5 

Delta waterways (Stockton Ship Channel)  Chlorpyrifos  2 

Delta Waterways (export area)  Chlorpyrifos  4 

Delta Waterways (central portion)  Diazinon  3, 4 

Delta Waterways (eastern portion)  Diazinon  1, 2, 3, 5 

Delta Waterways (southern portion)  Diazinon  4 

Delta Waterways (western portion)  Diazinon  4 

Five Mile Slough (Alexandria Place to Fourteen Mile Slough)  Diazinon  4 

Mosher Slough (downstream of I‐5)  Diazinon  4 

San Joaquin River (Stanislaus River to Delta Boundary)  Diazinon  5 

Delta waterways (Stockton Ship Channel)  Diazinon  2 

Delta Waterways (export area)  Diazinon  4 
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WATERBODY NAME/SECTION  CONSTITUENT  COALITION ZONE 

Marsh Creek (Marsh Creek Reservoir to San Joaquin River; 
partly in Delta Waterways, western portion)1 

Diazinon  6 

Stockton Deep Water Ship Channel  Dissolved Oxygen  2, 4, 5 

San Joaquin River (Stanislaus River to Delta Boundary)  Electrical Conductivity  5 
1Based on approval from the Regional Board, the SJCDWQC no longer monitors Marsh Creek due to the amount of urban 
influence and development within this subwatershed.  

CHLORPYRIFOS AND DIAZINON TMDL 

The Basin Plan requires that dischargers either individually or as a member of a coalition, describe 
actions taken to reduce chlorpyrifos and diazinon discharges and meet the applicable load allocations by 
the required compliance date.  The Coalition’s Management Plan includes source identification and a 
means to identify management practices that can reduce chlorpyrifos and diazinon discharges into 
waterbodies.  Improved management practices, including practices to eliminate drift, alternative 
irrigation practices to reduce runoff, and drainage management practices to reduce the volume of 
runoff of contaminants have been implemented by growers to meet water quality objectives and load 
allocations set forth in the Basin Plan.  Meetings are held quarterly with the Regional Water Board to 
evaluate progress in meeting these reductions, and revisions to the Management Plan will be made if 
sufficient progress is not being achieved.  

There are two approved TMDLs for chlorpyrifos and diazinon within the SJCDWQC region which are 
amendments to the Basin Plan; one for the Sacramento‐San Joaquin Delta and the other for the Lower 
San Joaquin River.  The San Joaquin River TMDL for chlorpyrifos and diazinon establishes six compliance 
points along the River including San Joaquin River @ Vernalis.  Although a portion of this drainage area is 
within the SJCDWQC boundary (i.e. the Stanislaus River), this monitoring location is also the most 
downstream compliance point and therefore receives most of its drainage from areas outside of the 
Coalition region.  It was therefore agreed that this monitoring location and associated compliance and 
reporting responsibilities would be managed by the East San Joaquin Water Quality Coalition and the 
Westside Water Quality Coalition. 

Monitoring and reporting developed to address pesticide runoff into the Delta Waterways must be 
designed to collect the information necessary to do the following: 

1. Determine compliance with established water quality objectives and the loading capacity 
applicable to diazinon and chlorpyrifos in the Delta Waterways. 

2. Determine compliance with established load allocations for diazinon and chlorpyrifos 
3. Determine the degree of implementation of management practices to reduce off‐site 

movement of diazinon and chlorpyrifos 
4. Determine the effectiveness of management practices and strategies to reduce off‐site 

migration of diazinon and chlorpyrifos 
5. Determine whether alternatives to diazinon and chlorpyrifos are causing surface water quality 

impacts 
6. Determine whether the discharge causes or contributes to a toxicity impairment due to additive 

or synergistic effects of multiple pollutants 
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7. Demonstrate that management practices are achieving the lowest pesticide levels technically 
and economically achievable 

To establish compliance with water quality objectives (WQOs), loading capacity and loading allocations 
applicable to diazinon and chlorpyrifos discharges into Delta Waterways, the Coalition monitors at least 
one location within each of the listed Delta Waterway areas (export area, central portion, eastern 
portion and southern portion) based on the Coalition’s zone monitoring strategy (Table 18).  Each 
waterbody with approved chlorpyrifos and diazinon TMDLs is listed in Table 18 with the associated 
SJCDWQC zone.  Table 19 lists the 2010 monitoring locations in each zone for which there is an 
approved chlorpyrifos and diazinon TMDL.  Monitoring for chlorpyrifos and diazinon is conducted 
monthly within at least one location in a zone with the goal of monitoring at least one storm event each 
year.  

Table 19. SJCDWQC 2010 monitoring schedule for chlorpyrifos and diazinon. 

ZONE  SITE NAME  CHLORPYRIFOS  DIAZINON 

2 

Duck Creek @ Hwy 4  X X 

French Camp Slough @ Airport Way X

Littlejohns Creek @ Jack Tone Rd  X X 
Lone Tree Creek @ Jack Tone Rd  X X 
Unnamed Drain to Lone Tree Creek @ Jack Tone Rd X X 

3 
Drain @ Woodbridge Rd  X X 
Terminous Tract Drain @ Hwy 12  X X 

4 

Grant Line Canal @ Clifton Court Rd X

Grant Line Canal near Calpack Rd  X

Roberts Island Drain @ Holt Rd  X X 
5  Walthall Slough @ Woodward Ave X X 

 

Compliance with Chlorpyrifos and Diazinon WQOs and Loading Capacity 
From 2004 through 2010, there have been 86 exceedances of the chlorpyrifos WQO ((0.015 µg/L) in 13 
subwatersheds and 8 exceedances of the diazinon WQO (0.1 µg/L) in five subwatersheds (Table 3).  In 
2010, there were a total of 13 exceedances of the chlorpyrifos WQO and no exceedances of the diazinon 
WQO (Table 20).   

In 2010, chlorpyrifos exceedances occurred in Zones 2, 3 and 4 at seven sites (Table 20).   Six of the 
seven sites are currently high priority subwatersheds under the SJCDWQC Management Plan.  Zone 2 
exceedances of the chlorpyrifos WQO occurred at Duck Creek @ Hwy 4, French Camp Slough @ Airport 
Way, Lone Tree Creek @ Jack Tone Rd, Unnamed Drain to Lone Tree Creek @ Jack Tone Rd (also known 
at Temple Creek), and Littlejohn’s Creek @ Jack Tone Rd.  Zone 4 exceedances of the chlorpyrifos WQO 
occurred at Grant Line Canal @ Clifton Court Rd and in Zone 3 exceedances occurred at Drain @ 
Woodbridge Rd (Table 20).  
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Table 20.  2010 chlorpyrifos WQTL exceedances within the SJCDWQC. 

ZONE  STATION NAME  SAMPLE DATE  SEASON 
CHLORPYRIFOS

(µG/L) 

3  Drain @ Woodbridge Rd  13/Apr/2010  Irrigation1  0.029 

2  Duck Creek @ Hwy 4  11/May/2010  Irrigation2, MPM  0.055 

2  Duck Creek @ Hwy 4  13/Jul/2010  Irrigation4, MPM  0.02 

2  Duck Creek @ Hwy 4  10/Aug/2010  Irrigation5, MPM  0.3 

2  Duck Creek @ Hwy 4  07/Sep/2010  Irrigation6, MPM  0.023 

2  French Camp Slough @ Airport Way  10/Aug/2010  Irrigation5, MPM  0.022 

4  Grant Line Canal @ Clifton Court Rd  07/Sep/2010  Irrigation6, MPM  0.044 

2  Littlejohns Creek @ Jack Tone Rd  09/Nov/2010  Fall2  0.04 

2  Lone Tree Creek @ Jack Tone Rd  13/Jan/2010  Storm1, MPM  1.1 

2  Lone Tree Creek @ Jack Tone Rd  13/Jul/2010  Irrigation4, MPM  0.27 

2  Unnamed Drain to Lone Tree Creek @ Jack Tone Rd  10/Aug/2010  Irrigation5, MPM  0.039 

2  Unnamed Drain to Lone Tree Creek @ Jack Tone Rd  09/Nov/2010  Fall2  0.052 

2  Unnamed Drain to Lone Tree Creek @ Jack Tone Rd  07/Dec/2010  Fall3  0.068 

Environmental Exceedances  1 

Non Contiguous Waterbody Exceedances  0 

Management Plan Monitoring Exceedances1  8 

DPR Monitoring Exceedances  4 

TOTAL Exceedances  13
1 Refers to Management Plan Monitoring (MPM) for specific constituents at Assessment, Core, and/or MPM locations. 

 

Compliance with Established Load Allocations for Chlorpyrifos and Diazinon 
Load allocations for nonpoint source discharges, including agricultural discharges, are based on the 
following equation for discharges to Sacramento‐San Joaquin Delta Waterways: 

 

 

Where 

S= load capacity 
CD = diazinon concentration in µg/L 
CC = chlorpyrifos concentration in µg/L 
WQOD = diazinon water quality objective; 0.1 µg/L 
WQOC = chlorpyrifos water quality objective; 0.015 µg/L 

 
The Coalition reviewed all data collected from 2010 to determine compliance with the load allocation 
based on the above equation.  There were 13 samples collected that were not compliant with 
established load allocations in tributaries within Coalition Zones 2, 3, and 4 during 2010, all of which 
experienced at least one exceedance of chlorpyrifos (Table 21). While there were no exceedances of the 
diazinon WQO in 2010, two samples had detections of diazinon and one (in combination with a 
chlorpyrifos exceedance) resulted in non‐compliance at Lone Tree Creek @ Jack Tone Rd (Table 21).  
There were no detections of chlorpyrifos or diazinon in Zone 1 in 2010.  While all loads were in 
compliance in Zone 5, Walthall Slough @ Woodward Ave did experience a single detection of 
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chlorpyrifos on March 16, 2010 (Table 20).  As mentioned earlier, no waterways in Zone 6 were sampled 
in 2010.  Data from 2004‐2009 was submitted in the 2010 MPUR (Table 15, pages 45 – 49); however the 
tabulated data did not include non detects.  Table 22 includes number of times that waterbodies within 
a zone have been compliant and non compliant with load allocations.  The amount of monitoring in the 
Coalition region increased in 2007 and 2008 with the addition of Management Plan Monitoring (both 
upstream and additional monitoring in subwatersheds requiring management plans for chlorpyrifos or 
diazinon).  Except for 2004, the percentage of samples in compliance with the load allocation has been 
around 85% with a slight decrease in 2008 (74%, Table 22).  In 2004, all monitored waterbodies were in 
compliance with the load allocations however monitoring began late in the irrigation season and only 
occurred at a few locations.  Although growers within high priority subwatersheds have implemented 
additional management practices, the overall percentage of compliant samples taken from monitored 
waterbodies has remained roughly the same.  This is due to the focused monitoring that still occurs in 
the first group of high priority subwatersheds which continue to have exceedances of the WQOs. 
Continued exceedances may be due to 1) a lack of funds to implement structural management practices 
that would eliminate discharges (i.e. tailwater return systems), 2) nonmembers who are discharging 
chlorpyrifos and/or diazinon into downstream waterbodies and/or 3) increased pest pressures resulting 
in increased use during specific times of the year.  Based on PUR data (see Appendix I for high priority 
subwatershed analysis), both chlorpyrifos and diazinon use has decreased since 2004.
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Table 21. TMDL load calculations for diazinon and chlorpyrifos runoff in the Sacramento‐San Joaquin Delta 

Waterways for nonpoint source discharges in 2010. 

ZONE  STATION NAME  SAMPLE DATE 
CHLORPYRIFOS 

(µG/L) 
DIAZINON 

(µG/L) 
LOAD 

LOAD ALLOCATION 
COMPLIANCE 

2  Duck Creek @ Hwy 4  2/9/2010  NT  <0.004  0  In Compliance 

2  Duck Creek @ Hwy 4  4/13/2010  <0.0026  NT  0  In Compliance 

2  Duck Creek @ Hwy 4  5/11/2010  0.055  NT  3.67 
Out of 

compliance 

2  Duck Creek @ Hwy 4  6/8/2010  <0.0026  <0.004  0  In Compliance 

2  Duck Creek @ Hwy 4  7/13/2010  0.02  <0.004  1.33 
Out of 

compliance 

2  Duck Creek @ Hwy 4  8/10/2010  0.3  <0.004  20.00 
Out of 

compliance 

2  Duck Creek @ Hwy 4  9/7/2010  0.023  <0.004  1.53 
Out of 

compliance 

2  Duck Creek @ Hwy 4  10/12/2010  <0.0026  <0.004  0  In Compliance 

2  Duck Creek @ Hwy 4  11/9/2010  <0.0026  <0.004  0  In Compliance 

2  Duck Creek @ Hwy 4  12/7/2010  <0.0026  <0.004  0  In Compliance 

2  French Camp Slough @ Airport Way  5/11/2010  <0.0026  NT  0  In Compliance 

2  French Camp Slough @ Airport Way  7/13/2010  <0.0026  NT  0  In Compliance 

2  French Camp Slough @ Airport Way  8/10/2010  0.022  NT  1.47 
Out of 

compliance 

2  French Camp Slough @ Airport Way  9/7/2010  0.009  NT  0.60  In Compliance 

2  French Camp Slough @ Airport Way  10/12/2010  <0.0026  NT  0  In Compliance 

2  Littlejohns Creek @ Jack Tone Rd  4/13/2010  <0.0026  NT  0  In Compliance 

2  Littlejohns Creek @ Jack Tone Rd  6/8/2010  <0.0026  <0.004  0  In Compliance 

2  Littlejohns Creek @ Jack Tone Rd  7/13/2010  <0.0026  <0.004  0  In Compliance 

2  Littlejohns Creek @ Jack Tone Rd  8/10/2010  <0.0026  <0.004  0  In Compliance 

2  Littlejohns Creek @ Jack Tone Rd  9/7/2010  0.013  <0.004  0.87  In Compliance 

2  Littlejohns Creek @ Jack Tone Rd  10/12/2010  <0.0026  <0.004  0  In Compliance 

2  Littlejohns Creek @ Jack Tone Rd  11/9/2010  0.04  <0.004  2.67 
Out of 

compliance 

2  Littlejohns Creek @ Jack Tone Rd  12/7/2010  0.014  <0.004  0.93  In Compliance 

2  Lone Tree Creek @ Jack Tone Rd  1/13/2010  1.1  0.074  74.07 
Out of 

compliance 

2  Lone Tree Creek @ Jack Tone Rd  2/9/2010  <0.0026  <0.004  0  In Compliance 

2  Lone Tree Creek @ Jack Tone Rd  6/8/2010  <0.0026  <0.004  0  In Compliance 

2  Lone Tree Creek @ Jack Tone Rd  7/13/2010  0.27  <0.004  18.00 
Out of 

compliance 

2  Lone Tree Creek @ Jack Tone Rd  8/10/2010  0.015  <0.004  1.00  In Compliance 

2  Lone Tree Creek @ Jack Tone Rd  9/7/2010  0.0086  <0.004  0.57  In Compliance 

2  Lone Tree Creek @ Jack Tone Rd  10/12/2010  <0.0026  <0.004  0  In Compliance 

2  Lone Tree Creek @ Jack Tone Rd  11/9/2010  <0.0026  <0.004  0  In Compliance 

2  Lone Tree Creek @ Jack Tone Rd  12/7/2010  <0.0026  <0.004  0  In Compliance 

2 
Unnamed Drain to Lone Tree Creek @ Jack 

Tone Rd 
1/13/2010  <0.0026  NT  0  In Compliance 

2 
Unnamed Drain to Lone Tree Creek @ Jack 

Tone Rd 
2/9/2010  <0.0026  NT  0  In Compliance 

2 
Unnamed Drain to Lone Tree Creek @ Jack 

Tone Rd 
5/11/2010  <0.0026  NT  0  In Compliance 

2 
Unnamed Drain to Lone Tree Creek @ Jack 

Tone Rd 
6/8/2010  <0.0026  <0.004  0  In Compliance 
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ZONE  STATION NAME  SAMPLE DATE 
CHLORPYRIFOS 

(µG/L) 
DIAZINON 

(µG/L) 
LOAD 

LOAD ALLOCATION 
COMPLIANCE 

2 
Unnamed Drain to Lone Tree Creek @ Jack 

Tone Rd 
7/13/2010  0.008  <0.004  0.53  In Compliance 

2 
Unnamed Drain to Lone Tree Creek @ Jack 

Tone Rd 
8/10/2010  0.039  <0.004  2.60 

Out of 
compliance 

2 
Unnamed Drain to Lone Tree Creek @ Jack 

Tone Rd 
9/7/2010  0.013  <0.004  0.87  In Compliance 

2 
Unnamed Drain to Lone Tree Creek @ Jack 

Tone Rd 
10/12/2010  <0.0026  <0.004  0  In Compliance 

2 
Unnamed Drain to Lone Tree Creek @ Jack 

Tone Rd 
11/9/2010  0.052  <0.004  3.47 

Out of 
compliance 

2 
Unnamed Drain to Lone Tree Creek @ Jack 

Tone Rd 
12/7/2010  0.068  <0.004  4.53 

Out of 
compliance 

3  Drain @ Woodbridge Rd  1/13/2010  <0.0026  <0.004  0  In Compliance 

3  Drain @ Woodbridge Rd  2/9/2010  <0.0026  <0.004  0  In Compliance 

3  Drain @ Woodbridge Rd  3/16/2010  <0.0026  <0.004  0  In Compliance 

3  Drain @ Woodbridge Rd  4/13/2010  0.029  <0.004  1.93 
Out of 

compliance 

3  Drain @ Woodbridge Rd  5/11/2010  <0.0026  <0.004  0  In Compliance 

3  Drain @ Woodbridge Rd  6/8/2010  <0.0026  <0.004  0  In Compliance 

3  Drain @ Woodbridge Rd  7/13/2010  <0.0026  <0.004  0  In Compliance 

3  Drain @ Woodbridge Rd  8/10/2010  <0.0026  <0.004  0  In Compliance 

3  Drain @ Woodbridge Rd  9/7/2010  0.0067  <0.004  0.45  In Compliance 

3  Drain @ Woodbridge Rd  10/12/2010  <0.0026  <0.004  0  In Compliance 

3  Drain @ Woodbridge Rd  11/9/2010  <0.0026  <0.004  0  In Compliance 

3  Drain @ Woodbridge Rd  12/7/2010  <0.0026  <0.004  0  In Compliance 

3  Terminous Tract Drain @ Hwy 12  1/13/2010  <0.0026  <0.004  0  In Compliance 

3  Terminous Tract Drain @ Hwy 12  2/9/2010  <0.0026  <0.004  0  In Compliance 

3  Terminous Tract Drain @ Hwy 12  3/16/2010  <0.0026  <0.004  0  In Compliance 

3  Terminous Tract Drain @ Hwy 12  4/13/2010  <0.0026  <0.004  0  In Compliance 

3  Terminous Tract Drain @ Hwy 12  5/11/2010  <0.0026  0.074  0.74  In Compliance 

3  Terminous Tract Drain @ Hwy 12  6/8/2010  <0.0026  <0.004  0  In Compliance 

3  Terminous Tract Drain @ Hwy 12  7/13/2010  <0.0026  <0.004  0  In Compliance 

3  Terminous Tract Drain @ Hwy 12  8/10/2010  <0.0026  <0.004  0  In Compliance 

3  Terminous Tract Drain @ Hwy 12  9/7/2010  0.011  <0.004  0.73  In Compliance 

3  Terminous Tract Drain @ Hwy 12  10/12/2010  <0.0026  <0.004  0  In Compliance 

3  Terminous Tract Drain @ Hwy 12  11/9/2010  <0.0026  <0.004  0  In Compliance 

3  Terminous Tract Drain @ Hwy 12  12/7/2010  <0.0026  <0.004  0  In Compliance 

4  Grant Line Canal @ Clifton Court Rd  9/7/2010  0.044  NT  2.93 
Out of 

compliance 

4  Grant Line Canal near Calpack Rd  5/11/2010  <0.0026  NT  0  In Compliance 

4  Grant Line Canal near Calpack Rd  7/13/2010  <0.0026  NT  0  In Compliance 

4  Grant Line Canal near Calpack Rd  8/10/2010  <0.0026  NT  0  In Compliance 

4  Roberts Island Drain @ Holt Rd  1/13/2010  <0.0026  <0.004  0  In Compliance 

4  Roberts Island Drain @ Holt Rd  2/9/2010  <0.0026  <0.004  0  In Compliance 

4  Roberts Island Drain @ Holt Rd  3/16/2010  <0.0026  <0.004  0  In Compliance 

4  Roberts Island Drain @ Holt Rd  4/13/2010  <0.0026  <0.004  0  In Compliance 

4  Roberts Island Drain @ Holt Rd  5/11/2010  <0.0026  <0.004  0  In Compliance 

4  Roberts Island Drain @ Holt Rd  6/8/2010  <0.0026  <0.004  0  In Compliance 

4  Roberts Island Drain @ Holt Rd  7/13/2010  <0.0026  <0.004  0  In Compliance 

4  Roberts Island Drain @ Holt Rd  8/10/2010  <0.0026  <0.004  0  In Compliance 

4  Roberts Island Drain @ Holt Rd  9/7/2010  0.0074  <0.004  0.49  In Compliance 

4  Roberts Island Drain @ Holt Rd  10/12/2010  <0.0026  <0.004  0  In Compliance 
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ZONE  STATION NAME  SAMPLE DATE 
CHLORPYRIFOS 

(µG/L) 
DIAZINON 

(µG/L) 
LOAD 

LOAD ALLOCATION 
COMPLIANCE 

4  Roberts Island Drain @ Holt Rd  11/9/2010  <0.0026  <0.004  0  In Compliance 

4  Roberts Island Drain @ Holt Rd  12/7/2010  <0.0026  <0.004  0  In Compliance 

5  Walthall Slough @ Woodward Ave  1/13/2010  <0.0026  <0.004  0  In Compliance 

5  Walthall Slough @ Woodward Ave  2/9/2010  <0.0026  <0.004  0  In Compliance 

5  Walthall Slough @ Woodward Ave  3/16/2010  0.006  <0.004  0.40  In Compliance 

5  Walthall Slough @ Woodward Ave  4/13/2010  <0.0026  <0.004  0  In Compliance 

5  Walthall Slough @ Woodward Ave  5/11/2010  <0.0026  <0.004  0  In Compliance 

5  Walthall Slough @ Woodward Ave  6/8/2010  <0.0026  <0.004  0  In Compliance 

5  Walthall Slough @ Woodward Ave  7/13/2010  <0.0026  <0.004  0  In Compliance 

5  Walthall Slough @ Woodward Ave  8/10/2010  <0.0026  <0.004  0  In Compliance 

5  Walthall Slough @ Woodward Ave  9/7/2010  <0.0026  <0.004  0  In Compliance 

5  Walthall Slough @ Woodward Ave  10/12/2010  <0.0026  <0.004  0  In Compliance 

5  Walthall Slough @ Woodward Ave  11/9/2010  <0.0026  <0.004  0  In Compliance 

5  Walthall Slough @ Woodward Ave  12/7/2010  <0.0026  <0.004  0  In Compliance 
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Table 22. SJCDWQC zone load allocation compliance for monitoring date from 2004 through 2010. 

YEARS  ZONE  IN COMPLIANCE  OUT OF COMPLIANCE  PERCENT IN COMPLIANCE 

2004 
1  2  0  100% 

2  6  0  100% 

2005 

1  8  100% 

2  16  6  73% 

3  20  0  100% 

4  17  5  77% 

2006 

1  7  0  100% 

2  24  13  65% 

3  11  0  100% 

4  31  2  94% 

2007 

1  8  0  100% 

2  43  13  77% 

3  8  0  100% 

4  39  3  93% 

2008 

1  10  0  100% 

2  34  25  58% 

3  7  2  78% 

4  37  4  90% 

5  2  1  67% 

2009 

1  3  0  100% 

2  19  8  70% 

3  3  0  100% 

4  16  0  100% 

5  12  0  100% 

2010 

2  31  11  74% 

3  23  1  96% 

4  15  1  94% 

5  12  0  100% 

2004 TOTAL 8  0  100% 

2005 TOTAL 61  11  85% 

2006 TOTAL 73  15  83% 

2007 TOTAL 98  16  86% 

2008 TOTAL 90  32  74% 

2009 TOTAL 53  8  87% 

2010 TOTAL 81  13  86% 

GRAND TOTAL 464  95  83% 
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Implementation of Management Practices to Reduce Off‐Site Movement of Diazinon and 
Chlorpyrifos 

As discussed in the 2010 MPUR, the report “General Survey Summary Report” submitted by the 
SJCDWQC to the Regional Board on December 30, 2008 assessed management practices utilized by 
growers within the Coalition region.  Based on 2008 membership information, 2483 members 
representing 322,146 acres (61% of enrolled irrigated acreage as of 2008) could be linked to a survey 
with at least one question completed.  

Focused outreach efforts occurred in nine high priority subwatersheds in the SJCDWQC to document 
current management practices; newly implemented management practices have been recorded for six 
of the nine high priority subwatersheds.  An assessment of current and newly implemented 
management practices is included in earlier sections of this report (Summary of Implemented 
Management Practices and Evaluation of Management Practice Effectiveness).  Outreach efforts include 
meetings within high priority subwatersheds and throughout the Coalition region to inform growers 
about management practices that will eliminate chlorpyrifos and diazinon from agricultural discharges. 

Alternatives to Diazinon and Chlorpyrifos Surface Water Quality Impacts 
Alternatives to chlorpyrifos and diazinon depend on the commodity and the registration of alternative 
products.  For many commodities, alternative products include pyrethroid pesticides.  Pyrethroids are 
considered “safe” alternatives because of their low mammalian toxicity.  However, recent research has 
demonstrated that they can be very toxic to aquatic organisms at extremely low concentrations.  These 
products have very high Koc values and tend to bind to sediment and can be moved to surface waters 
during irrigation or rainfall events.  The high Koc values make these products difficult to detect in water 
as they are seldom found in the dissolved phase.  There may be additional products that qualify as 
organic (e.g. citrus oils) but the Coalition does not track or recommend their use because their efficacy is 
low relative to synthetic pesticides.  From 2006 through October 2008, the Coalition analyzed for 
pyrethroids in the water column with no detections; however, recent research suggests that much lower 
detection limits can find pyrethroids in the water column.  The Coalition currently monitors for sediment 
toxicity and if there is a toxic sample that meets the threshold for additional analysis (below 80% 
survival), the Coalition analyzes the sediment for pyrethroids and chlorpyrifos.  Six of the eight sediment 
toxicities which occurred in 2010 were below the threshold and analyses were conducted for 
chlorpyrifos and pyrethroids (Table 23). Of the pyrethroids for which the Coalition analyzed, 
esfenvalerate (51.2 µg/kg dw) had the highest concentration in sample with 30% survival of H. azteca 
when compared to the control.  The second highest concentration was of bifenthrin (16 µg/kg dw) 
followed by chlorpyrifos, cyhalothrin, permethrin, cypermethrin and fenpropathrin (Table 23).  
Bifenthrin was detected in all samples with toxicity (Table 23).  It is unknown if the switching of products 
from organophosphates to pyrethroids is resulting in sediment quality issues since the Coalition has only 
one year of sediment chemistry data and is unable to determine if the pyrethroids detected in the toxic 
samples were applied as a replacement for chlorpyrifos. 

The Coalition collects information on pesticide use and provides this information to the Regional Board 
as part of the SJCDWQC Annual Monitoring Report.  DPR has reported declines in overall pesticide use in 
2009 and 2010.  Growers are made aware that switching pesticides may lead to other water quality 
concerns however it is unknown to what degree growers are switching products.   
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Table 23.  Sediment toxicity and chemistry results.  

STATION NAME  SAMPLE DATE 

SAMPLE 

TYPE 
CODE 

H. AZTECA 
(PERCENT 

CONTROL; % 

SURVIVAL) 

SEDIMENT PESTICIDES µG/KG DW 

TOC 
(MG/KG 
DW) 

MEAN GS 
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R
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French Camp Slough @ Airport Way  07/Sep/2010  IN  1  19.6  0.87  ND  0.11  0.14  ND  2.5  0.083  ND  2350  Fine sand
1
  0.051 

Grant Line Canal @ Clifton Court Rd  07/Sep/2010  IN  30  2.0  0.25  ND  1.10  ND  ND  51.3  0.2  0.27  32700  Silt
2
  0.015 

Terminous Tract Drain @ Hwy 12  07/Sep/2010  IN  45  10.5  4.6  ND  2.90  ND  ND  ND  ND  0.50  17900  Fine sand
1
  0.112 

Unnamed Drain to Lone Tree Creek @ Jack Tone Rd  07/Sep/2010  IN  76  3.4  1.2  ND  ND  ND  ND  ND  ND  ND  7850  Silt
2
  0.033 

Walthall Slough @ Woodward Ave  07/Sep/2010  IN  69  1.6  ND  ND  0.54  ND  ND  ND  ND  ND  9150  Fine sand
1
  0.7 

Walthall Slough @ Woodward Ave (FD)  07/Sep/2010  IN2  74  3.8  ND  ND  0.54  ND  ND  ND  ND  ND  7700  Silt
2
  0.066 

Walthall Slough @ Woodward Ave  07/Sep/2010  IN3  69  16.0  0.2  ND  0.67  ND  ND  0.15  ND  0.67  10800  Silt
2
  0.06 

Duck Creek @ Hwy 4  14/Sep/2010  IN  17  1.5  0.55  ND  ND  ND  ND  ND  ND  ND  4100  Silt
2
  0.016 

1
Fine Sand: 0.075 to <0.425 mm 
2
Silt: 0.005 to <0.075 mm 
DPR‐Department of Pesticide Regulation grant monitoring 
IN‐Integrated sample 
IN2‐Integrated field duplicate sample 
IN3‐Integrated toxicity laboratory duplicate; this sample was analyzed for chemistry to compare analytical results of samples frozen verses samples that were not frozen. 
MPM‐Management Plan Monitoring 
ND‐ Not Detected 
FD‐ Field Duplicate 
GS‐ Grain Size
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Toxicity Impairment Due to Additive or Synergistic Effects of Multiple Pollutants 
To completely understand whether there is additivity or synergy in toxicity caused by different 
chemicals in an ambient sample, the number of toxic units in the ambient sample must be known as well 
as all of the potential toxic chemicals in the sample.  While the Coalition analyzes for numerous 
pesticides, there are far more pesticides applied than are covered by the standard water chemistry 
analysis.  A full Toxicity Identification Evaluation (TIE) isolates the organic compounds by a solid phase 
extraction column and then characterizes the compounds by mass spectrometry analysis.  The Coalition 
performs a Phase I and Phase III TIE which allows for the isolation of a compound type (i.e. non‐polar 
organic, metals) but does not analyze the eluate to identify the specific compound.   The cost of a full TIE 
is beyond the capability of the Coalition.  Consequently, there may always be chemicals in the sample 
that remain unidentified.   

If all chemicals in a sample were quantified with confidence, the toxic units in the sample quantified, 
and the LC50 for the test species available for all quantified chemicals, it is possible to determine if the 
toxicity observed is matched by the sum of the toxic units of the chemicals in the sample.  If the toxic 
units are accounted for by the toxic units of the individual chemicals, the toxicity is additive.  If the 
number of toxic units quantified from the ambient sample is greater than the sum of the toxic units of 
the quantified chemicals, the chemicals are synergistic.  If the sum of the toxic units calculated from the 
concentrations of the chemicals known to be present in the sample is lower than the number of toxic 
units in the ambient sample determined by toxicity testing, and if there are unknown chemicals in the 
ambient sample, it cannot be determined if synergy among chemicals is present.  Given the lack of 
exhaustive chemical analysis performed by the Coalition on each sample, it is unlikely that true synergy 
can be confidently recognized.   

The Coalition has conducted representative monitoring of C. dubia and H. azteca in Zones 1 – 5 (Table 
24).  The Coalition has reviewed water column toxicity to C. dubia to assess toxicity due to insecticides 
and sediment toxicity to H. azteca for toxicity due to pyrethroids.   Results of toxic samples collected in 
2010 are included in Table 25. 

There was one occurrence of toxicity to C. dubia; it is unclear what caused the toxicity since the TIE was 
inconclusive.  The last reported applications that could be associated with the C. dubia toxicity were four 
applications of paraquat dichloride (Firestorm) applied on 126.5 acres of alfalfa between December 20, 
2009 and December 24, 2009; these applications were more than two months prior to the sampling 
date.  Paraquat has a high KOC and binds readily to suspended solids and sediment and it is highly 
unlikely that the paraquat applications were the source of the C. dubia toxicity.   

To date, there have been eight occurrences of sediment toxicity to H. azteca (Table 25).  Chemical 
analyses were performed on six of the toxic samples which met the toxicity threshold and chlorpyrifos 
and/or pyrethroids were detected in all of the samples (Table 25).  Further conclusions about the 
source(s) of the chemicals responsible for the toxicities are unclear as PUR data were not available to 
review at the time of this report. 

Although there was a high percentage of samples that tested toxic to H. azteca, it cannot be assumed 
that this is the result of switching from chlorpyrifos to pyrethroids.  The number of toxic samples in 2010 
increased from 2009 however this may be due to a variety of reasons including 1) additional monitoring 
at sites with management plans for sediment toxicity, 2) additional use of pyrethroids in general 
resulting in greater pyrethroids and therefore greater toxicity in the sediment samples and/or 3) other 
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factors contributing/causing sediment toxicity.  In 2009, there was no MPM conducted for sediment and 
therefore only one location was sampled and it was non toxic.  When compared to 2008 sediment 
results, the number of toxic samples decreased in 2010 (10 toxic samples in 2010, 8 toxic samples in 
2009).  The single toxicity of C. dubia in water samples indicates an improvement from previous 
monitoring years within the Coalition area.  Although chlorpyrifos WQOs continue to be exceeded, 
water column monitoring in 2010 indicates a reduction in water column toxicity impairments. 

Table 24.  SJCDWQC January‐December 2010 Monitoring Schedule for water column and sediment toxicity. 

ZONE  SITE NAME  C. DUBIA H. AZTECA1

1  Mokelumne River @ Bruella Rd 

2 

Duck Creek @ Hwy 4  X X

French Camp Slough @ Airport Way X

Littlejohns Creek @ Jack Tone Rd  X

Lone Tree Creek @ Jack Tone Rd  X

Unnamed Drain to Lone Tree Creek @ Jack Tone Rd X X

3 
Drain @ Woodbridge Rd  X X

Terminous Tract Drain @ Hwy 12  X X

4 

Grant Line Canal @ Clifton Court Rd X

Grant Line Canal near Calpack Rd  X

Roberts Island Drain @ Holt Rd  X

5  Walthall Slough @ Woodward Ave X X
1If Hyalella survival is less than 80% compared to the control, the following pesticides will be analyzed for: bifenthrin, cyfluthrin, 
cypermethrin, deltamethrin/tralomethrin, esfenvalerate, lambda‐cyhalothrin, permethrin, fenpropathrin and chlorpyrifos 
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Table 25. Water column and sediment toxicity exceedance summary (2010).  

If a field duplicate and an environmental sample both have an exceedance, only the environmental sample exceedance is included in this table.   

STATION NAME  SAMPLE DATE  SPECIES 
TOXICITY END 

POINT 
MEAN 

PERCENT 
CONTROL 

TOXICITY 
SIGNIFICANCE 

SUMMARY COMMENTS 

Roberts Island Drain @ Holt Rd  3/16/2010 C. dubia Survival (%) 75 75  SL

Drain @ Woodbridge Rd  9/7/2010 H. azteca Survival (%) 85 88  SG

French Camp Slough @ Airport Way  9/7/2010 H. azteca Survival (%) 1 1  SL

Grant Line Canal @ Clifton Court Rd  9/7/2010 H. azteca Survival (%) 29 30  SL Chlorpyrifos and pyrethroids detected.

Grant Line Canal near Calpack Rd  9/7/2010 H. azteca Survival (%) 88 91  SG

Terminous Tract Drain @ Hwy 12  9/7/2010 H. azteca Survival (%) 44 45  SL Pyrethroids detected.

Unnamed Drain to Lone Tree Creek @ 
Jack Tone Rd 

9/7/2010  H. azteca  Survival (%)  74  76  SL  Chlorpyrifos and pyrethroids detected.

Walthall Slough @ Woodward Ave  9/7/2010 H. azteca Survival (%) 67 69  SL Chlorpyrifos and pyrethroids detected.

Duck Creek @ Hwy 4  9/14/2010  H. azteca  Survival (%)  15  17  SL 
Sample retested due to highly variable 
replicate response; retest not toxic. 

MPM – Management Plan Monitoring 
SG‐Statistically significantly different from control; Greater than 80% threshold  
SL‐Statistically significantly different from control; Less than 80% threshold  
*Additional DPR Grant Monitoring  
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Demonstrate That Management Practices Are Achieving the Lowest Pesticide Levels 
Technically and Economically Achievable 

A determination of technical and economical feasibility of achieving the lowest pesticide levels possible 
needs to be done at the individual farm level and consequently is expected to vary with the specific 
operation and commodity farmed.  The goal of the Coalition is for its members to have no discharge of 
pesticides to surface waters.  Economic feasibility is determined by factors outside the control of the 
Coalition.  Profitable operations can afford to implement expensive management practices such as 
sediment basins or pressurized irrigation both of which can significantly reduce the runoff of irrigation 
and storm water carrying agricultural discharges.  Marginally profitable operations may not be able to 
afford these practices.  The Coalition is publicizing the current funding available through the Proposition 
84 grant program run by the Coalition for Urban/Rural Environmental Stewardship (CURES) and is 
working with local NRCS offices to notify growers of available grant funds.  These programs offer several 
million dollars towards the implementation of structural management practices within the Coalition 
region.  However, it will take a few years before the Proposition 84 funding is able to make an 
improvement in water quality.  Also, there remain many growers who are not members of the Coalition 
and improvement of their operations is not possible through Coalition efforts.   

It is technically feasible to eliminate all discharges of chlorpyrifos and diazinon to surface waters, 
although it could require steps that are not economically feasible for even the most profitable 
operations.  It does seem possible to reduce discharges to surface waters to the point that they do not 
impair beneficial uses.  Within the SJCDWQC region, there has been a reduction in the number of 
exceedances of chlorpyrifos (diazinon exceedances are almost nonexistent in the Coalition region) from 
2008 to 2010.  Consequently, the Coalition believes that management practices implemented by 
growers are resulting in a reduction of discharges, and that it is in the process of achieving the lowest 
pesticide levels technically and economically achievable.   

SALT AND BORON 
The Regional Board and stakeholders initiated the Central Valley Salinity Alternatives for Long‐Term 
Sustainability (CV‐SALTS) in July 2008 to facilitate efforts needed for the efficient management of salinity 
in the Central Valley.  The Regional Board and State Water Board have initiated this comprehensive 
effort to address salinity problems in California’s Central Valley and adopt long‐term solutions that will 
lead to improved water quality and economic sustainability with the goal of developing a Salt and Boron 
Basin Plan Amendment.  The Coalition monitors for salt (specific conductance) in every zone and boron 
in two zones (Table 26).  Coalition representatives attend CV‐SALTS meetings and participate in planning 
and reviewing studies relevant to the development of a Basin Plan amendment for salt and boron (Table 
26).  Coalition technical consultants participated in several CV SALTS committees including the Technical 
Advisory Committee, the Knowledge Gained and BMP Subcommittees (Table 27).   

Salt and boron in the San Joaquin River (Stanislaus River to Delta Boundary) is listed as an approved 
TMDL.  In 2010, salt and boron were monitored within Zone 5 at Walthall Slough @ Woodward (Table 
27).  In compliance with the Basin Plan, the Coalition is communicating with the growers in these areas 
about the Basin Plan requirements for compliance and the status of the CV‐SALTS process.  
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Table 26. SJCDWQC January‐December 2010 Monitoring Schedule for salt (Specific Conductance) and boron. 

ZONE  SITE NAME 
SPECIFIC 

CONDUCTANCE 
BORON 
(TOTAL) 

1  Mokelumne River @ Bruella Rd X 

2 

Duck Creek @ Hwy 4  X 

French Camp Slough @ Airport Way X 

Littlejohns Creek @ Jack Tone Rd X 

Lone Tree Creek @ Jack Tone Rd X 

Unnamed Drain to Lone Tree Creek @ Jack Tone Rd X 

3 
Drain @ Woodbridge Rd  X  X

Terminous Tract Drain @ Hwy 12 X  X

4 

Grant Line Canal @ Clifton Court Rd X 

Grant Line Canal near Calpack Rd X 

Roberts Island Drain @ Holt Rd X 

5  Walthall Slough @ Woodward Ave X  X

 

Table 27.  CV‐SALTS meetings attended by Coalition consultants during 2010.  

CONSTITUENT / 
ORGANIZATION 

MEETING DATE 
COALITION 

REPRESENTATIVE 
IN ATTENDANCE 

MEETING TITLE 

Boron & Salt / CV‐SALTS  1/21/2010  MJ, MT Technical Advisory Committee Meeting

Boron & Salt / CV‐SALTS  2/10/2010  MJ, MT Technical Advisory Committee Meeting

Boron & Salt / CV‐SALTS  3/11/2010  MJ, MT 
Joint CVRWQCB and Economic and Technical 

Advisory Committee Meeting 

Boron & Salt / CV‐SALTS  4/21/2010  MJ, MT Technical Advisory Committee Meeting

Boron & Salt / CV‐SALTS  5/13/2010  MJ, MT Technical Advisory Committee Meeting

Boron & Salt / CV‐SALTS  7/15/2010  MJ, MT Technical Advisory Committee Meeting

Boron & Salt / CV‐SALTS  8/12/2010  MJ, MT Technical Advisory Committee Meeting
MJ – Michael Johnson, MLJ‐LLC     
MT – Melissa Turner, MLJ‐LLC     

DISSOLVED OXYGEN 
To demonstrate compliance with the Basin Plan and “The Control Program for Factors Contributing to 
the Dissolved Oxygen (DO) Impairment in the Stockton Deep Water Ship Channel”, agriculturally‐
influenced tributaries to the San Joaquin River are routinely monitored in Zones 1 ‐ 5, as described in the 
Coalition’s MRPP (page 53‐64).  Zones 2, 4 and 5 have the potential to drain into the Stockton Deep 
Water Ship Channel which has an approved TMDL for dissolved oxygen (Table 18).  The depression of 
DO in the ship channel has been a significant problem for numerous years and the source area of the 
problem has been identified to be mostly outside of the Coalition boundary and not within the 
Coalition’s area of influence.  However, the Coalition is addressing DO exceedances through the 
Management Prioritization process (SJCDWQC Management Plan submitted August 25, 2008). In 
addition, the Coalition has participated in the DO TMDL Technical Working Group meetings 
(http://www.sjrdotmdl.org/meetings.html).  The DO TMDL Technical Working Group held five meetings 
(Table 28) during 2010 to discuss the progress of several studies and pilot programs.  These include the 
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upper San Joaquin River DO project and the performance of the aeration facility in the Deep Water Ship 
Channel.  At this point, the Regional Board is in negotiations with stakeholders to determine which 
entity is willing to fund the operation and maintenance of the aeration facility and maintain the DO 
content of the water in the deep water ship channel above the threshold dictated by the Basin Plan 
amendment.  The role of the Coalition in this process is unknown at this time.   

In general, the Coalition is working to comply with the DO Basin Plan load allocations for oxygen 
demanding substances by December 2011. 

Table 28.  DO TMDL Technical Working Group Meetings. 

DATE  PARTICIPANTS 

03/23/2010  MT, MJ 

04/20/2010  MT, MJ 

06/24/2010  MT, MJ 

10/21/2010  MT 

12/14/2010  MT 
MJ – Michael Johnson, MLJ‐LLC     
MT – Melissa Turner, MLJ‐LLC 

METHYL MERCURY  

The Regional Board adopted on April 22, 2010 a Sacramento River and San Joaquin River Delta mercury 
control program.  Several meetings have been held over the past year as part of the stakeholder 
process.  Coalition representatives John Herrick, John Brodie and Mike Wackman attend many of the 
Stakeholder meetings to ensure the Coalition is well informed.  The Coalition will incorporate the 
outcomes of the mercury control plan into its management plan so that members remain in compliance 
and continue to implement measures to improve water quality. 
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SITE SUBWATERSHED MANAGEMENT PLAN UPDATE 

Below are brief descriptions of all site subwatersheds included the SJCDWQC Management Plan as of 
April 1, 2011.  The descriptions cover both subwatersheds that are listed as currently high priority and 
those that will reach high priority status in the future.  Further analysis of high priority site 
subwatersheds is included in Appendix I. 

Drain @ Woodbridge Rd 

Monitoring at the Drain @ Woodbridge Rd began in 2008 and has continued since that time.  In 2010 
Assessment monitoring occurred during every month of the year and all constituents were monitored.  
Numerous exceedances of the WQTL have occurred at this location since monitoring began (DO, SC, 
TDS, E. coli, arsenic, chlorpyrifos, and sediment toxicity to Hyalella azteca).  Drain @ Woodbridge Rd has 
been added to the Coalition’s priority subwatershed list and will begin high priority monitoring in 2014‐
2016.   

Duck Creek @ Hwy 4 

The Duck Creek @ Hwy 4 site subwatershed is one of the rotating Assessment Monitoring locations 
within the SJCDWQC French Camp Slough @ Airport Way Zone.  Duck Creek @ Hwy 4 is scheduled to be 
monitored as an Assessment Monitoring location under the current MRPP in 2012.  Management Plan 
Monitoring for the Coalition was initiated at Duck Creek @ Hwy 4 in June of 2007 and Duck Creek @ 
Hwy 4 became a high priority subwatershed in 2008. Duck Creek was monitored for chlorpyrifos during 
the 2007 and 2008 irrigation seasons and for toxicity to Ceriodaphnia dubia and Selenastrum 
capricornutum during the 2009 irrigation season as a part of MPM.  In 2010, MPM was conducted for 
chlorpyrifos (irrigation season), diazinon (February), toxicity to Ceriodaphnia dubia (April, July and 
September), and toxicity to Selenastrum capricornutum (February, April and May).   

During 2010, additional samples were collected for chlorpyrifos, diazinon, and sediment toxicity to H. 
azteca as part of a Department of Pesticide Regulation (DPR) grant to reduce the impact of agricultural 
discharge on water quality.  The DPR grant monitoring began in June 2010 and continued through 
February 2011.  Management Plan Monitoring will continue during 2011 at this site for toxicity to C. 
dubia (April, July and September), S. capricornutum (February‐May), chlorpyrifos (April‐September) and 
diazinon (February).  Due to continued exceedances of the chlorpyrifos WQTL (May, July, August and 
September) in 2010, additional contacts have been made with growers with direct drainage to Duck 
Creek (both members and non‐members of the coalition).  Additional recommendations for new 
management practice have been made and the coalition is hopeful that improvements in water quality 
will be made in the next year.  

French Camp Slough @ Airport Way 

French Camp Slough @ Airport Way is a Core Monitoring location under the new MRPP, but the site is 
scheduled for Assessment Monitoring during 2011.  Core monitoring is scheduled to resume again in 
January 2012.  Management Plan Monitoring began at French Camp Slough in 2007.  In 2007, MPM for 
copper (June‐August) and chlorpyrifos (July and August) occurred.  In 2008 and 2009, no MPM was 
scheduled.  In 2010, MPM occurred for Selenastrum toxicity (April), copper (May through August), 
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chlorpyrifos (May and July through October), dieldrin (July), and toxicity to Hyalella (September).  In 
2010, numerous exceedances of the DO, E. coli, and chlorpyrifos WQTLs occurred as well as sediment 
toxicity during 2010 MPM.  In 2011, French Camp Slough @ Airport Way is scheduled for Assessment 
Monitoring where all priority constituents will be monitored monthly, and the Coalition continues to 
conduct MPM at the upstream sites along Lone Tree Creek Unnamed Drain to Lone Tree Creek and 
Littlejohns Creek.  French Camp Slough is a high priority subwatershed from 2011 through 2013 where 
MPM is scheduled to occur for copper (January and May‐August), chlorpyrifos (February, May and July‐
October), diazinon (January and February), diuron (January and February) and toxicity to C. dubia 
(February and March), S. capricornutum (February and April) and H. azteca (March and September).   

Grant Line Canal @ Clifton Court Rd 

Starting in October 2008, Grant Line Canal @ Clifton Court Rd was removed from the monitoring 
schedule and became an Assessment site under the new Monitoring Reporting Program Plan (MRPP).  It 
is scheduled to be monitored for all Assessment constituents in 2026‐2027.  Management Plan 
Monitoring for copper occurred at Grant Line Canal @ Clifton Court Rd in 2007.  The site subwatershed 
was monitored twice a month for copper in 2007 during June, July and September.  Monitoring at Grant 
Line Canal @ Clifton Court Rd continued to through the storm and irrigation season of 2008.  During 
2009, no monitoring occurred.  Grant Line Canal @ Clifton Court Rd became a high priority 
subwatershed in 2010.  In 2010, MPM took place at for copper (May‐September), chlorpyrifos 
(September), toxicity to S. capricornutum (May), and sediment toxicity to H. azteca (September).  Water 
column toxicity to S. capricornutum (May) sediment toxicity to H. azteca (September) and a chlorpyrifos 
exceedance (September) occurred during 2010 MPM.  During 2011, MPM will continue during months 
of past exceedances. 

Grant Line Canal near Calpack Rd 

Starting in October 2008, Grant Line Canal near Calpack Rd was removed from the monitoring schedule 
and became an Assessment site under the new Monitoring Reporting Program Plan (MRPP).  It is 
scheduled for Assessment Monitoring in 2028‐2029.  Management Plan Monitoring occurred at Grant 
Line Canal near Calpack Rd in 2007 for chlorpyrifos and toxicity to C. dubia.  The site subwatershed was 
monitored twice a month for chlorpyrifos during July and August 2007 and twice for C. dubia toxicity 
during July 2007.  Monitoring at Grant Line Canal near Calpack Rd continued through 2008.  No 
monitoring occurred in 2009.  Grant Line Canal near Calpack Rd became a high priority subwatershed in 
2010.  In 2010, MPM occurred for chlorpyrifos (May‐August), toxicity to S. capricornutum (April‐July), 
and sediment toxicity to H. azteca (September).  The only MPM exceedance to occur at Grant Line near 
Calpack Rd during 2010 was sediment toxicity (September).  During 2011, MPM will continue in months 
of past exceedances. 

Kellogg Creek along Hoffman Lane 

Kellogg Creek along Hoffman Lane will become an Assessment Monitoring location under the new MRPP 
in 2035.  Coalition ambient monitoring at the Kellogg Creek @ Hwy 4 sampling site was initiated in the 
storm season of 2004/2005 and was conducted for three seasons, ending with the storm season of 
2005/2006.  During monitoring, exceedances of field and physical parameters, E. coli, metals, nutrients, 
pesticides, and sediment and water column toxicity have occurred.  In 2007, Management Plan 
Monitoring was implemented at the Kellogg Creek along Hoffman Lane site for Pimephales toxicity.  All 
samples collected during the 2007 irrigation season, including Management Plan Monitoring, had 100% 
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survival to Pimephales.  Additional MPM occurred at Kellogg Creek along Hoffman Lane in 2008 for 
Ceriodaphnia toxicity (April) and copper (July).  Since Pimephales toxicity had not occurred since 2005 
the Coalition did not conduct Management Plan monitoring during the 2008 irrigation season.  During 
MPM in 2008, exceedances of the DO, pH, and copper WQTLs and sediment toxicity to H. azteca and 
water column toxicity to S. capricornutum occurred.  During 2011, the Coalition is scheduled to collect 
MPM samples for C. dubia toxicity (February‐April), S. capricornutum toxicity (April, May and August), 
copper (February and July), chlorpyrifos (February) and sediment toxicity to H. azteca (March and 
September).  This site is scheduled to become a high priority subwatershed location in 2012‐2014. 

Littlejohns Creek @ Jack Tone Rd 

Starting in October 2008, Littlejohns Creek @ Jack Tone Rd was removed from the monitoring schedule 
and became an Assessment site under the new Monitoring Reporting Program Plan (MRPP).  It is 
scheduled for Assessment Monitoring in 2013‐2014.  Management Plan Monitoring occurred within the 
Littlejohns Creek site subwatershed in 2007 and 2008 for chlorpyrifos and toxicity to S. capricornutum.  
Littlejohns Creek was monitored twice in July for chlorpyrifos and twice in August for S. capricornutum 
toxicity in 2007.  Ambient water monitoring conducted at Littlejohns Creek @ Jack Tone Rd continued 
through the 2008 irrigation season.  Management Plan Monitoring did not occur during 2009.  
Littlejohns Creek became a high priority subwatershed in 2010.  MPM was conducted for copper (May‐
June and September), chlorpyrifos (April and June‐July), and toxicity to S. capricornutum (April, July and 
August).  Exceedances of DO, copper and chlorpyrifos continued to occur during 2010 MPM. 

Additional samples were collected for chlorpyrifos and diazinon (June‐December) and for sediment 
toxicity (September) as part of a DPR grant to reduce the impact of agricultural discharge on water 
quality.  The DPR grant monitoring continued through February 2011.  During 2011, MPM is scheduled 
to continue during months of past exceedances. 

Lone Tree Creek @ Jack Tone Rd 

The Lone Tree Creek site subwatershed is one of the rotating Assessment Monitoring locations within 
the SJCDWQC French Camp Slough @ Airport Way Zone.  Lone Tree Creek @ Jack Tone Rd is scheduled 
to be monitored as an Assessment Monitoring location in 2026.  Management Plan Monitoring for the 
Coalition was initiated during June of 2007 and included additional sampling at Lone Tree Creek @ Jack 
Tone Rd for chlorpyrifos (July and August).  Lone Tree Creek @ Jack Tone Rd became a high priority 
subwatershed in 2008.  During 2009 irrigation seasons MPM for S. capricornutum toxicity (April‐May), 
chlorpyrifos (July‐August) and copper (July‐September) occurred.  In 2010, MPM for S. capricornutum 
toxicity (January‐May), copper (January‐February and July‐September), chlorpyrifos (January‐February 
and July‐August), diazinon, and diuron (January‐February) occurred.  Due to continued exceedances of 
the chlorpyrifos WQTL (January and July) in 2010, MPM at Lone Tree Creek @ Jack Tone Rd is scheduled 
to continue in 2011 during months of past exceedances. 

During 2010, additional samples were collected for chlorpyrifos, diazinon, and sediment toxicity to H. 
azteca as part of a DPR grant to reduce the impact of agricultural discharge on water quality.  The DPR 
grant monitoring began in June 2010 and continued through February 2011. 
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Mokelumne River @ Bruella Rd 

Mokelumne River @ Bruella Road is a Core Monitoring location under the new MRPP, but this site is 
scheduled for Assessment Monitoring during 2011 where all priority constituents will be analyzed 
monthly; copper (June‐August) and S. capricornutum (March‐May and July‐August).  Core monitoring 
will resume at this location again in 2012.  Mokelumne River is a high priority subwatershed from 2011 
through 2013.  Management Plan Monitoring began at Mokelumne River @ Bruella Rd in 2007.  In 2007, 
MPM for water column toxicity to C. dubia and S. capricornutum took place during the irrigation months 
(April‐September).  In 2008, MPM was conducted during the irrigation season of 2008 at Mokelumne 
River @ Bruella Rd for copper (June, July and August), C. dubia toxicity (June and September) and S. 
capricornutum toxicity (May, July and August).  In 2009, no MPM was scheduled and Core Monitoring 
took place.  In 2010, MPM occurred at Mokelumne River @ Bruella Rd for S. capricornutum toxicity 
(April, May, July and August) and for total and dissolved copper (June‐August).  The only exceedance to 
occur at Mokelumne River during 2010 MPM was for pH.       

Mormon Slough @ Jack Tone Road 

Mormon Slough @ Jack Tone Rd is scheduled for Assessment Monitoring under the new MRPP 
beginning in 2017.  Monitoring at the Mormon Slough @ Jack Tone Rd sampling site was initiated in the 
irrigation season of 2006 and continued through 2008.  Exceedances of WQTLs for field parameters, E. 
coli, pesticides, and sediment and water column toxicity have occurred.  Management Plan Monitoring 
was not conducted during the 2007 irrigation season.  Additional Management Plan Monitoring 
occurred for chlorpyrifos (May and September) in 2008.  Samples collected in 2008 resulted in 
exceedances of WQTLs for DO, pH, chlorpyrifos, methyl parathion, and simazine, and toxicity to C. dubia 
and S. capricornutum.  During 2011, the Coalition is scheduled to collect MPM samples for C. dubia 
toxicity (May and September), S. capricornutum toxicity (April, May and July) and chlorpyrifos (May, July, 
August and September).  This site is scheduled to become a high priority subwatershed location in 2012‐
2014. 

Roberts Island Drain @ Holt Rd 

Roberts Island Drain @ Holt Rd will be a Core Monitoring location under the new MRPP in 2011.  
Monitoring was initiated at the Roberts Island Drain @ Holt Rd monitoring site during the irrigation 
season of 2006 and has continued since that time.  In 2007, MPM was implemented at the Roberts 
Island Drain @ Holt Rd monitoring site for lambda cyhalothrin.  During 2008, no constituents were 
monitored at Roberts Island Drain @ Holt Rd.  This site was sampled for Core Monitoring constituents in 
2009 and 2010.  During the monitoring history of this site, exceedances of field and physical parameters, 
E. coli, pesticides and water column and sediment toxicity have been detected.  In 2011, Assessment 
Monitoring is scheduled to occur and this site is scheduled to become a high priority subwatershed 
location in 2013‐2015. 

Roberts Island Drain along House Rd 

Monitoring was initiated at the Roberts Island Drain along House Rd monitoring site during the irrigation 
season of 2006 and continued through 2008.  In 2007, MPM was implemented at the Roberts Island 
Drain along House Rd site for lambda cyhalothrin.  Normal monitoring occurred at this site during 2008.  
Exceedances of WQTLs for field and physical parameters, E. coli, pesticides, water column and sediment 
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toxicity have occurred at this site.  A summary and discussion of these exceedances is provided in the 
next section.  Roberts Island Drain along House Road is not scheduled for Assessment Monitoring under 
the new MRPP until after 2035.  This site is scheduled to become a high priority subwatershed location 
in 2013‐2015. 
 
Sand Creek @ Hwy 4 Bypass 

Sand Creek @ Hwy 4 Bypass will be an Assessment Monitoring location under the new MRPP in 2035.  
Coalition ambient water monitoring at the Sand Creek @ Hwy 4 Bypass sampling site was initiated in the 
irrigation season of 2006 and continued through 2008.  During monitoring, exceedances of WQTLs 
occurred for field and physical parameters, E. coli, and pesticides, and sediment and water column 
toxicity occurred.  In 2007, MPM was implemented at the Sand Creek @ Hwy 4 Bypass for dieldrin and 
chlorpyrifos and for water column toxicity to C. dubia.  WQTL exceedances occurred in 2007 monitoring 
of DO, SC, TDS, E. coli, DDE, and sediment toxicity to H. azteca.  During 2008, additional MPM was 
conducted at Sand Creek for chlorpyrifos (May and June), dieldrin (May), and for Ceriodaphnia toxicity 
(May, June and July).  In 2008, exceedances of WQTLs for DO, SC, TDS, E. coli, DDD, DDE, DDT, diazinon, 
dieldrin, and disulfoton, and water column toxicity to S. capricornutum and sediment toxicity to H. 
azteca occurred.  During 2011, the Coalition is scheduled to collect MPM samples for C. dubia toxicity 
(May, June and July), S. capricornutum toxicity (April and August), chlorpyrifos (May and June), diazinon 
(January and July), dieldrin (May, June and August), disulfoton (May, June and August) as well as 
sediment toxicity to H. azteca (March and September).  This site is scheduled to become a high priority 
subwatershed location in 2012‐2014. 

Terminous Tract Drain @ Hwy 12 

Terminous Tract @ Hwy 12 is a Core Monitoring location under the new MRPP.  This site is being 
monitored for Assessment Monitoring constituents in 2011 and will return to Core Monitoring 
constituents in 2012.  Monitoring for metals began during the irrigation season of 2006.  During 
sampling at this site, exceedances of WQTLs for field and physical parameters, E. coli, metals, and 
pesticides, and sediment and water column toxicity have occurred.  No MPM occurred at Terminous 
Tract Drain in 2007 or 2008.  Terminous Tract Drain was monitored for Core Monitoring constituents in 
2009.  In 2010, MPM was initiated for water column toxicity to S. capricornutum (April and May) and 
chlorpyrifos (August and September).  There were no exceedances of the WQTL nor were there any toxic 
samples during 2010 MPM.  Terminous Tract Drain @ Hwy 12 is a high priority subwatershed from 2011 
through 2013 where MPM is scheduled to occur.  Management Plan Monitoring in 2011 includes 
chlorpyrifos (August‐September) and toxicity to S. capricornutum (January‐May).    

Unnamed Drain to Lone Tree Creek @ Jack Tone Rd 

Management Plan Monitoring for the Coalition was initiated at Unnamed Drain to Lone Tree Creek @ 
Jack Tone Rd during the 2007 irrigation season and included additional sampling at Unnamed Drain to 
Lone Tree Creek @ Jack Tone Rd for chlorpyrifos (July and September).  Unnamed Drain to Lone Tree 
Creek @ Jack Tone Rd became a high priority subwatershed in 2008.  In 2009, MPM included sampling 
during all months of the irrigation seasons for chlorpyrifos, copper, C. dubia toxicity, and S. 
capricornutum toxicity.   

Beginning in July 2010 additional monitoring was conducted at Unnamed Drain to Lone Tree Creek @ 
Jack Tone Rd as part of a DPR grant to reduce the impact of agricultural discharge on water quality.  The 
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DPR grant monitoring will continue through February 2011.  In addition to the DPR grant samples in 
2010, MPM was conducted for copper (April‐May and July‐September), chlorpyrifos (January‐February, 
May‐July and September), diuron and simazine (January‐February), C. toxicity (January‐February and 
September), S. capricornutum toxicity (February‐March and May), and H. azteca sediment toxicity 
(September).  Due to continued exceedances of the chlorpyrifos (August, November and December) and 
copper (April) WQTLs in 2010, MPM at Unnamed Drain to Lone Tree Creek @ Jack Tone Rd is scheduled 
to continue in 2011 during months of past exceedances. 

Walthall Slough @ Woodward Ave 

Assessment Monitoring at Walthall Slough @ Woodward Ave began in 2009 and continued through 
2010.  During this time numerous exceedances of WQTLs for field and physical parameters, E. coli, and 
pesticides, and water column and sediment toxicity have occurred at this site.  In 2011, Core Monitoring 
will occur and this location is now scheduled for high priority subwatershed monitoring to begin in 2013‐
2015.  This site is scheduled to become a high priority subwatershed location in 2013‐2015. 

 

 


