
 
 
 
 
 
 

EXECUTIVE OFFICERS REPORT 
North Coast Regional Water Quality Control Board 

June 2009 
 
 
Update on 2007-2010 Triennial 
Review Holly Lundborg 
 
The status of the fifteen (15) Basin 
Planning issues that the North Coast 
Regional Water Board prioritized for 
staff to work on during the 2007 to 2010 
time period are summarized below.  
 
Triennial Review Priority 1: Adopt 
TMDL Implementation Strategies (add 
TMDL Action Plans for Klamath River, 
Elk River, and Freshwater Creek) 
 
 Klamath River TMDL 

• Preliminary Draft 
Administrative Staff Report 
released in July 2008 

• Peer Review occurring 
during Spring 2009 

• Public Review Process will 
begin in July 2009 

• Regional Water Board 
Hearing scheduled for 
October 2009 

 Elk River TMDL 
• CEQA scoping meeting is 

scheduled for May 2009. 
• The peer review process 

will begin in the May 2009 
• Public Review Process will 

begin in late summer 2009 
• Regional Water Board 

Hearing scheduled for 
December 2009 

 Freshwater Creek TMDL 
• Development of the staff 

report was delayed as staff 
was diverted to help assist 
the litigation defense team 
in the matter of Pacific 
Lumber Co. et al. v. State 
of California (Fresno Co. 
Sup. Ct., Case No. 
06CECG04221).  
Currently, we anticipate 
that the staff report for the 
Freshwater Creek 
sediment TMDL will be 
prepared by the end of 
2009. 

 
Triennial Review Priority 2: Complete 
Region-wide Excess Sediment 
Amendment 
 

• Draft Excess Sediment 
Prohibition Amendment language 
was released in July 2008. 

• Regional Water Board held a 
workshop at the July 2008 Board 
meeting in Yreka. 

• Development of Staff Report and 
Environmental Analysis delayed 
due to loss and re-direction of 
staff resources.  

• Proposal: TMDL development 
staff to develop work products to 
support inclusion of excess 
sediment prohibition in sediment-
listed watersheds (i.e. Klamath 
and Elk TMDL Action Plans). 
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• Proposal: Continue Regional 
Water Board hearing process for 
consideration of region-wide 
prohibition after adoption of 
prohibition in sediment TMDL 
Action Plans currently under 
development. 

 
Triennial Review Priority 3: Complete 
Stream and Wetlands System 
Protection Policy 
 

• Draft Report on Stream and 
Wetlands Science released to the 
public in April 2008.  Draft Report 
was developed to provide a clear 
summary of the science that 
describes the function and 
importance of streams, wetlands 
and their associated riparian 
areas.  

• Continued development of the 
Draft Staff Report, Environmental 
Analysis, and Basin Plan 
amendment language is being 
undertaken by staff from the San 
Francisco Bay Regional Water 
Board in fulfillment of grant 
obligations to the U.S. 
Environmental Protection 
Agency.  Currently no resources 
are available to support North 
Coast Regional Water Board 
staff’s active engagement in 
development of the policy.  Staff 
resources to work on this project 
will be available beginning in July 
2009. 

• The State Board adopted 
Resolution 2008- 26 (April 2008) 
directing State Board staff, in 
part, to develop a Policy using a 
collaborative process that 
involves the Regional Water 
Boards in a Development Team 

that is charged with considering 
relevant plans, polices “including 
the Stream and Wetlands 
Systems Protection Policy being 
prepared by Regions 1 and 2”.  
North Coast Regional Water 
Board staff has had limited 
participation in the Development 
Team due to other planning work 
tasks. 

• Proposal: Track San Francisco 
Regional Water Board’s ongoing 
development of the Staff Report, 
Environmental Analysis, and 
Basin Plan amendment 
language. 

• Proposal: Assign staff to re-
engage in development of the 
joint Stream and Wetlands 
System Protection Policy starting 
in July 2009 with tentative 
completion date of April 2011. 

 
Triennial Review Priority 4: Complete 
Low Threat Discharge Amendment 
 

• Draft Staff Report, Environmental 
Analysis and Basin Plan 
amendment language released in 
November 2008. 

• Staff workshop on the proposed 
Low Threat Discharge 
Amendment was held in January 
2009. 

• Regional Water Board 
consideration of Basin Plan 
amendment is scheduled for July 
2009 Board meeting to allow 
Board to consider amendment 
language along with the two 
related permits (i.e. Santa Rosa’s 
MS4 and a new proposed Low 
Threat General Permit). 
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Triennial Review Priority 5: Complete 
Editorial Amendment 
 

• Non-regulatory revisions made to 
Chapter (Section) 1 of the Basin 
Plan were adopted by the 
Regional Water Board 
(Resolution 2008-0014) in June 
2008. 

• No planning staff resources 
available to work on this project 
until July 2009. 

• Proposal: Update web page to 
reflect changes to the project 
(including revised time lines) and 
identify assigned staff. 

• Proposal: Submit Chapter 1- 
Introduction to State Board for 
approval by October 2009. 

• Proposal: Assign staff to re-
engage in remainder of project in 
July 2009 with tentative 
completion date of April 2010. 

 
Triennial Review Priority 6: Adopt 
Narrative Objective for Groundwater 
Surface Water Policy (including update 
of groundwater objective and 
implementation language) 
 

• Cleanup staff are identifying 
changes needed to the Basin 
Plan to facilitate development, 
issuance and enforcement of site 
cleanup orders. 

• Proposal: Assign Basin Planning 
staff to begin this project by 
November 2009. 

• Proposal: Basin Planning and 
Cleanups staff to form a 
development team to propose 
amendment language and 
develop the necessary 
documents (i.e. staff report 

including the environmental 
analysis). 

• Proposal: Develop amendment 
process time line with the goal of 
a June 2010 completion date. 

 
Triennial Review Priority 7: Revise 
Dissolved Oxygen Objectives 
 

• CEQA scoping meetings for the 
proposed revisions to the 
Dissolved Oxygen Objectives 
were held in October 2008. 

• Staff Report and proposed Basin 
Plan amendment language 
submitted to peer review team in 
mid-March 2009. 

• Regional Water Board 
consideration of the proposed 
amendment scheduled for July 
2009. 

 
Triennial Review Priority 8: Adopt 
Freshwater Bacteria Objectives 
 

• Project under development by 
State Water Board staff.   

• CEQA scoping meetings on a 
“Statewide Bacterial Objective for 
Water Contact Recreation in 
Fresh Waters of California” were 
held in October 2008.   

• Regional Water Board 
consideration date dependent on 
State Board schedule. 

 
Triennial Review Priority 9: Update 
Policy on the Regulation of Fish 
Hatcheries, Fish Rearing Facilities, and 
Aquaculture Operations 
 

• Staff met with staff from Fish and 
Game (DFG) in late 2008 to 
discuss scope of work and 
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identify possible funding sources 
and contract mechanisms. 

• DFG identified federal resources 
(up to $300,000) to fund the 
project. 

• Regional Water Board staff 
researched the original 1989 
adoption of the Policy to 
determine the Regional Water 
Board’s intent in the use of the 
term “detectable” as used in the 
Policy.  The term was added at 
the request of and with 
concurrence of DFG.  This 
compromise was reached in 
response to Regional Water 
Board staff’s original proposal 
which was a total (or absolute) 
prohibition on discharge of 
chemicals. 

• Proposal: Inform DFG that 
revisions to the Policy will not be 
pursued at the present time in 
light of the Regional Water Board 
member’s discussion regarding 
“detectably” at the time of 
adoption.  It is also important to 
note that DFG staff, when 
queried by the Executive Officer, 
stated that the hatchery facilities, 
given time, would be able to 
comply with the prohibition as 
revised.  

• Proposal: Assist Core-
Regulatory staff on development 
of a permit, including a 
monitoring and reporting plan, 
that will provide information on 
what chemicals are used, rate of 
application and their chronic and 
acute toxicities on sensitive 
species (including 
bioaccumulation and impacts on 
subsistence uses) that can be 
used as the basis for any future. 

  
Triennial Review Priority 10: Adopt 
Instream Flow Objective 
 

• Instream flow objective language 
is currently included in the 
Stream and Wetlands System 
Protection Policy being 
spearheaded by staff from the 
San Francisco Bay Region. 

• Proposal: After revisions to the 
language following peer review, 
assign staff to develop a timeline 
for separate consideration of the 
instream flow components of the 
Stream and Wetlands System 
Protection Policy.   Goal of 
Regional Water Board 
consideration of April 2010. 

• Alternative Proposal: Adopt as 
part of Steam and Wetland Policy 
with completion date of April 
2011. 

 
Triennial Review Priority 11: Adopt 
Exemption Criteria for Restoration 
Projects 
 

• Staff engaged in preliminary 
discussions regarding scope of 
project.  

• Proposal: Add language, as 
appropriate; under TMDL 
development process (e.g. Elk 
River Action Plan would contain 
language to facilitate instream 
restoration of the channel.  Same 
approach could be applied to the 
Klamath River TMDL as 
appropriate). 

• Proposal: Following 
development of language as part 
of TMDL process, consider 
application at regional level or for 
additional specific watersheds. 
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Triennial Review Priority 12: Adopt 
Policy for Mixing Zones 
 

• No work on project to date by 
Regional Water Board staff.   

• At a future Board meeting, the 
City of Santa Rosa has agreed to 
provide the Regional Water 
Board with an overview/summary 
of the municipalities who may 
request the use of a mixing zone 
as part of their permit conditions 
if such a policy was adopted by 
the Board.  This information will 
aid staff in developing a scope of 
work for this proposed task.  

 
Triennial Review Priority 13: 
Reevaluate Temperature Objectives to 
Ensure Protection to Aquatic Life 
 

• No work on project to date by 
Regional Water Board staff. 

• Components of the Stream and 
Wetlands System Protection 
Policy could be useful for 
development of this project. 

 
Triennial Review Priority 14: Update 
Beneficial Uses Chapter (Table 2-1) 
 

• No work on project to date by 
Regional Water Board staff. 

• Proposal: Update Table 2-1 as 
part of TMDL development (e.g. 
add WET, FLD, and WQE 
beneficial uses of water as 
appropriate to the Elk River listing 
as part of the Elk River TMDL, 
add CUL and FISH to the 
Klamath River TMDL as 
appropriate). 

• Proposal: Assign staff to work on 
remainder of Table 2-1 as 
resources become available. 

 
Triennial Review Priority 15:  Consider 
Ammonia Objectives 
 

• No work on project to date by 
Regional Water Board staff. 

 
* * * * * * * * * 

 
Enforcement Report for April 2009 
Executive Officer’s Report 

Diana Henrioulle 
 
On December 12, 2008, the Regional 
Water Board Assistant Executive Officer 
(AEO) issued Administrative Civil 
Liability Complaint (ACLC) No. R1-
2008-0124 to City of Healdsburg for 
violations of effluent limitations and 
discharge prohibitions contained in 
Waste Discharge Requirements Order 
Nos. R1-2004-0111 and R1-2005-0084 
and Cease and Desist Order No. R1-
2006-0002.  The violations occurred 
during the period from November 30, 
2004 to April 30, 2008.  The total 
Administrative Civil Liability is $369,000, 
and is for mandatory penalties. 
   
On December 15, 2008, the Regional 
Water Board AEO issued ACLC No. R1-
2008-0127 to Forestville Water District 
for violations of effluent limitations and 
discharge prohibitions contained in 
Waste Discharge Requirements Order 
Nos. 95-54 and R1-2004-0027.  The 
violations occurred during the period 
from February 29, 2000 to June 30, 
2008.  The total Administrative Civil 
Liability is $57,000, and is for mandatory 
penalties. 
 



-6- 
 
 

 
California Environmental Protection Agency 

  Recycled Paper 

On January 27, 2009, the Regional 
Water Board AEO issued ACLC No. R1-
2009-0010 to Town of Scotia 
Company, LLC Wastewater 
Treatment Facility and Cogeneration 
Plant for violations of effluent limitations 
and discharge prohibitions contained in 
Waste Discharge Requirements Order 
Nos. 99-59 and R1-2006-0020.  The 
violations occurred during the period 
from January 1, 2000 to September 30, 
2008.  The total Administrative Civil 
Liability is $66,000, and is for mandatory 
penalties. 
 
On January 27, 2009, the Regional 
Water Board AEO issued ACLC No. R1-
2009-0012 to Evergreen Pulp Inc. for 
violations of effluent limitations and 
discharge prohibitions contained in 
Waste Discharge Requirements Order 
No. R1-2004-0047.  The violations 
occurred during the period from January 
1, 2008 to December 31, 2008.  The 
total Administrative Civil Liability is 
$453,000, and is for mandatory 
penalties. 
 
On January 28, 2009, the Regional 
Water Board Executive Officer (EO) 
issued a Notice of Violation (NOV) to 
Pointe Subdivision Phase 1 for 
sediment discharges from a construction 
project. 
 
On February 18, 2009, the Regional 
Water Board Cleanups and 
Investigations Division Chief issued an 
NOV to Haddad Properties for illegal 
discharges of hazardous materials and 
hazardous waste to surface water, soils, 
and likely to groundwater.  If the 
Discharges have failed to comply with 
DTSC and Del Norte County Code 
Enforcement agency requirements, the 

Regional Board will issue a Cleanup and 
Abatement Order (CAO).   
 
On February 25, 2009, the Regional 
Water Board AEO issued Administrative 
Civil Liability Complaint No. R1-2009-
0018 Mendocino City Community 
Services District in the amount of 
$3,000 for a mandatory minimum 
penalty (MMP) for violating WDR Order 
No. R1-2004-0055.  During the period 
from July 27, 2007 to January 31, 2009, 
Mendocino City exceeded effluent 
limitations once while discharging to the 
Pacific Ocean. 
 
On February 25, the Regional Water 
Board AEO issued an NOV to Von 
Tillow Burbank Cleaners for late 
submittal of a Corrective Action Plan 
pursuant to Cleanup and Abatement 
Order No. R1-2005-0118.   
 
On February 26, 2009, the Regional 
Water Board EO issued Cleanup and 
Abatement Order (CAO) No. R1-2009-
0023 to Harwood Products, Inc, 
requiring plans, documents, and actions 
necessary to comply with outstanding 
requirements under the existing waste 
discharge requirements and other Board 
actions, as well as any additional efforts 
necessary to correct and prevent 
against discharges of pollutants from the 
site into receiving waters. 
 
On March 16, 2009, the EO issued CAO 
R1-2009-20029 rescinding CAO No. R1-
2007-0011, issued to Fort Bragg 
Municipal Improvement District No. 1 
for Basin Plan discharge prohibitions 
and sanitary sewer overflows. 
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On March 19, 2009, the Regional Water 
Board AEO issued a Notice of Violation 
(NOV) and a 13267 letter to California 
Department of Transportation related 
to the construction activities at the 
Steele Lane to Windsor River Road 
improvement project.  The NOV was 
issued for deficiencies in implementation 
of Best Management Practices (BMPs) 
and storm water discharges from the 
site.  The Order requires Caltrans to 
develop and submit a site investigation 
report, a monitoring and reporting 
program, a report discussing policies, 
and procedures and corrective action 
plan for the site.    
 
On April 3, 2009, the Regional Water 
Board issued an NOV to Klamath 
Community Services Distract for 
failure to submit an Infiltration and inflow 
(I/I) evaluation report as specified in 
Cease and Desist Order No. R1-2006-
0003. 
 
On May 5, 2009, the Regional Water 
Board AEO issued a revised ACLC No. 
R1-2009-0019 to the City of Ferndale 
Wastewater Treatment Facility 
(WWTF) in the amount of $45,000 in 
MMPs for violating WDR Order No. R1-
2000-92.  During the period from May 1, 
2005 to June 11, 2008, the City of 
Ferndale WWTF exceeded MMP 
effluent limitations twenty-four times 
while discharging to Francis Creek.    

 
* * * * * * * * 

 
State Board Resolution to Improve 
Administration of the Underground 
Storage Tank (UST) Cleanup Fund 
and UST Cleanup Program 
 
Scheduled Adoption:  May 19, 2009 
 David Evans 
 
Background 
 
The SWRCB administers the petroleum 
UST Cleanup Fund (Fund) which was 
enacted by the legislature in 1989 to 
provide reimbursement to owners and 
operators of USTs to investigate and 
cleanup contamination from leaking 
USTs.  The Fund also supports 
regulatory oversight for the UST 
program to the State and Regional 
Boards and Local Oversight Agencies 
(LOPs).  The Fund receives 1.4 cents 
for every gallon of fuel sold in the State 
of California which provides the UST 
Program with up to $250M per year.  
Since the Fund was created 
approximately $2.5 billion dollars has 
been expended to cleanup and close 
6,700 leaking UST sites. 
 
The Fund is currently experiencing a 
cash flow problem due to decreased 
revenues, increasing costs for cleanup 
and regulatory oversight and 
backlogged claims.  Financial reserves 
are not sufficient for the Fund is to catch 
up with the backlogged claims or keep 
up with new claims.  Therefore, earlier 
this year the Fund Manager suspended 
Letters of Commitment to approximately 
one third of Class C fund applicants.  
There are four categories or Classes of 
fund applicants.  Class A is for 
residential UST owners/operators (this 
is a very small portion of the total USTs 
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in the State).  Class B is for small 
businesses with 100 employees or less.  
Class C is for medium sized businesses 
with less than 500 employees.  Class D 
is for big business which generally 
means the major oil companies (this is 
by far the greatest portion of USTs in 
California).  The original legislation that 
created the Fund specifies that each 
category receive at a minimum 12% of 
annual revenues so it was not possible 
to resolve the cash flow problem by 
reducing the Class D funding because it 
has typically remained at the 12% 
minimum specified by the legislature. 
 
On March 9, 2009 the SWRCB held a 
workshop to hear feedback from those 
parties affected by the cutbacks and to 
consider ways to improve the 
administration of the Fund and the UST 
Cleanup Program.  At the workshop 
testimony was provided by the California 
Independent Oil Marketers Association 
(CIOMA) to the effect that the 
Administration of the Fund is too slow in 
providing reimbursement for submitted 
claims (the current turnaround time for a 
claim is between 6 and 18 months) and 
that regulatory requirements for site 
investigation and cleanup (including 
closure criteria) are overly burdensome.  
Following the workshop SWRCB staff 
prepared the draft Resolution and 
scheduled an Adoption Hearing for May 
19, 2009 
 
The draft Resolution 
The draft Resolution contains a number 
of directives some of which apply 
primarily to the Regional Boards and 
LOPs and others that apply primarily to 
Fund staff.  Those that apply to 
Regional Board and LOP staff include: 
 

• Conduct case reviews for each 
UST site to determine whether 
the case is ready for closure 

• Expedite closure for all sites that 
qualify 

• For cases not ready for closure 
determine the impediments to 
closure, the specific 
environmental benefits of 
additional work and the existing 
sensitive receptors likely to be 
impacted by contamination at the 
site 

• Upload case reviews to 
GeoTracker, the State Board’s 
public interactive electronic 
database 

• Accomplish these tasks within 
existing budgets by June 30, 
2010 

 
The draft Resolution also requires that 
no new directives for additional 
corrective action shall be issued until all 
site reviews have been completed 
unless site-specific needs warrant 
otherwise.  The draft Resolution further 
provides that quarterly monitoring shall 
be reduced to semi-annual or less 
frequent by July 1, 2009.  Provision is 
also made for Fund staff to review cases 
and make recommendations, to the 
Regional Boards and LOPs for site 
closure for cases with LOCs 5 or more 
years old.  There is a process for 
resolving disputes regarding closure 
recommendations but if disagreement 
continues the Fund Manager can 
recommend the case to the SWRCB for 
consideration of closure.  Finally the 
draft resolution specifies creation of a 
Taskforce composed of State and 
Regional Board staff, consultants and 
tank owners and operators to make 
recommendations for improvement to 
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Fund Administrative procedures and 
response to the current cash shortage.  
The other directives in the draft 
Resolution apply to Fund Administration 
and do not directly affect Regional 
Board staff.   
 
This report was written a week before 
the Adoption hearing.  Staff will update 
the Board if there are significant 
changes with the adopted Resolution.  
 

 
* * * * * * * * 

 
Scott TMDL Implementation: 

Bryan McFadin 
 
In order to implement the Scott River 
TMDLs, Regional Water Board staff will 
be engaged in the following activities 
between now and August 2011, when 
the existing conditional waiver expires: 

• Development of a permitting 
framework for agricultural 
activities to address non-point 
source policy compliance.  To 
accomplish this task staff will be 
defining enrollment criteria, 
researching and identifying key 
best management practices, 
consulting with local agricultural 
representatives and other 
stakeholders, conducting public 
meetings, and developing draft 
documents to describe the 
permitting framework. 

• Development of a landowner 
letter to describe the background 
of the TMDL program and 
permitting framework.  This letter 
will be accompanied by a 
checklist for landowners to fill out, 
identifying which types of 
activities each landowner is 

involved in as it relates to riparian 
management.  The landowner 
letter will also include a letter of 
intent, to be filled out by the 
landowner, for them to identify 
what option they intend to 
proceed with. 

• Development of a new 
groundwater study contract.  The 
existing contract expires in less 
than a year.  Staff have allocated 
$75,000 from the FY 09/10 TMDL 
contract resources to the 
continued study of the interaction 
of groundwater and surface water 
in Scott Valley.  These funds will 
finance the work of Ryan Hines, a 
graduate student working under 
the direction of Dr. Thomas 
Harter of the UC Cooperative 
Extension Groundwater Program, 
who is developing a computer 
model of Scott Valley 
groundwater dynamics. These 
funds will be in addition to the 
$105,000 already allocated to this 
project. 

• Development of a Scott TMDL 
implementation report card.  The 
intent of the report card is to 
provide a systematic process for 
evaluating TMDL implementation 
progress. 

• Conduct outreach.  Staff will 
continue to identify and meet with 
key landowners to garner support 
for the goals of the TMDL 
program. 

• Investigate complaints and take 
enforcement actions when 
necessary. 

• Participate in Scott River 
Watershed Council meetings. 

• Coordinate with Siskiyou 
Resource Conservation District 
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staff, as needed, to ensure 
successful implementation of the 
TMDL Action Plan. 

• Coordinate with USFS staff to 
ensure successful 
implementation of the MOU. 

• Coordinate with Siskiyou County 
Public Works department staff to 
ensure successful 
implementation of the MOU and 
WDRs. 

• Coordinate with staff from the 
Northern California Resource 
Center, private timber 
companies, and USFS on 
ongoing work to inventory and 
prioritize upslope sediment 
source mitigation needs. 

• Participate in the timber harvest 
review process to ensure shade 
allocations are met. 

• Although not related to sediment 
and temperature, TMDL staff will 
be investigating sources of 
elevated nutrient and pathogen 
levels.  Recent sampling by the 
Quartz Valley Indian Community 
has identified frequent 
exceedences of the pH, specific 
conductivity, and dissolved 
oxygen water quality objectives, 
as well as freshwater beach 
indicator bacteria guidance 
levels.  Staff will be sampling this 
summer to identify the nature and 
extent of exceedences.  

 
Tables containing tasks and completion 
dates attached. 
 
 

* * * * * * * * * 



TASK Completion 
Date

Notes Staff Assessment

USFS Efforts, as specified in the Memorandum 
of Understanding (MOU)

These items are from the MOU between 
the Regional Water Board and USFS.

The tasks specified in this schedule of 
activities will address all foreseen sediment 
and temperature issues related to 
management on USFS lands. This effort is 
currently moving forward at an acceptable 
pace.  At the time of preparation of this 
report, the signing of the MOU is imminent.  
This effort may face funding challenges as it 
moves forward.

Complete an inventory of all significant road 
related sediment sources on USFS land 

15-Apr-11

Complete an inventory of all significant non-road 
related sediment sources on USFS land 

15-Apr-12

Complete a priority list of road related sediment 
sources

15-Oct-11

Complete a priority list of non-road related 
sediment sources

15-Oct-12

Complete a schedule for the repair and control of 
significant road related sediment waste discharge 
sites 

15-Oct-11

Complete a schedule for the repair and control of 
significant non-road related sediment waste 
discharge sites 

15-Oct-12

Submit a document describing the sediment 
control practices to be implemented by the USFS 
to repair and control sediment waste discharge 
sites.

31-Dec-09

Prevent or minimize future sediment waste 
discharges by following the management practices 
described in attachment A, Water Quality 
Management for National Forest System Lands in 
California

Ongoing



TASK Completion 
Date

Notes Staff Assessment

Conduct monitoring to ensure that sediment 
control practices are implemented as proposed 
and are effective at controlling discharges of 
sediment waste.

Ongoing

Continue to implement the Riparian Reserve 
buffer width requirements of the Klamath National 
Forest Land and Resources Management Plan 
(USFS, 1995)

Ongoing

Conduct monitoring to ensure that the Riparian 
Reserve buffer widths are effective at preventing 
or minimizing effects on natural shade.  Conduct 
adaptive management if water quality problems 
are observed.  

Ongoing

Complete a description of grazing management 
practices and riparian monitoring activities 
implemented in grazing allotments on USFS lands

31-Dec-09

Conduct monitoring to determine if existing 
grazing management practices and monitoring 
activities are adequate and effective at preventing, 
reducing, and controlling sediment waste 
discharges and elevated water temperatures. 

Ongoing

Develop revised grazing management practices 
and monitoring activities, should existing 
measures be inadequate or ineffective

Conditional

Draft permitting framework for near-stream 
agricultural management, including 
development of criteria for riparian 
management plans + erosion control plans

1-Apr-10 A Regional Water Board deliverable from 
the Action Plan. Criteria will be developed 
in the context of a permitting framework. 
Also, a landowner letter will be prepared 
and distributed to Scott Valley landowners.

This project will address all sediment and 
temperature issues related to near-stream 
agricultural management.  This project will 
require a substantial amount of staff time to 
complete.



TASK Completion 
Date

Notes Staff Assessment

Dairy Permitting Framework 1-Nov-09 This is a Regional Water Board permit that 
is currently under development, and will 
apply regionwide.  The framework will 
address issues not currently being 
addressed in Scott Valley.

Although most applicable to nutrient issues, 
this permit will also address sediment and 
temperature concerns associated with dairy 
operations in Scott Valley.  

Compliance and Trend Monitoring Plan Public 
Review Draft 

Available

A Regional Water Board deliverable from 
the Action Plan. In progress.

The Compliance and Trend Monitoring Plan 
will provide a framework for evaluation of 
progress in achieving water quality 
objectives.  Water Quality conditions in the 
Scott River mainstem are expected to 
respond slowly to mitigation efforts, with 
tributaries exhibiting faster response times.   

County Road WDRs 1-Sep-09 A Regional Water Board deliverable from 
the Action Plan. In progress.

The tasks specified in this schedule of 
activities will address sediment and 
temperature issues related to management 
of County Roads. To date, this effort has 
been slowly progressing due to difficult 
issues related to CEQA.  However, the 
County has been making progress in the 
meantime, having completed their inventory 
of sediment control sites.  Once in place, the 
WDRs will provide a comprehensive 
framework to address water quality 
concerns.  This effort will require close 
coordination with Siskiyou County staff as 
they develop a prioritization of sediment 
control sites.  This project may face funding 
challenges in the future.



TASK Completion 
Date

Notes Staff Assessment

Evaluate effects of suction dredging 1-Sep-09 A Regional Water Board deliverable from 
the Action Plan.

Some issues related to suction dredging will 
be addressed through the Klamath TMDL 
process.  Other issues related to suction 
dredge mining will be addressed by CDFG 
through their process that is underway. Staff 
will continue to track CDFG's process to 
identify opportunities to protect water quality 
through their process.

Evaluate the effectiveness of "encouraged 
activities".

1-Sep-11 A Regional Water Board deliverable from 
the Action Plan.  The purpose is to 
evaluate the amount of progress achieved 
under the current approach, and to 
determine if a more regulatory approach is 
warranted.

To be completed by the Regional Board.

Revision of Scott River Watershed Waiver of 
Waste Discharge Requirements

1-Aug-11 Revision of the current waiver, which will 
expire in August 2011.

Either revision and re-adoption of the 
Conditional Waiver or adoption of other 
permit mechanisms is a necessary step for 
compliance with the Non-Point Source 
Policy.

Develop a "Report Card" format and process 
for board evaluation of implementation 
activities 

1-Apr-10 As requested by the Board at the April 
2009 Regional Board meeting

The "Report Card" will provide a means for 
evaluation of progress toward accomplishing 
TMDL goals.

Develop a new groundwater study contract 1-Jul-09 The existing contract will expire in the next 
year, and thus is not a good vehicle for the 
$75k in contract dollars the Regional 
Board will add to this effort.

This is necessary to keep the groundwater 
study effort moving forward.
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