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APPENDIX A 
 

TASK LIST 
with Priority Rankings and Estimated Funding Needs 

 
 
SUMMARY & TOTALS  
 
Estimated Personnel Year (PY) Needs 

Estimated PY Needs by Estimated Fiscal Year 
 

07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

Total of Regional Tasks 16.42  16.30 31.43  32.04  31.42  30.70  30.51  30.01  29.76  29.76  
Total of Watershed-Specific Tasks 8.59  8.71  14.35  13.77  14.42  14.98  14.91  14.98  14.26  13.79  
GRAND TOTAL 25.01  25.01  45.78  45.81  45.84  45.68  45.42 44.99  44.02  43.55  

 
Estimated Contract Dollar Needs 

Estimated Contract $ Needs by Estimated Fiscal Year 
 

07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

Total Contract Funds Needed 0 0 50,000 20,000 25,000 30,000 22,500 22,500 22,500 22,500 
 
 
REGIONAL TASKS 
 
Basin Plan Amendments 

Estimated PY Needs by Estimated Fiscal Year 
# Task Priority 

07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

1 Develop the Measures to Control Excess Sediment Amendment and bring it to the Board for their consideration. Underway 0.50 0.10 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
2 Develop the Stream and Wetland System Protection Policy and bring it to the Board for their consideration. Underway 1.20 0.90 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
3 Develop the Instream Flow Objective and bring it to the Board for their consideration. Underway 0.20 0.20 0.20 0.10 0.00 0.00 0.00 0.00 0.00 0.00 
4 Develop the Restoration Projects Exemption Criteria and bring it to the Board for their consideration. Very High 0.00 0.25 0.10 0.10 0.00 0.00 0.00 0.00 0.00 0.00 

 
Outreach and Education 

Estimated PY Needs by Estimated Fiscal Year 
# Task Priority 

07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

5 Conduct outreach and education. - - - - - - - - - - - 
      5a: Determine key stakeholders Very High 0.00 0.04 0.10 0.03 0.02 0.02 0.02 0.02 0.02 0.02 
      5b: Meet with all interested stakeholders.  Coordinate outreach and education efforts.  Underway 0.05 0.05 0.25 0.25 0.16 0.12 0.12 0.12 0.12 0.12 
      5c: Host regional public workshops.   Very High 0.00 0.00 0.08 0.16 0.16 0.12 0.12 0.12 0.12 0.12 
      5d: Complete the Guidance for Excess Sediment Control.  Very High 0.00 0.00 0.25 0.25 0.00 0.00 0.00 0.00 0.00 0.00 
      5e: Coordinate the workshops with key stakeholders.  Very High 0.00 0.00 0.10 0.14 0.08 0.08 0.08 0.06 0.06 0.06 
      5f: Present at conferences and meetings.  Very High 0.00 0.04 0.16 0.16 0.16 0.12 0.12 0.12 0.12 0.12 
      5g: Conduct outreach with CDFG and other state and local agencies. Very High 0.00 0.00 0.06 0.06 0.04 0.02 0.02 0.02 0.02 0.02 
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Outreach and Education (cont.) 
Estimated PY Needs by Estimated Fiscal Year 

# Task Priority 
07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

5 Conduct outreach and education. - - - - - - - - - - - 
      5h: Develop newsletters, fact sheets, brochures, announcements, etc.  Very High 0.00 0.00 0.30 0.16 0.12 0.12 0.12 0.12 0.12 0.12 
             plus contract funds for graphics and printing (this row in $). - 0 0 40,000 5,000 5,000 10,000 2,500 2,500 2,500 2,500 
      5i. Distribute the Handbook for Forest and Ranch Roads Very High 0.00 0.00 0.00 0.06 0.06 0.00 0.00 0.00 0.00 0.00 
      5j: Develop videos and example documents for the workshops. High 0.00 0.00 0.25 0.25 0.04 0.04 0.04 0.04 0.04 0.04 
      5k: Watershed-specific outreach and education efforts, including watershed-specific workshops.   (PYs summed from watersheds & not counted in regional totals.) Underway 0.10 0.14 0.79 1.39 1.98 2.26 2.39 2.49 2.35 2.31 

 
Progressive Enforcement 

Estimated PY Needs by Estimated Fiscal Year 
# Task Priority 

07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 
6 Use progressive enforcement for violations of the sediment control requirements.  (PYs summed from watersheds & not counted in regional totals.) High 0.00 0.00 0.65 1.03 1.27 1.45 1.85 2.07 2.07 2.07 

 
Waste Discharge Requirements (WDRs) and Conditional Waivers for Specific Land Uses 

Estimated PY Needs by Estimated Fiscal Year 
# Task Priority 

07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

Develop and implement general WDRs and a conditional waiver for vineyards. - - - - - - - - - - - 
     7a. Develop.  Underway 0.40 0.50 1.00 0.25 0.00 0.00 0.00 0.00 0.00 0.00 7 
     7b. Implement.  Very High 0.00 0.00 0.00 0.75 1.00 1.00 1.00 1.00 1.00 1.00 
Develop and implement general WDRs and a conditional waiver for diaries. - - - - - - - - - - - 
     8a. Develop.  High 0.00 0.05 1.00 0.25 0.00 0.00 0.00 0.00 0.00 0.00 8 
     8b. Implement.  High 0.00 0.00 0.00 0.75 1.00 1.00 1.00 1.00 1.00 1.00 
Develop and implement general WDRs and a conditional waiver for grazing activities. - - - - - - - - - - - 
     9a. Focus near-term efforts on inspection and enforcement.  High 0.00 0.00 0.50 1.00 0.00 0.00 0.00 0.00 0.00 0.00 
     9b. Develop  High 0.00 0.00 0.00 0.00 1.00 0.25 0.00 0.00 0.00 0.00 

9 

     9c. Implement.  High 0.00 0.00 0.00 0.00 0.00 0.75 1.00 1.00 1.00 1.00 
Develop and implement general WDRs/conditional waiver and a 401 Certification for restoration projects. - - - - - - - - - - - 
     10a. Develop.  Medium 0.00 0.00 0.00 0.40 0.08 0.00 0.00 0.00 0.00 0.00 10 

  
     10b. Implement.  Medium 0.00 0.00 0.00 0.00 0.08 0.08 0.08 0.08 0.08 0.08 

 
Waste Discharge Requirements (WDRs) and Conditional Waivers for Specific Ownerships 

Estimated PY Needs by Estimated Fiscal Year 
# Task Priority 

07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

11 Develop individual, ownership-wide WDRs or conditional waivers. Low 0.00 0.00 0.08 0.08 0.08 0.08 0.25 0.25 0.25 0.25 
12 Develop watershed-wide WDRs or conditional waivers. Medium 0.00 0.00 0.00 0.00 0.00 0.00 0.25 0.25 0.25 0.25 
13 Develop WDRs for counties for county roads. Very High 0.00 0.00 1.00 1.00 1.00 0.75 0.50 0.50 0.50 0.50 
14 Improve the Caltrans Storm Water Program (includes WDRs).  Underway 0.13 0.13 0.13 0.75 0.50 0.17 0.08 0.08 0.08 0.08 
15 Continue to implement the general WDRs and conditional waiver for non-federal timber harvest activities. Underway 7.20 7.20 7.00 7.00 7.00 7.00 7.00 7.00 7.00 7.00 
16 Continue to implement the general WDRs and conditional waiver for federal timber harvest activities. Underway 0.60 0.60 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 
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Waste Discharge Requirements (WDRs) and Conditional Waivers for Specific Ownerships (cont.) 
Estimated PY Needs by Estimated Fiscal Year 

# Task Priority 
07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

Develop and implement WDRs or a conditional waiver for the USFS for non-timber harvest activities. - - - - - - - - - - - 
     17a. Develop.  Underway 0.10 0.20 1.00 0.50 0.00 0.00 0.00 0.00 0.00 0.00 
     17b. Implement region-wide.  Very High 0.00 0.00 0.00 0.10 0.04 0.04 0.04 0.04 0.04 0.04 

17 

     17c. Implement by watershed. (PYs summed from watersheds & not counted in regional totals.)  Very High 0.00 0.00 0.16 0.38 0.32 0.32 0.42 0.48 0.46 0.44 
Develop and implement WDRs or a conditional waiver for BLM for non-timber harvest activities. _ - - - - - - - - - - 
     18a. Develop. Medium 0.00 0.00 0.50 0.25 0.00 0.00 0.00 0.00 0.00 0.00 
     18b. Implement region-wide.  Medium 0.00 0.00 0.00 0.10 0.04 0.04 0.04 0.04 0.04 0.04 

18 

     18c. Implement by watershed.  (PYs summed from watersheds & not counted in regional totals.)  Medium 0.00 0.00 0.16 0.42 0.38 0.59 0.39 0.38 0.36 0.35 
 
Other Regional Tasks that are Currently Underway 

Estimated PY Needs by Estimated Fiscal Year 
# Task Priority 

07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

Continue to implement, review, and potentially revise the permits for the storm water program. - - - - - - - - - - - 
     19a. Continue to implement the storm water programs using current resources.  Underway 3.00 3.00 3.00 3.00 3.00 3.00 3.00 3.00 3.00 3.00 
     19b. Fully implement the storm water programs.  High 0.00 0.00 3.00 3.00 3.00 3.00 3.00 3.00 3.00 3.00 
     19c. Review the state wide MS4, construction, and industrial storm water permits.  High 0.00 0.00 0.75 0.50 0.08 0.02 0.02 0.25 0.02 0.02 
     19d. Include excess sediment control measures in state wide storm water permit renewals.  High 0.00 0.00 0.00 0.12 0.25 0.12 0.02 0.02 0.02 0.02 
     19e. Identify and designate additional facilities and municipalities that require storm water permits.  Develop permits.  High 0.00 0.00 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20 

19 

     19f. If statewide permit is inadequate, develop regional permit.  High 0.00 0.00 0.00 0.00 0.10 0.75 0.75 0.10 0.08 0.08 
20 Continue to implement the 401 Certification Program. Underway 1.80 1.80 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 
21 Continue to fund excess sediment control projects through grants and loans. Underway 0.90 0.90 0.90 0.90 0.90 0.90 0.90 0.90 0.90 0.90 
22 Internal management & coordination. Underway 0.25 0.25 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 

 
Other New Regional Tasks that Need to be Started 

Estimated PY Needs by Estimated Fiscal Year 
# Task Priority 

07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

Conduct road-based & aerial reconnaissance (PYs summed from watersheds & not counted in regional totals) High 0.00 0.00 0.44 0.52 1.11 1.44 1.74 1.85 1.80 1.80 23  
     plus contract funds for plane rentals (this row in $).   0 0 10,000 15,000 20,000 20,000 20,000 20,000 20,000 20,000 

24 Develop a storm event and sediment response team. High 0.00 0.00 0.17 0.04 0.04 0.04 0.04 0.04 0.04 0.04 
25 Work with counties on ordinances. High 0.00 0.00 0.75 0.75 0.50 0.25 0.08 0.08 0.08 0.08 
26 Work with counties to update their General Plans. Underway 0.05 0.05 0.25 0.17 0.08 0.01 0.01 0.01 0.01 0.01 
27 Coordinate with County staff. Underway 0.04 0.04 0.08 0.08 2.58  2.58  2.58  2.58  2.58  2.58  
28 Coordinate with DFG on 1600 Permits. Medium 0.00 0.00 0.17 0.17 0.02 0.02 0.02 0.02 0.02 0.02 
29 Coordinate with DFG, NOAA Fisheries, and USFWS on HCPs and ITPs. Very High 0.00 0.00 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 
30 Work with State Water Board Staff on excess sediment control issues from PG&E power line right of ways Low 0.00 0.00 0.00 0.00 0.10 0.10 0.10 0.04 0.04 0.04 
31  Develop and implement incentive program Medium 0.00 0.00 0.00 0.17 0.04 0.04 0.04 0.04 0.04 0.04 
32  Employ a staff specialist on excess sediment control and employ GIS staff. High 0.00 0.00 1.50 1.50 1.50 1.50 1.50 1.50 1.50 1.50 
33 Develop tracking database. Medium 0 0 0.17 0.08 0.08 0.08 0.08 0.08 0.08 0.08 
34  Intra-Agency andInter-Agency Staff Training. Medium 0.00 0.00 0.08 0.08 0.04 0.04 0.04 0.04 0.04 0.04 
35  Train public grant writers and project managers on sediment control standards. Medium 0.00 0.00 0.17 0.04 0.00 0.00 0.00 0.00 0.00 0.00 

 
Total for Regional Tasks  16.42  16.30  31.43  32.04  31.42  30.70  30.51  30.01  29.76  29.76  
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WATERSHED TASKS 
 
Summary of Watershed Tasks by Watershed 

Estimated PY Needs by Estimated Fiscal Year 
Task Priority 

07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

Multi-Watershed Tasks N/A 0.47 2.02  2.60  3.07  4.26  3.19  2.30  2.30  2.30  2.30  
Albion River 12 0.00 0.00 0.00 0.00 0.41  0.37  0.25  0.23  0.19  0.19  
Big River 13 0.00 0.00 0.00 0.00 0.87  0.69  0.43  0.37  0.37  0.37  
Eel River, North Fork 15 0.01 0.01 0.01 0.01 0.01 0.01 0.67  0.49  0.39  0.39  
Eel River, Middle Fork 18 0.01 0.01 0.01 0.01 0.01 0.01 0.01  0.48  0.36  0.29  
Eel River, South Fork 12 0.00 0.00 0.00 0.00 0.00 1.78  1.08  0.76  0.65  0.70  
Eel River, Upper Mainstem 14 0.00 0.00 0.00 0.00 0.00 0.00 0.46  0.40  0.36  0.32  
Eel River, Middle Mainstem 14 0.01 0.01 0.01 0.01 0.01 0.01  0.58  0.35  0.32  0.31  
Eel River, Lower Mainstem 5 0.60 0.60 1.19  0.62  0.59  0.58  0.58  0.58  0.58  0.58  
Eel River, Van Duzen River 10 0.00 0.00 0.00 0.47  0.45  0.44  0.31  0.31  0.31  0.31  
Elk River 2 2.30  1.90  2.59  1.49 0.64 0.52 0.52 0.52 0.52 0.52 
Estero Americano 17 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.40  0.45  0.26  
Freshwater Creek 1 2.20  1.80  2.41  1.31 0.46 0.40 0.40 0.40 0.40 0.40 
Garcia River 4 0.80 0.80 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 
Gualala River 11 0.50 0.10 0.10 0.10 0.97  0.95  0.94  0.81  0.58  0.58  
Jacoby Creek 11 0.00 0.00 0.00 0.30  0.22  0.20 0.20  0.20  0.20  0.20  
Klamath River (downstream of Weitchpec) 2 0.07  0.09  0.26  0.24  0.24  0.24  0.22 0.22 0.22  0.22  
Mad River 5 0.00 0.00 0.54  0.42  0.37  0.37  0.37  0.37  0.37  0.37  
Mattole River 8 0.00 0.00 0.00 1.05  0.86  0.79  0.75  0.59  0.57  0.57  
Navarro River 15 0.00 0.00 0.00 0.00 0.00 0.00 0.45  0.38  0.33  0.33  
Noyo River 13 0.00 0.00 0.00 0.00 0.00 0.63  0.44  0.35  0.35  0.31  
Redwood Creek 6 0.20 0.05 1.04  0.72  0.66  0.52  0.52  0.52  0.52  0.52  
Russian River 1 0.10 0.10 1.47  1.22  0.86  0.86  0.81  0.81  0.81  0.81  
Scott River 3 1.32  1.22  1.62  1.20  1.10  1.10  1.10  1.10  1.10  1.10  
Stemple Creek 17 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.54  0.52  0.35  
Ten Mile River 16 0.00 0.00 0.00 0.00 0.00 0.00 0.24  0.22  0.21  0.21  
Trinity River, Mainstem 7 0.00 0.00 0.00  0.61  0.55  0.45  0.43  0.43  0.43  0.43  
Trinity River, South Fork 9 0.00 0.00 0.00 0.42  0.38 0.37  0.35  0.35  0.35  0.35  

 
Total for Watershed Tasks  8.59  8.71  14.35  13.77 14.42  14.98  14.91  14.98  14.26  13.79  
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WATERSHED TASKS (cont.) 
 
Multi-Watershed Tasks 

Estimated PY Needs by Estimated Fiscal Year 
# Task 

07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

1 Develop ownership-wide WDRs for Green Diamond. 0.02 0.80   0.80 0.20 0.20 0.20 0.20 0.20 0.20 0.20 
2 Develop ownership-wide WDRs for Mendocino Redwood Company.  0.20 0.80  0.80 0.20 0.20 0.20 0.20 0.20 0.20 0.20 
3 Develop ownership-wide WDRs for Campbell/Hawthorne. 0.00 0.00 0.00 0.20 1.00 .080 0.20 0.20 0.20 0.20 
4 Work with Barnum Timber to ensure compliance with the Regional Excess Sediment Amendment. 0.00 0.00 0.01 0.01 0.25 0.04 0.04 0.04 0.04 0.04 
6 Work with Coastal Ridges to ensure compliance with the Regional Excess Sediment Amendment. 0.00 0.00 0.01 0.01 0.33 0.08 0.08 0.08 0.00 0.00 
7 Work with Eel River Sawmills to ensure compliance with the Regional Excess Sediment Amendment. 0.00 0.00 0.01 0.01 0.03 0.04 0.04 0.04 0.04 0.04 
8 Work with Jackson Demonstration State Forest to ensure compliance with the Regional Excess Sediment Amendment.  0.00 0.00 0.01 0.50 0.08 0.06 0.06 0.06 0.06 0.06 
9 Work with North Coast Railroad Authority. 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 

10 Work with Pacific Lumber Company to ensure compliance with the Regional Excess Sediment Amendment. 0.00 0.00 0.01 1.00 1.00 1.00 0.75 0.75 0.75 0.75 
11  Work with Roseburg Lumber Company to ensure compliance with the Regional Excess Sediment Amendment. 0.00 0.00 0.01 0.25 0.08 0.08 0.04 0.04 0.04 0.04 
12  Work with Sierra Pacific Industries to ensure compliance with the Regional Excess Sediment Amendment. 0.00 0.00 0.50 0.25 0.17 0.17 0.17 0.17 0.17 0.17 
13  Work with Soper Wheeler to ensure compliance with the Regional Excess Sediment Amendment. 0.00 0.00 0.01 0.01 0.25 0.04 0.04 0.04 0.04 0.04 
14  Work with Timber Products to ensure compliance with the Regional Excess Sediment Amendment.  0.00 0.00 0.01 0.01 0.25 0.06 0.06 0.06 0.06 0.06 
15 Develop dairy-focused outreach and education program. 0.00 0.17 0.17 0.17 0.17 0.17 0.17 0.17 0.17 0.17 

Total for Multi-Watershed Tasks 0.47 2.02  2.60  3.07  4.26  3.19  2.30  2.30  2.30  2.30  
 
Albion River Tasks 

Estimated PY Needs by Estimated Fiscal Year 
# Task 

07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

1 Identify and work with key stakeholders. 0.00 0.00 0.00 0.00 0.02 0.02 0.01 0.01 0.01 0.01 
2 Conduct outreach and education and work with interested stakeholders. 0.00 0.00 0.00 0.00 0.17 0.17 0.10 0.10 0.06 0.06 
3 Fund excess sediment control projects and LWD placement work. See Regional Task 21 
4 Identify most egregious excess sediment sources. 0.00 0.00 0.00 0.00 0.06 0.06 0.06 0.04 0.04 0.04 
5 Investigate Marsh Creek Road. 0.00 0.00 0.00 0.00 0.08 0.04 0.00 0.00 0.00 0.00 
6 Use progressive enforcement or develop WDRs or conditional waivers. 0.00 0.00 0.00 0.00 0.08 0.08 0.08 0.08 0.08 0.08 
7 Develop ownership-wide WDRs for Mendocino Redwood Company. See Multi-Watershed Task 2  
8 Develop WDRs for county roads in Mendocino County.  See Regional Task 13 

Total for Albion River Tasks 0.00 0.00 0.00 0.00 0.41 0.37 0.25 0.23 0.19 0.19 
 
Big River Tasks 

Estimated PY Needs by Estimated Fiscal Year 
# Task 

07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

1 Identify and work with key stakeholders. 0.00 0.00 0.00 0.00 0.04 0.02 0.01 0.01 0.01 0.01 
2 Conduct outreach and education and work with interested stakeholders. 0.00 0.00 0.00 0.00 0.17  0.17  0.10  0.08  0.08  0.08 
3 Fund excess sediment control projects. See Regional Task 21 
4 Identify most egregious excess sediment sources. 0.00 0.00 0.00 0.00 0.08  0.08  0.08 0.08 0.08 0.08 
5 Use progressive enforcement or develop WDRs or waivers. 0.00 0.00 0.00 0.00 0.08  0.08  0.08 0.08 0.08 0.08 
6 Work to ensure compliance with Regional Excess Sediment Prohibition. - - - - - - - - - - 
      6a. Work with The Conservation Fund. 0.00 0.00 0.00 0.00 0.25  0.17  0.08  0.06  0.06  0.06 
      6b. Work with Coastal Ridges. See Multi-Watershed Task 6 
      6c. Work with Jackson Demonstration State Forest. See Multi-Watershed Task 8 

7 Develop a conditional waiver for the Big River Unit of the Mendocino Headlands State Park. 0.00 0.00 0.00 0.00 0.25  0.17  0.08  0.06  0.06  0.06 
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Big River Tasks (cont.) 
Estimated PY Needs by Estimated Fiscal Year 

# Task 
07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

8 Develop ownership-wide WDRs for Mendocino Redwood Company. See Multi-Watershed Task 2 
9 Develop WDRs for county roads in Mendocino County. See Regional Task 13 

10 Work with Caltrans on Hwy 20. See Regional Task 14 
Total for Big River Tasks 0.00 0.00 0.00 0.00 0.87  0.69  0.43  0.37  0.37  0.37  

 
Eel – North Fork Eel River Watershed Tasks 

Estimated PY Needs by Estimated Fiscal Year 
# Task 

07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

1 Identify and work with key stakeholders. 0.00 0.00 0.00 0.00 0.00 0.00 0.02 0.02 0.01 0.01 
2 Conduct outreach and education and work with interested stakeholders. 0.00 0.00 0.00 0.00 0.00 0.00 0.06 0.06 0.06 0.06 
3 Fund excess sediment control projects. See Regional Task 21 
4 Work with Round Valley Indian Tribes. 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 
5 Identify most egregious excess sediment sources. 0.00 0.00 0.00 0.00 0.00 0.00 0.06 0.06 0.06 0.06 
6 Use progressive enforcement or develop WDRs or waivers. 0.00 0.00 0.00 0.00 0.00 0.00 0.08 0.08 0.08 0.08 
7 Work with Redwood Empire to ensure compliance with the Regional Excess Sediment Prohibition. 0.00 0.00 0.00 0.00 0.00 0.00 0.25  0.17  0.08  0.08 
8 Implement WDRs or a conditional waiver for the USFS for non-timber harvest activities. 0.00 0.00 0.00 0.00 0.00 0.00 0.08 0.06 0.06 0.06 
9 Implement WDRs or a conditional waiver for BLM for non-timber harvest activities. 0.00 0.00 0.00 0.00 0.00 0.00 0.03 0.03 0.03 0.03 

10 Develop WDRs for county roads in Mendocino & Trinity counties. See Regional Task 13 
11 Survey the effectiveness of recent road mitigation work. 0.00 0.00 0.00 0.00 0.00 0.00 0.08 0.00 0.00 0.00 

Total for North Fork Eel River Watershed Tasks 0.01 0.01 0.01 0.01 0.01 0.01 0.67  0.49  0.39  0.39  
 
Eel – Middle Fork Eel River Watershed Tasks 

Estimated PY Needs by Estimated Fiscal Year 
# Task 

07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

1 Identify and work with key stakeholders. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.04 0.02 0.01 
2 Conduct outreach and education and work with interested stakeholders. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.06 0.06 0.06 
3 Fund excess sediment control projects. See Regional Task 21 
4 Work with Round Valley Indian Tribes. 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 
5 Work with Mendocino County Planning Department on Eden Project subdivision. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.04 0.00 0.00 
6 Identify most egregious excess sediment sources. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.06 0.06 0.06 
7 Investigate Town Creek Dam. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.08 0.04 0.00 
8 Use progressive enforcement or develop WDRs or waivers. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.08 0.08 0.08 
9 Work with Coastal Ridges to ensure compliance with the Regional Excess Sediment Prohibition. See Multi-Watershed Task 6 

10 Implement WDRs or a conditional waiver for the USFS for non-timber harvest activities. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.08 0.06 0.04 
11 Implement WDRs or a conditional waiver for BLM for non-timber harvest activities. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.03 0.03 0.03 
12 Develop WDRs for county roads in Mendocino County. See Regional Task 13 
13 Work with Caltrans on Hwy 162. See Regional Task 14 

Total for Middle Fork Eel River Watershed Tasks 0.01 0.01 0.01 0.01 0.01 0.01 0.01  0.48  0.36  0.29  
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Eel – South Fork Eel River Watershed Tasks 
Estimated PY Needs by Estimated Fiscal Year 

# Task 
07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

1 Identify and work with key stakeholders. 0.00 0.00 0.00 0.00 0.00 0.04 0.04 0.01 0.01 0.01 
2 Conduct outreach and education and work with interested stakeholders. 0.00 0.00 0.00 0.00 0.00 0.33 0.33 0.25 0.25 0.25 
3 Fund sediment waste discharge control projects. See Regional Task 21 
4 Identify most egregious excess sediment sources. 0.00 0.00 0.00 0.00 0.00 0.17 0.17 0.10 0.10 0.10 
5 Investigate China Creek Road. 0.00 0.00 0.00 0.00 0.00 0.08 0.08 0.10 0.10 0.10 
6 Use progressive enforcement or develop WDRs or conditional waivers. 0.00 0.00 0.00 0.00 0.00 0.10 0.10 0.10 0.10 0.10 

Work to ensure compliance with the Regional Excess Sediment Prohibition. - - - - - - - - - - 
     7a. Work with Barnum Timber Company. See Multi-Watershed Task 4 
     7b. Work with Coastal Ridges. See Multi-Watershed Task 6 
     7c. Work with Eel River Sawmills. See Multi-Watershed Task 7 
     7d. Work with Harwood Timber. 0.00 0.00 0.00 0.00 0.00 0.25 0.08 0.04 0.02 0.02 
     7e. Work with Humboldt Redwoods State Park. 0.00 0.00 0.00 0.00 0.00 0.25 0.08 0.04 0.02 0.02 
     7f. Work with Pacific Lumber Company. See Multi-Watershed Task 10 
     7g. Work with Soper Wheeler. See Multi-Watershed Task 13 

7 

     7h. Work with Wagner Timber Company. 0.00 0.00 0.00 0.00 0.00 0.25 0.08 0.04 0.02 0.02 
8 Implement WDRs or a conditional waiver for BLM for non-timber harvest activities. 0.00 0.00 0.00 0.00 0.00 0.25 0.08 0.04 0.02 0.02 
9 Develop ownership-wide WDRs for Green Diamond. See Multi-Watershed Task 1 

10 Develop ownership-wide WDRs for Mendocino Redwood Company. See Multi-Watershed Task 2 
11 Develop ownership-wide WDRs for Campbell/Hawthorne. See Multi-Watershed Task 3 
12 Develop revised 401 Certifications for Benbow Dam. 0.00 0.00 0.00 0.00 0.00 0.06 0.04 0.04 0.01 0.06 
13 Develop WDRs for county roads in Mendocino & Humboldt counties. See Regional Task 13 
14 Work with Caltrans on Hwy 101 and other state highways. See Regional Task 14 

Total for South Fork Eel River Watershed Tasks 0.00 0.00 0.00 0.00 0.00 1.78  1.08  0.76  0.65  0.70  
 
Eel - Upper Mainstem Eel River Watershed Tasks 

Estimated PY Needs by Estimated Fiscal Year 
# Task 

07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

1 Identify and work with key stakeholders. 0.00 0.00 0.00 0.00 0.00 0.00 0.04 0.02 0.01 0.01 
2 Conduct outreach and education and work with interested stakeholders. 0.00 0.00 0.00 0.00 0.00 0.00 0.08 0.08 0.08 0.08 
3 Fund sediment waste discharge control projects. See Regional Task 21 
4 Identify most egregious excess sediment sources. 0.00 0.00 0.00 0.00 0.00 0.00 0.08 0.08 0.08 0.08 
5 Use progressive enforcement or develop WDRs or conditional waivers. 0.00 0.00 0.00 0.00 0.00 0.00 0.08 0.08 0.08 0.08 
6 Work with Coastal Ridges to ensure compliance with the Regional Excess Sediment Prohibition. See Multi-Watershed Task 6 
7 Develop ownership-wide WDRs for Campbell/Hawthorne. See Multi-Watershed Task 3 
8 Work with North Coast Railroad Authority See Multi-Watershed Task 8 
9 Work with Brooktrails. 0.00 0.00 0.00 0.00 0.00 0.00 0.08 0.04 0.01 0.01 

10 Implement WDRs or a conditional waiver for the USFS for non-timber harvest activities. 0.00 0.00 0.00 0.00 0.00 0.00 0.04 0.04 0.04 0.04 
11 Implement WDRs or a conditional waiver for BLM for non-timber harvest activities. 0.00 0.00 0.00 0.00 0.00 0.00 0.02 0.02 0.02 0.02 
12 Implement general WDRs and a general conditional waiver for vineyards See Regional Task 7 
13 Develop WDRs for Mendocino County for county roads. See Regional Task 13 
14 Work with Caltrans on Hwy 101 and Hwy 162. See Regional Task 14 
15 Review effectiveness of the Tomki Creek Restoration Project 0.00 0.00 0.00 0.00 0.00 0.00 0.04 0.04 0.04 0.00 

Total for Upper Mainstem Eel River Watershed Tasks 0.00 0.00 0.00 0.00 0.00 0.00 0.46  0.40  0.36  0.32  
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Eel – Middle Mainstem Eel River Tasks 
Estimated PY Needs by Estimated Fiscal Year 

# Task 
07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

1 Identify and work with key stakeholders. 0.00 0.00 0.00 0.00 0.00 0.00 0.04 0.02 0.01 0.01 
2 Conduct outreach and education and work with interested stakeholders. 0.00 0.00 0.00 0.00 0.00 0.06 0.06 0.06 0.06 0.06 
3 Fund excess sediment control projects. See Regional Task 21 
4 Work with Round Valley Indian Tribes. 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 
5 Identify most egregious excess sediment sources. 0.00 0.00 0.00 0.00 0.00 0.00 0.08 0.08 0.08 0.08 
6 Use progressive enforcement or develop WDRs or conditional waivers. 0.00 0.00 0.00 0.00 0.00 0.00 0.08 0.08 0.08 0.08 

Work to ensure compliance with the Regional Excess Sediment Prohibition. - - - - - - - - - - 
     7a. Work with the Fort Seward Ranch. 0.00 0.00 0.00 0.00 0.00 0.00  0.25  0.04  0.02  0.01 7 
     7b. Work with Pacific Lumber Company. See Multi-Watershed Task10 

8 Work with North Coast Railroad Authority. See Multi-Watershed Task 9 
9 Implement WDRs or a conditional waiver for the USFS for non-timber harvest activities. 0.00 0.00 0.00 0.00 0.00 0.00 0.04 0.04 0.04 0.04 

10 Implement WDRs or a conditional waiver for BLM for non-timber harvest activities. 0.00 0.00 0.00 0.00 0.00 0.00 0.02 0.02 0.02 0.02 
11 Develop WDRs for county roads in Mendocino, Humboldt, and Trinity counties. See Regional Task 13 

Total for Middle Mainstem Eel River Watershed Tasks 0.01 0.01 0.01 0.01 0.01 0.01  0.58  0.35  0.32  0.31  
 
Eel – Lower Mainstem Eel River Watershed Tasks 

Estimated PY Needs by Estimated Fiscal Year 
# Task 

07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

1 Identify and work with key stakeholders. 0.00 0.00 0.06 0.04 0.01 0.01 0.01 0.01 0.01 0.01 
2 Conduct outreach and education and work with interested stakeholders. 0.00 0.00 0.17 0.17 0.17 0.17 0.17 0.17 0.17 0.17 
3 Develop dairy-focused outreach and education program. See Multi-Watershed Task 15 
4 Fund sediment waste discharge control projects. See Regional Task 21 
5 Work with Table Bluff Rancheria – Wiyot Tribe. 0.00 0.00 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 
6 Identify most egregious excess sediment sources. 0.00 0.00 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 
7 Use progressive enforcement or develop WDRs or conditional waivers. 0.00 0.00 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 

Work to ensure compliance with the Regional Excess Sediment Prohibition. - - - - - - - - - - 
     8a. Work with Eel River Sawmills See Multi-Watershed Task 7 
     8b. Work with Humboldt Redwoods State Park. 0.00 0.00 0.02 0.02 0.02 0.01 0.01 0.01 0.01 0.01 

8 

     8c. Work with Pacific Lumber Company. See Multi-Watershed Task 10 
9 Work with the North Coast Railroad Authority. See Multi-Watershed Task 9 

10 Work with Humboldt County and City of Fortuna to improve storm water requirements. See Regional Task 19 
11 Work with Humboldt County RCD on the Coordinated Permit Program. 0.00 0.00 0.17 0.02 0.02 0.02 0.02 0.02 0.02 0.02 
12 Continue to regulate instream gravel mining operations. See Regional Task 20 
13 Ensure projects in the estuary and 401 certifications improve conditions See Regional Task 20 
14 Develop ownership-wide WDRs for Green Diamond. See Multi-Watershed Task 1 
15 Develop watershed-wide WDRs for timber harvest activities in Bear Creek. 0.30 0.30 0.30 0.10 0.10 0.10 0.10 0.10 0.10 0.10 
16 Develop watershed-wide WDRs for timber harvest activities in Jordan Creek. 0.30 0.30 0.30 0.10 0.10 0.10 0.10 0.10 0.10 0.10 
17 Develop watershed-wide WDRs for timber harvest activities in Stitz Creek. 0.00 0.00 0.30 0.30 0.30 0.10 0.10 0.10 0.10 0.10 
18 Develop general WDRs and a general conditional waiver for dairies. See Regional Task 8 
19 Develop WDRs for county roads in Humboldt County. See Regional Task 13 
20 Work with Caltrans on Hwy 101. See Regional Task 14 

Total for Lower Mainstem Eel River Watershed Tasks 0.60 0.60 1.19  0.62  0.59  0.58  0.58  0.58  0.58  0.58  
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 Eel – Van Duzen River Watershed Tasks 
Estimated PY Needs by Estimated Fiscal Year 

# Task 
07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

1 Identify and work with key stakeholders. 0.00 0.00 0.00 0.04 0.02 0.01 0.01 0.01 0.01 0.01 

2 Conduct outreach and education and work with interested stakeholders. 0.00 0.00 0.00 0.17 
 0.17 0.17 0.10 0.10 0.10 0.10 

3 Fund sediment waste discharge control efforts. See Regional Task 21 
4 Identify most egregious excess sediment sources. 0.00 0.00 0.00 0.08  0.08 0.08 0.08 0.08 0.08 0.08 
5 Use progressive enforcement or develop WDRs or conditional waivers. 0.00 0.00 0.00 0.08  0.08 0.08 0.08 0.08 0.08 0.08 
6 Work with Humboldt County to reduce storm water pollution. See Regional Task 19 
7 Implement WDRs or a conditional waiver for the USFS for non-timber harvest activities. 0.00 0.00 0.00 0.06  0.06 0.06 0.02  0.02 0.02 0.02 
8 Implement WDRs or a conditional waiver for BLM for non-timber harvest activities. 0.00 0.00 0.00 0.04  0.04 0.04 0.02  0.02 0.02 0.02 
9 Work with Pacific Lumber company to ensure compliance with the Regional Excess Sediment Prohibition. See Multi-Watershed Task 10 

10 Develop ownership-wide WDRs for Green Diamond. See Multi-Watershed Task 1 
11 Develop WDRs for county roads in Humboldt and Trinity counties. See Regional Task 13 
12 Work with Caltrans on Highway 36. See Regional Task 14 

Total for Van Duzen River Watershed Tasks 0.00 0.00 0.00 0.47  0.45  0.44  0.31  0.31  0.31  0.31  
 
Elk River Watershed Tasks 

Estimated PY Needs by Estimated Fiscal Year 
# Task 

07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

1 Fund excess sediment control projects. See Regional Task 21 
2 Continue to implement CAOs for PALCO. 0.50 0.10 0.10 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
3 Continue to implement watershed-wide WDRs for PALCO. 0.20 0.20 0.50 0.50 0.20 0.20 0.20 0.20 0.20 0.20 
4 Continue to implement watershed-wide WDRs for Green Diamond. 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 
5 Implement WDRs or a conditional waiver for BLM for non-timber harvest activities. 0.00 0.00 0.08 0.08 0.04 0.02 0.02 0.02 0.02 0.02 
6 Develop the sediment TMDL. 1.50 1.50 1.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
7 Assist small landowners develop NPS Pollution Prevention Plans. 0.00 0.00 0.50 0.50 0.08 0.04 0.04 0.04 0.04 0.04 
8 Identify most egregious excess sediment sources. 0.00 0.00 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.06 
9 Use progressive enforcement or develop WDRs or waivers. 0.00 0.00 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 

10 Work with Humboldt County & City of Eureka to improve stormwater requirements. See Regional Task 19 
11 Work w/ landowners on water supply restoration/replacement & flood nuisance abatement. 0.00 0.00 0.17 0.17 0.08 0.02 0.02 0.02 0.02 0.02 
Total for Eel River Watershed Tasks 2.30  1.90  2.59  1.49  0.64  0.52  0.52  0.52  0.52  0.52  

 
Estero Americano Watershed Tasks 

Estimated PY Needs by Estimated Fiscal Year 
# Task 

07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

1 Identify and work with key stakeholders. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.02 0.02 0.01 
2 Conduct outreach and education and work with interested stakeholders. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.08 0.08 0.04 
3 Develop dairy-focused outreach and education program. See Multi-Watershed Task 15 
4 Fund excess sediment control projects. See Regional Task 21 
5 Implement the Estero Americano Watershed Management Plan. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.17 0.17 0.08 
6 Identify most egregious excess sediment sources. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.04 0.04 0.04 
7 Use progressive enforcement or develop WDRs or conditional waivers 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.08 0.08 0.08 
8 Implement general WDRs and a general conditional waiver for dairies. See Regional Task 8 
9 Work with Sonoma Land Trust on the Estero Americano Preserve. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.01 0.06 0.01 

10 Develop WDRs for county roads in Sonoma and Marin counties. See Regional Task 13 



Regional Water Board Staff Work Plan for Tasks to Control Sediment Waste Discharges – Appendix A: Task List 
 

April 8, 2008 
A-10 

Estero Americano Watershed Tasks (cont.) 
Estimated PY Needs by Estimated Fiscal Year 

# Task 
07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

11 Work with Caltrans on Hwy 1 and Bodega Hwy. See Regional Task 14 
Total for Estero Americano Watershed Tasks 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.40  0.45  0.26  

 
Freshwater Creek Watershed Tasks 

Estimated PY Needs by Estimated Fiscal Year 
# Task 

07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

1 Fund excess sediment control projects. See Regional Task 21 
2 Continue to implement CAOs for PALCO. 0.50 0.10 0.10 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
3 Continue to implement watershed-wide WDRs for PALCO. 0.20 0.20 0.50 0.50 0.20 0.20 0.20 0.20 0.20 0.20 
4 Develop the sediment TMDL. 1.50 1.50 1.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
5 Assist small landowners develop NPS Pollution Prevention Plans. 0.00 0.00 0.50 0.50 0.04 0.04 0.04 0.04 0.04 0.04 
6 Identify most egregious excess sediment sources. 0.00 0.00 0.06 0.06 0.06 0.06 0.06 0.06 0.06 0.06 
7 Use progressive enforcement or develop WDRs or conditional waivers. 0.00 0.00 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 
8 Work with Humboldt County & City of Eureka to improve storm water requirements. See Regional Task 19 
9 Work with landowners on flood nuisance abatement. 0.00 0.00 0.17 0.17 0.08 0.02 0.02 0.02 0.02 0.02 

Total for Freshwater Creek Watershed Tasks 2.20  1.80  2.41  1.31  0.46  0.40  0.40  0.40  0.40  0.40  
 
Garcia River Watershed Task 

Estimated PY Needs by Estimated Fiscal Year 
# Task 

07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

1 Continue to implement the Garcia River TMDL Action Plan. 0.80 0.80 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 
 
Gualala River Watershed Tasks 

Estimated PY Needs by Estimated Fiscal Year 
# Task 

07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

1 Identify and work with key stakeholders. 0.00 0.00 0.00 0.00 0.04 0.02 0.01 0.01 0.01 0.01 
2 Conduct outreach and education and work with interested stakeholders. 0.00 0.00 0.00 0.00 0.30  0.30  0.30  0.30  0.20  0.20  
3 Fund excess sediment control, road restoration, and LWD placement projects. See Regional Task 26 
4 Encourage the Gualala River Watershed Council and/or Soyotome RCD to develop a Third-Party NPS Control Program. 0.00 0.00 0.00 0.00 0.20 0.20 0.20 0.20 0.10 0.10 
5 Identify most egregious excess sediment sources. 0.00 0.00 0.00 0.00 0.08 0.08 0.08 0.08 0.08 0.08 
6 Use progressive enforcement or develop WDRs or conditional waivers. 0.00 0.00 0.00 0.00 0.08 0.08 0.08 0.08 0.08 0.08 
7 Regulate instream gravel mining operations. See Regional Task 20 
8 Work with Coastal Ridges to ensure compliance with the Regional Excess Sediment Prohibition. See Multi-Watershed Task 6 
9 Develop ownership-wide WDRs for Gualala Redwoods Inc. 0.50 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 

10 Develop ownership-wide WDRs for Mendocino Redwood Company. See Multi-Watershed Task 2 
11 Develop ownership-wide WDRs for Preservation Ranch. 0.00 0.00 0.00 0.00 0.17 0.17 0.17 0.04 0.01 0.01 
12 Develop WDRs for county roads in Mendocino and Sonoma counties. See Regional Task 13 
Total for Gualala River Watershed Tasks 0.50 0.10 0.10 0.10 0.97  0.95  0.94  0.81  0.58  0.58  
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Jacoby Creek Watershed Tasks 
Estimated PY Needs by Estimated Fiscal Year 

# Task 
07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

1 Identify and work with key stakeholders. 0.00 0.00 0.00 0.04 0.02 0.01 0.01 0.01 0.01 0.01 
2 Conduct outreach and education and work with interested stakeholders. 0.00 0.00 0.00 0.08 0.08 0.08 0.08 0.08 0.08 0.08 
3 Fund excess sediment control projects. See Regional Task 21 
4 Identify most egregious excess sediment sources. 0.00 0.00 0.00 0.04 0.04 0.04 0.04 0.04 0.04 0.04 
5 Use progressive enforcement or develop WDRs or conditional waivers. 0.00 0.00 0.00 0.06 0.06 0.06 0.06 0.06 0.06 0.06 
6 Work with Sierra Pacific Industries to ensure compliance with Regional Excess Sediment Prohibition. See Multi-Watershed Task 12 
7 Work with the City of Arcata and Humboldt County to improve storm water requirements. See Regional Task 19 
8 Work with the City of Arcata on Jacoby Creek Forest. 0.00 0.00 0.00 0.08 0.02 0.01 0.01 0.01 0.01 0.01 
9 Develop ownership-wide WDRs for Green Diamond. See Multi-Watershed Task 1 

Total for Jacoby Creek Watershed Tasks 0.00 0.00 0.00 0.30  0.22  0.20 0.20  0.20  0.20  0.20  
 
Klamath River Watershed Tasks – downstream of Weitchpec / Klamath Glen HSA 

Estimated PY Needs by Estimated Fiscal Year 
# Task 

07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

1 Identify and work with key stakeholders. 0.06 0.04 0.04 0.02 0.02 0.02 0.02 0.02 0.02 0.02 
2 Conduct outreach and education and work with interested stakeholders. 0.00 0.04  0.04  0.04  0.04 0.04 0.04 0.04 0.04 0.04 
3 Fund excess sediment control projects. See Regional Task 21 
4 Coordinate sediment control efforts with the Yurok and Hoopa Valley Tribes. 0.01  0.01  0.04  0.04  0.04 0.04 0.04 0.04 0.04 0.04 
5 Identify most egregious excess sediment sources. 0.00 0.00 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 
6 Use progressive enforcement or develop WDRs or conditional waivers. 0.00 0.00 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 
7 Implement WDRs or a conditional waiver for the USFS for non-timber harvest activities. 0.00 0.00 0.06 0.06 0.06 0.06 0.06 0.06 0.04 0.04 
8 Develop ownership-wide WDRs for Green Diamond. See Multi-Watershed Task 1 
9 Work with Caltrans on Hwy 169. See Regional Task 14 

Total for Klamath Glen HSA Watershed Tasks 0.07  0.09  0.26  0.24  0.24  0.24  0.22 0.22 0.22  0.22  
 
Mad River Watershed Tasks 

Estimated PY Needs by Estimated Fiscal Year 
# Task 

07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

1 Identify and work with key stakeholders. 0.00 0.00 0.06 0.02 0.01 0.01 0.01 0.01 0.01 0.01 
2 Conduct outreach and education and work with interested stakeholders. 0.00 0.00 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 
3 Fund sediment waste discharge control projects. See Regional Task 21 
4 Work with the Natural Resources Services of the Redwood Community Action Agency. 0.00 0.00 0.16 0.08 0.06 0.06 0.06 0.06 0.06 0.06 
5 Coordinate sediment control efforts with Blue Lake Rancheria. 0.00 0.00 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 
6 Continue to regulate instream gravel mining operations. See Regional Task 20 
7 Identify most egregious excess sediment sources. 0.00 0.00 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 
8 Use progressive enforcement or develop WDRs or conditional waivers. 0.00 0.00 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 
9 Work with Humboldt County and City of McKinleyville to reduce storm water pollution. See Regional Task 19 

10 Work with Pacific Lumber Company to ensure compliance with the Regional Excess Sediment Prohibition. See Multi-Watershed Task 10 
11 Implement WDRs or a conditional waiver for the USFS for non-timber harvest activities. 0.00 0.00 0.06 0.06 0.04 0.04 0.04 0.04 0.04 0.04 
12 Develop ownership-wide WDRs for Green Diamond. See Multi-Watershed Task 1 
13 Develop WDRs for county roads for Humboldt and Trinity counties. See Regional Task 13 
14 Work with Caltrans on Highways 299, 36, and 101. See Regional Task 14 
Total for Mad River Watershed Tasks 0.00 0.00 0.54  0.42  0.37  0.37  0.37  0.37  0.37  0.37  
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Mattole River Watershed Tasks 
Estimated PY Needs by Estimated Fiscal Year 

# Task 
07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

1 Identify and work with key stakeholders. 0.00 0.00 0.00 0.06 0.02 0.01 0.01 0.01 0.01 0.01 
2 Conduct outreach and education and work with interested stakeholders. 0.00 0.00 0.00 0.10  0.10  0.10  0.10  0.08   0.08  0.08  
3 Fund excess sediment control, road restoration, and LWD placement projects. See Regional Task 21 
4 Work with the Mattole Restoration Council and consider developing WDRs and conditional waivers. 0.00 0.00 0.00 0.40 0.40 0.40 0.40 0.25 0.25 0.25 
5 Identify most egregious excess sediment sources. 0.00 0.00 0.00 0.08 0.08 0.08 0.08 0.08 0.08 0.08 
6 Investigate China Creek Road. 0.00 0.00 0.00 0.17 0.08 0.02 0.02 0.01 0.01 0.01 
7 Use progressive enforcement or develop WDRs or conditional waivers. 0.00 0.00 0.00 0.08 0.08 0.08 0.08 0.08 0.08 0.08 
8 Meet with Humboldt County planning staff to discuss public evasion of county permit process. 0.00 0.00 0.00 0.06 0.00 0.00 0.00 0.02 0.00 0.00 

Work to ensure compliance with the Regional Excess Sediment Prohibition. - - - - - - - - - - 
     9a. Work with Barnum Timber. See Multi-Watershed Task 4 
     9b. Work with Pacific Lumber Company. See Multi-Watershed Task 10 

9 

     9c. Work with Sierra Pacific Industries. See Multi-Watershed Task 12 
10 Implement WDRs or a conditional waiver for BLM for non-timber harvest activities. 0.00 0.00 0.00 0.10 0.10 0.10 0.06 0.06 0.06 0.06 
11 Develop WDRs for county roads in Humboldt County. See Regional Task 13 
Total for Mattole River Watershed Tasks  0.00 0.00 0.00 1.05  0.86  0.79  0.75  0.59  0.57  0.57  

 
Navarro River Watershed Tasks 

Estimated PY Needs by Estimated Fiscal Year 
# Task 

07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

1 Identify and work with key stakeholders. 0.00 0.00 0.00 0.00 0.00 0.00 0.04 0.02 0.01 0.01 
2 Conduct outreach and education and work with interested stakeholders. 0.00 0.00 0.00 0.00 0.00 0.00 0.08 0.08 0.08 0.08 
3 Fund excess sediment control projects. See Regional Task 21 
4 Identify most egregious excess sediment sources. 0.00 0.00 0.00 0.00 0.00 0.00 0.08 0.08 0.08 0.08 
5 Use progressive enforcement or develop WDRs or conditional waivers. 0.00 0.00 0.00 0.00 0.00 0.00 0.08 0.08 0.08 0.08 
6 Work with road associations. 0.00 0.00 0.00 0.00 0.00 0.00 0.17 0.12 0.08 0.08 
7 Implement the general WDRs and a general conditional waiver for vineyards. See Regional Task 7 
8 Develop ownership-wide WDRs for Mendocino Redwood Company. See Multi-Watershed Task 2 
9 Develop WDRs for county roads in Mendocino County. See Regional Task 13 

10 Work with Caltrans on Hwy 128 and Hwy 253. See Regional Task 14 
Total for Navarro River Watershed Tasks 0.00 0.00 0.00 0.00 0.00 0.00 0.45  0.38  0.33  0.33  

 
Noyo River Watershed Tasks 

Estimated PY Needs by Estimated Fiscal Year 
# Task 

07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

1 Identify and work with stakeholders. 0.00 0.00 0.00 0.00 0.00 0.04 0.02 0.01 0.01 0.01 
2 Conduct outreach and education and work with interested stakeholders. 0.00 0.00 0.00 0.00 0.00 0.08 0.08 0.08 0.08 0.08 
3 Fund excess sediment control projects. See Regional Task 21 
4 Identify most egregious excess sediment sources. 0.00 0.00 0.00 0.00 0.00 0.08 0.08 0.08 0.08 0.08 
5 Use progressive enforcement or develop WDRs or conditional waivers. 0.00 0.00 0.00 0.00 0.00 0.08 0.08 0.08 0.08 0.08 
6 Work with the Irmulco Road Associations. 0.00 0.00 0.00 0.00 0.00 0.10 0.10 0.06 0.06 0.02 
7 Work with Mendocino Co. & Fort Bragg to improve storm water requirements. See Regional Task 19 
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Noyo River Watershed Tasks (cont.) 
Estimated PY Needs by Estimated Fiscal Year 

# Task 
07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

Work to ensure compliance with the Regional Excess Sediment Prohibition. - - - - - - - - - - 
     8a. Work with Barnum Timber. See Multi-Watershed Task 4 
  
     8b. Work with Jackson Demonstration State Forest See Multi-Watershed Task 8 
     8c. Work with Sierra Railroad. 0.00 0.00 0.00 0.00 0.00 0.25 0.08 0.04 0.04 0.04 

8 

     8d. Work with Soper Wheeler. See Multi-Watershed Task 13 
9 Develop ownership-wide WDRs for Mendocino Redwood Company. See Multi-Watershed Task 2 

10 Develop ownership-wide WDRs for Campbell/Hawthorne. See Mulit-Watershed Task 3 
10 Develop WDRs for county roads in Mendocino County. See Regional Task 13 
11 Work with Caltrans on Hwy 20. See Regional Task 14 
Total for Noyo River Watershed Tasks 0.00 0.00 0.00 0.00 0.00 0.63  0.44  0.35  0.35  0.31  

 
Redwood Creek Watershed Tasks 

Estimated PY Needs by Estimated Fiscal Year 
# Task 

07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

1 Identify and work with stakeholders. 0.00 0.00 0.04 0.02 0.01 0.01 0.01 0.01 0.01 0.01 
2 Conduct outreach and education and work with interested stakeholders. 0.00 0.00 0.17 0.17 0.12 0.08 0.08 0.08 0.08 0.08 
3 Fund sediment waste discharge control projects. See Regional Task 21 
4 Work with stakeholders on channel and riparian improvement projects in the esturary. 0.00 0.00 0.00 0.04 0.04 0.04 0.04 0.04 0.04 0.04 
5 Identify most egregious excess sediment sources. 0.00 0.00 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 
6 Use progressive enforcement or develop WDRs or conditional waivers 0.00 0.00 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 
7 Work with Humboldt State University to coordinate research. 0.00 0.00 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 

Work to ensure compliance with the Regional Excess Sediment Prohibition. - - - - - - - - - - 
     7a. Work with Barnum Timber Company. See Multi-Watershed Task 4 
     7b. Work with Prairie Creek State Park. 0.00 0.00 0.25 0.08 0.08 0.04 0.04 0.04 0.04 0.04 
     7c. Work with Redwood National Park. 0.00 0.00 0.25 0.08 0.08 0.04 0.04 0.04 0.04 0.04 

8 

     7d. Work with Sierra Pacific Industries. See Multi-Watershed Task 11 
9 Implement WDRs or a conditional waiver for the USFS for non-timber harvest activities. 0.00 0.00 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 

10 Implement WDRs or a conditional waiver for BLM for non-timber harvest activities. 0.00 0.00 0.04 0.04 0.04 0.02 0.02 0.02 0.02 0.02 
11 Develop an ownership-wide conditional waiver for the National Park Service. 0.20 0.05 0.05 0.05 0.05 0.05 0.05 0.05 0.05 0.05 
12 Develop ownership-wide WDRs for Green Diamond. See Multi-Watershed Task 1 
13 Develop WDRs for county roads in Humboldt County. See Regional Task 13 
14 Work with Caltrans on Hwy 101 and Hwy 299. See Regional Task 14 
Total for Redwood Creek Watershed Tasks 0.20 0.05 1.04  0.72  0.66  0.52  0.52  0.52  0.52  0.52  
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Russian River Watershed Tasks 
Estimated PY Needs by Estimated Fiscal Year 

# Task 
07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

1 Identify and work with stakeholders. 0.00 0.00 0.06 0.02 0.01 0.01 0.01 0.01 0.01 0.01 
2 Conduct outreach and education and work with interested stakeholders. 0.10 0.10 0.33  0.33  0.33 0.33 0.33 0.33 0.33 0.33 
3 Develop dairy-focused outreach and education program. See Multi-Watershed Task 15 
4 Continue to fund sediment waste discharge control projects. See Regional Task 21 
5 Continue to use the municipal storm water program and improve requirements. See Regional Task 19 
6 Continue to regulate instream gravel mining operations. See Regional Task 20 
7 Address downcutting from Warm Springs and Coyote dams. 0.00 0.00 0.33  0.33  0.04  0.04  0.04 0.04 0.04 0.04 
8 Identify most egregious excess sediment sources. 0.00 0.00 0.17  0.17  0.17  0.17  0.12  0.12  0.12 0.12 
9 Use progressive enforcement or develop WDRs or conditional waivers. 0.00 0.00 0.17 0.17 0.17 0.17 0.17 0.17 0.17 0.17 

10 Work with road associations. 0.00 0.00 0.12  0.12  0.06  0.06  0.06 0.06 0.06 0.06 
11 Work with the North Coast Railroad Authority. See Multi-Watershed Task 9 
12 Work with the Depart. of Parks and Recreation to ensure compliance with the Regional Excess Sediment Prohibition. 0.00 0.00 0.25  0.04  0.04  0.04 0.04 0.04 0.04 0.04 
13 Implement the general WDRs and a general conditional waiver for vineyards. See Regional Task 7 
14 Implement the general WDRs and a general conditional waiver for diaries. See Regional Task 8 
15 Implement WDRs or a conditional waiver for BLM for non-timber harvest activities. 0.00 0.00 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 
16 Develop ownership-wide WDRs for Mendocino Redwood Company. See Multi-Watershed Task 2 
17 Develop WDRs for county roads in Mendocino and Sonoma counties. See Regional Task 13 
18 Work with Caltrans on state highways. See Regional Task 14 
Total for Russian River Watershed Tasks 0.10 0.10 1.47  1.22  0.86  0.86  0.81  0.81  0.81  0.81  

 
Scott River Watershed Tasks 

Estimated PY Needs by Estimated Fiscal Year 
# Task 

07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

1 Fund excess sediment control projects. See Regional Task 21 
2 Address private roads and sediment waste discharges. 0.30 0.30 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20 
3 Address Caltrans’ roads and improve the Caltrans Storm Water Program. 0.10 0.10 0.05 0.05 0.05 0.05 0.05 0.05 0.05 0.05 
4 Work with Siskiyou County on county roads. 0.30 0.30 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20 
5 Encourage Siskiyou County to develop and implement a grading ordinance. See Regional Task 16 
6 Address sediment waste discharges from dredge mining activities. 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 
7 Address sediment waste discharges from flood control and bank stabilization activities. 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20 
8 Address sediment waste discharges from timber harvest activities. See Regional Task 22 

Work to ensure compliance with the Regional Excess Sediment Prohibition. - - - - - - - - - - 
     9a. Work with Fruitgrower's Supply Company. 0.00 0.00 0.25 0.04 0.04 0.04 0.04 0.04 0.04 0.04 
     9b. Work with Roseburg Timber Company See Multi-Watershed Task 11 
     9c. Work with Timbervest 0.00 0.00 0.25 0.04 0.04 0.04 0.04 0.04 0.04 0.04 

9 

     9d. Work with Timber Products See Multi-Watershed Task 14 
10 Develop a MOU/MAA and WDRs with the USFS and BLM. See Regional Tasks 17 and 18 
11 Address sediment waste discharges from grazing activities. 0.20 0.10 0.30 0.30 0.20 0.20 0.20 0.20 0.20 0.20 
12 Work with Siskiyou RCD and the Scott River Watershed Council. 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 
13 Work with NRCS and UCCE. 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 
14 Work with DFG. 0.10 0.10 0.05 0.05 0.05 0.05 0.05 0.05 0.05 0.05 
Total for Scott River Watershed Tasks 1.32  1.22  1.62  1.20  1.10  1.10  1.10  1.10  1.10  1.10  
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Stemple Creek Watershed Tasks 
Estimated PY Needs by Estimated Fiscal Year 

# Task 
07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

1 Identify and work with stakeholders. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.04 0.02 0.01 
2 Conduct outreach and education and work with interested stakeholders. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.08 0.08 0.08 
3 Develop dairy-focused outreach and education program. See Multi-Watershed Task 15 
4 Fund sediment waste discharge control projects. See Regional Task 21 
5 Encourage landowners to develop and implement ranch management plans. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.20 0.20 0.08 
6 Implement general WDRs and a conditional waiver for dairies. See Regional Task 8 
7 Implement the Stemple Creek / Estero de San Antonio Watershed Enhancement Plan. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.12 0.12 0.08 
8 Identify most egregious excess sediment sources. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.04 0.04 0.04 
9 Require ranch management plans, use progressive enforcement, or develop WDRs or conditional waivers. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.06 0.06 0.06 

10 Continue to implement WDRs and storm water requirements for the Central Landfill. See Regional Task 19 
Total for Stemple Creek Watershed Tasks 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.54  0.52  0.35  

 
Ten Mile River Watershed Tasks 

Estimated PY Needs by Estimated Fiscal Year 
# Task 

07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

1 Identify and work with stakeholders. 0.00 0.00 0.00 0.00 0.00 0.00 0.04 0.02 0.01 0.01 
2 Conduct outreach and education and work with interested stakeholders. 0.00 0.00 0.00 0.00 0.00 0.00 006 0.06 0.06 0.06 
3 Fund excess sediment control projects. See Regional Task 21 
4 Identify most egregious excess sediment sources. 0.00 0.00 0.00 0.00 0.00 0.00 0.06 0.06 0.06 0.06 
5 Use progressive enforcement or develop WDRs or conditional waivers. 0.00 0.00 0.00 0.00 0.00 0.00 008 0.08 0.08 0.08 
6 Work with Barnum Timber Company to ensure compliance with the Regional Excess Sediment Prohibition. See Multi-Watershed Task 4 
7 Develop ownership-wide WDRs for Campbell/Hawthorne. See Multi-Watershed Task 3 
8 Develop WDRs for county roads in Mendocino County. See Regional Task 13 

Total for Ten Mile River Watershed Tasks 0.00 0.00 0.00 0.00 0.00 0.00 0.24  0.22  0.21  0.21  
 
Mainstem Trinity River Watershed Tasks 

Estimated PY Needs by Estimated Fiscal Year 
# Task 

07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

1 Identify and work with stakeholders. 0.00 0.00 0.00 0.06 0.02 0.01 0.01 0.01 0.01 0.01 
2 Conduct outreach and education and work with interested stakeholders. 0.00 0.00 0.00  0.17 .017  0.08 0.08 0.08 0.08 0.08 
3 Fund excess sediment control projects. See Regional Task 21 
4 Coordinate sediment control efforts with the Tribes. 0.00 0.00 0.00 0.08 0.08 0.08 0.08 0.08 0.08 0.08 
5 Identify most egregious excess sediment sources. 0.00 0.00 0.00 0.08 0.08 0.08 0.08 0.08 0.08 0.08 
6 Use progressive enforcement or develop WDRs or conditional waivers. 0.00 0.00 0.00 0.08 0.08 0.08 0.08 0.08 0.08 0.08 

Work to ensure compliance with the Regional Excess Sediment Prohibition. - - - - - - - - - - 
     7a. Work with Roseburg Lumber Company. See Multi-Watershed Task 11 
     7b. Work with Sierra Pacific Industries. See Multi-Watershed Task 12 

7 

     7c. Work with Timber Products. See Multi-Watershed Task 14 
8 Implement WDRs or a conditional waiver for the USFS for non-timber harvest activities. 0.00 0.00 0.00 0.08 0.06 0.06 0.06 0.06 0.06 0.06 
9 Implement WDRs or a conditional waiver for BLM for non-timber harvest activities. 0.00 0.00 0.00 0.06 0.06 0.06 0.04 0.04 0.04 0.04 

10 Develop ownership-wide WDRs for Green Diamond. See Multi-Watershed Task 1 
11 Develop WDRs for county roads in Humboldt and Trinity counties. See Regional Task 13 
12 Work with Caltrans on Highways 3, 96, and 299. See Regional Task 14 
Total for Mainstem Trinity River Watershed Tasks 0.00 0.00 0.00  0.61  0.55  0.45  0.43  0.43  0.43  0.43  
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South Fork Trinity River Watershed Tasks 
Estimated PY Needs by Estimated Fiscal Year 

# Task 
07/08 08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 

1 Identify and work with stakeholders. 0.00 0.00 0.00 0.04 0.02 0.01 0.01 0.01 0.01 0.01 
2 Conduct outreach and education and work with interested stakeholders. 0.00 0.00 0.00 0.08 0.08 0.08 0.08 0.08 0.08 0.08 
3 Fund excess sediment control projects. See Regional Task 21 
4 Identify most egregious excess sediment sources. 0.00 0.00 0.00 0.08 0.08 0.08 0.08 0.08 0.08 0.08 
5 Use progressive enforcement or develop WDRs or conditional waivers. 0.00 0.00 0.00 0.08 0.08 0.08 0.08 0.08 0.08 0.08 

Work to ensure compliance with the Regional Excess Sediment Prohibition. - - - - - - - - - - 
     6a. Work with Sierra Pacific Industries. See Multi-Watershed Task 12 6 
     6b. Work with Timber Products. See Multi-Watershed Task 14 

7 Implement WDRs or a conditional waiver for the USFS for non-timber harvest activities. 0.00 0.00 0.00 0.08 0.06 0.06 0.06 0.06 0.06 0.06 
8 Implement WDRs or a conditional waiver for BLM for non-timber harvest activities. 0.00 0.00 0.00 0.06 0.06 0.06 0.04 0.04 0.04 0.04 
9 Develop ownership-wide WDRs for Green Diamond. See Multi-Watershed Task 1 

10 Develop WDRs for county roads in Humboldt and Trinity counties. See Regional Task 13 
11 Work with Caltrans on Highways 3 and 36. See Regional Task 14 
Total for South Fork Trinity River Watershed Tasks 0.00 0.00 0.00 0.42  0.38 0.37  0.35  0.35  0.35  0.35  

 


