CALIFORNIA RECGIONAL WATER QUALITY CONTROL RBOARD
SAN FRANCISCO BAY REGION

ORDER NO. 77-79

ENFORCEMENT ORDER FOR TSSUANCE OF A TIME SCHEDULR

ORDER DIRECTING UNION SANITARY DISTRICT, NEWARK PLANT
TO COMPLY WITH REQUIREMENTS PRESCRIBED BY THE
CALTFORNIA REGIONAL WATER QUALITY CONTROL BOARD,

SAN FRANCISCO BAY REGION, IN ORDER NO. 77-78

(NPDES PERMIT NO. CAQO%7605)

The California Regional Water Quality Control Beard, San Francisco Bay Region,
finds that:

1.

This Board on June 21, 1977 adopted Order No. 77-78 prescribing waste
discharge requirements including a compliance time schedule for Union
Sanitary District, Newark Plant in accordance with satutory requirements
of the Federal Water Pollution Control Act and the California Water
Code. The permit contains a compliance date of July 1, 1977 for
achieving secondary effluent limitations as required by the Federal Act.

Union Sanitary District has submitted evidence which documents that the
above requirements contained in Order No. 77-78 cannol be achieved.
The discharger has experienced delays beyond its control because of
problems in development of the Bast Bay Discharger's Authority (EBDA)
Water Quality Management Program Phase I Project.

Union Sanitary District has submitted a time schedule by which it can
achieve the requirements contained in Order No. 77- 78,

The Board has notified the discharger and interested agencies and per-
sons of its intent to adopt a time schedule for compliance.

The Board in a public hearing heard and considered all comments pertain-
ing to this discharger's abiliiy to achieve compliance.

IT IS HEREBY ORDERED, thét in accordance with Water Code Section 1%300, Union
Sawitary District, Newark Plant, shall comply with provision D.h. of
Order No. 77-78 in accordance with the following schedule:
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X Compliance Date

Report of Compiliance Date

Submission of LOO% complete
plans & specifications for
pump station August 1, 1977
Bubmission of 100% complete
plans & specifications for
force-main between Newark
and Alvarado

Status report: Bidding
process for pump station
and force-main May 1, 1978
Award of contract for
pump station and

force-main November 1, 1978

Status report: Construction August 1, 1979
Complete construction of
force-main between Newark
and Alvarado June 1, 1980
Complete pump station,

commence discharge to

interceptor and achieve

full compliance November 1, 1980

This Order expires on January 1, 1961.

September 1, 1977

August 15, 1977

September 15, 1977

May 15, 1078

November 15, 1978

August 15, 1979

June 15, 1980

November 15, 1980

The Board declares that it shall not undertake further enforcement action o
bring Union Senitary District, Newark Plant, into compliance with secondary

effiuent limitations by July 1, 1977 as contained in Order No. 77-78
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provided:

Union Sanitary District complies with all terms of the time schedule
contained in this Order;

Union Sanitary Districlt complies fully with all terms of the permit

with the exceplion of provision D.l.;

Circumstances do not occur which would warrant modification of the
permit or time schedule; and

Circumstances dc not occur which would warrant an action under

Section 504 of the Federal Water Pollution Control Act.



The action taken by this Board pertaining to the Lime schedule does not preclude
the possiblity of actions to enforce the permit by third parties pursuant to
Section 505 of the Federal Walter Pollution Control Ack.

Ly Fred H. Dierker, Executive Officer, do hereby certify that the forepoing is
a full, true, and correct copy of an Order adopted by the Californis Regional
Water Quality Control Board, San Francisco Bay Region, on dJune 21, 1977.

FRED H. DIERKER
Executive Officer



