
PROJECT SCHEDULE
PROP. 50 - Santa Monica Bay Restoration

* DFA - PROGRAM ANALYST
  DAS - CONTRACT OFFICE
  DGS - FINAL AGENCY APPROVAL

Approved 6/16/2005
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Analyst Phone
Work 

Completed
Contract 

Manager Phone
Program
Analyst

No.

4REGION (213) 576-6600

CALIFORNIA STATE 
COASTAL 
CONSERVANCY

ADDITIONAL 1 YR TIME 
EXTENSION 4 /14/2005 3 /31/201004-420-554-2 $0.00 PEARL CROSS (916) 327-7846 EXECUTED 09/24/2008P50-15

CITY OF CULVER CITY CULVER CITY'S CITY-WIDE BMP 
TREATMENT TRAIN 4 /14/2005 3 /31/201004-417-554-2 $0.00 PEARL CROSS (916) 327-7846 EXECUTED  08/17/2009P50-12

CITY OF CULVER CITY AMENDMENT--1 YEAR NO-
COST TIME EXTENSION 4 /14/2005 3 /31/2009 (213) 576-6647JACK TOPEL04-417-554-1 $0.00 PEARL CROSS (916) 327-7846 EXECUTED 01/17/2008P50-12

CITY OF LOS ANGELES GRAND AVENUE TREE WELLS 4 /14/2005 3 /31/2008 (213) 576-6647JACK TOPEL04-415-554-0 $350,000.00 PEARL CROSS (916) 327-7846 EXECUTED  06/19/2006P50-10

CITY OF LOS ANGELES GRAND AVENUE TREE WELLS 4 /14/2005 3 /31/2008 (213) 576-6647JACK TOPEL04-415-554-1 $0.00 PEARL CROSS (916) 327-7846 EXECUTED  10/09/2007P50-10

CITY OF LOS ANGELES REDUCE # OF DEVICES 
INSTALLED FROM 20 TO 7.  
EXTEND TERM 2 YEARS.

4 /14/2005 3 /31/2010 (213) 576-6647JACK TOPEL04-415-554-2 $0.00 PEARL CROSS (916) 327-7846 EXECUTED  01/17/2008P50-10

CITY OF LOS ANGELES BALDWIN HILLS TO BALLONA 
CREEK INFILTRATION 4 /15/2005 3 /31/2009 (213) 576-6647JACK TOPEL04-416-554-1 $0.00 PEARL CROSS (916) 327-7846 EXECUTED  08/30/2007P50-11

CITY OF LOS ANGELES ONE YEAR NO-COST TIME 
EXTENSION 4 /14/2005 3 /31/2010 (213) 576-6647JACK TOPEL04-416-554-2 $0.00 JANIE 

MITSUHASHI
(916) 341-5495 EXECUTED  02/29/2008P50-11

CITY OF LOS ANGELES BALDWIN HILLS TO BALLONA 
CREEK INFILTRATION 4 /15/2005 3 /31/2008 (213) 576-6647JACK TOPEL04-416-554-0 $2,000,000.00 MARISA RODARTE (916) 341-5682 EXECUTED  01/05/2007P50-11

CITY OF LOS ANGELES ONE TIME, NO-COST TIME 
EXTENSION 4 /15/2005 3 /31/2010 (213) 576-6647JACK TOPEL04-423-554-2 $0.00 PEARL CROSS (916) 327-7846 EXECUTED  02/29/2008P50-18

CITY OF LOS ANGELES MAR VISTA RECREATION 
CENTER RETROFIT 4 /15/2005 3 /31/2009 (213) 576-6647JACK TOPEL04-423-554-1 $0.00 PEARL CROSS (916) 327-7846 EXECUTED  08/26/2007P50-18
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CITY OF LOS ANGELES MAR VISTA RECREATION 
CENTER RETROFIT 4 /14/2005 3 /31/2009 (213) 576-6647JACK TOPEL04-423-554-0 $2,000,000.00 PEARL CROSS (916) 327-7846 EXECUTED  01/03/2007P50-18

CITY OF MALIBU MALIBU CHILI COOK OFF 
PURCHASE 4 /14/2005 3 /31/2008 (213) 576-6647JACK TOPEL04-422-554-0 $2,500,000.00 PEARL CROSS (916) 327-7846 EXECUTED  04/17/2006P50-17

CITY OF MANHATTAN 
BEACH

PERMEABLE BEACH PARKING 
LOTS 4 /14/2005 3 /31/201004-408-554-2 $0.00 PEARL CROSS (916) 327-7846 EXECUTED  07/28/2009P50-03

CITY OF REDONDO 
BEACH

REVISE EXH A PER APPROVED 
DEVIATION, ADD MATCH $S  
AND EXTEND TERM 1 YEAR

4 /14/2005 3 /31/2009 (213) 576-6647JACK TOPEL04-412-554-1 $0.00 PEARL CROSS (916) 327-7846 EXECUTED  02/26/2008P50-07

CITY OF REDONDO 
BEACH

SAPPHIRE DRAIN LFD 4 /15/2005 3 /31/2008 (213) 576-6647JACK TOPEL04-412-554-0 $202,000.00 PEARL CROSS (916) 327-7846 EXECUTED 06/16/2006P50-07

CITY OF SANTA MONICA BICKNELL AVE "GREEN 
STREET" 4 /14/2005 3 /31/2008 (213) 576-6647JACK TOPEL04-414-554-0 $450,000.00 PEARL CROSS (916) 327-7846 EXECUTED  06/22/2006P50-09

CITY OF SANTA MONICA BICKNELL GREEN STREET 
URBAN RUNOFF TREATMENT 
BMP DEMONSTRATION 
PROJECT

4 /14/2005 3 /31/201004-414-554-2 $0.00 PEARL CROSS (916) 327-7846 EXECUTED  07/06/2009P50-09

CITY OF SANTA MONICA BICKNELL AVE "GREEN 
STREET" 4 /14/2005 3 /31/2009 (213) 576-6647JACK TOPEL04-414-554-1 $0.00 PEARL CROSS (916) 327-7846 EXECUTED  06/21/2007P50-09

CULVER CITY CITY WIDE BMP TREATMENT 
TRAIN 4 /14/2005 3 /31/2008 (213) 576-6647JACK TOPEL04-417-554-0 $1,252,660.00 PEARL CROSS (916) 327-7846 EXECUTED  10/16/2006P50-12

MOUNTAINS 
RECREATION AND 
CONSERVATION 

ACQUISITION OF PROPERTY IN 
CORRAL CANYON 3 /10/2008 3 /31/2010 (213) 576-6647JACK TOPEL07-545-554-0 $500,000.00 PEARL CROSS (916) 327-7846 EXECUTED  03/25/200800

NORTH EAST TREES BALLONA CREEK MID-CITY 
POLLUTION CONTROL 
RETROFIT

4 /14/2005 3 /31/2008 (213) 576-6647JACK TOPEL04-421-554-0 $315,000.00 PEARL CROSS (916) 327-7846 EXECUTED  06/23/2006P50-16

NORTH EAST TREES BALLONA CREEK MID-CITY 
POLLUTION CONTROL 
RETROFIT

4 /14/2005 3 /31/2009 (213) 576-6647JACK TOPEL04-421-554-1 $0.00 PEARL CROSS (916) 327-7846 EXECUTED  06/12/2007P50-16

NORTH EAST TREES NO-COST ONE YEAR TIME 
EXTENSION; REVISE EXH A, B, 
AND E.

4 /14/2005 3 /31/2010 (213) 576-6647JACK TOPEL04-421-554-2 $0.00 PEARL CROSS (916) 327-7846 EXECUTED  06/24/2008P50-16

Page 2 of 3

Monday, October 05, 2009As of



Current Status/IssueContractor Name Contract ManagerDescription Contract No Allocation Begin Term Program
Analyst Phone

Work 
Completed

Contract 
Manager Phone

Program
Analyst

No.

RESOURCE 
CONSERVATION 
DISTRICT OF THE 

REVISE BUDGET 4 /14/2005 3 /31/2009 (213) 576-6647JACK TOPEL04-419-554-2 $0.00 JANIE 
MITSUHASHI

(916) 341-5495 EXECUTED  03/17/2008P50-14

RESOURCES 
CONSERVATION 
DISTRICT OF THE 

GO WILD! NATIVE GARDENS IN 
SCHOOLS 4 /14/2005 3 /31/2008 (213) 576-6647JACK TOPEL04-419-554-0 $321,342.00 PEARL CROSS (916) 327-7846 EXECUTED  09/11/2006P50-14

RESOURCES 
CONSERVATION 
DISTRICT OF THE 

GO WILD! NATIVESCAPING AT 
SCHOOLS 4 /14/2005 3 /31/2009 (213) 576-6647JACK TOPEL04-419-554-1 $0.00 PEARL CROSS (916) 327-7846 EXECUTED  10/09/2007P50-14

STATE COASTAL 
CONSERVANCY

MALIBU LAGOON RESTORATION 4 /14/2005 3 /31/2008 (213) 576-6647JACK TOPEL04-420-554-0 $3,000,000.00 PEARL CROSS (916) 327-7846 EXECUTED  09/01/2006P50-15

STATE COASTAL 
CONSERVANCY

MALIBU LAGOON RESTORATION 4 /1 /2006 3 /31/2009 (213) 576-6647JACK TOPEL04-420-554-1 $3,000,000.00 PEARL CROSS (916) 327-7846 EXECUTED  07/06/2007P50-15
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