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DIVISION OF WATER RIGHTS _ -
P.O. Box 2000, Sacramento, CA 95812-2000 -

In.foz {916) 341-3300, FAX: (916) 341-5400, Web: http:/!www.waterrights.ca.gov
PETITION FOR EXTENSION OF TIME

WATER USERS:
Application 21443 ' __Permit 152556

Water Code section 1396 requires an applicant to exercise due diligence in developing a water supply for
beneficial use. The State Water Resources Control Board (SWRCB), in considering requests for extension of
time, will review the facts presented to determine whether there is good cause for granting an extension of time to
complete the project. Where diligence in completing the project is not fully substantiated, the SWRCB may set the
matter for hearing to determine the facts upon which to base formal action relating to the permit. Formal action
may involve:

1. Revoking the permit for fajlure to proceed with due diligence in completing the project.
2. Issuing a license for the amount of water heretofore placed to beneficial use under the terms of the permit.

3. Granting a reasonable extension of time to complete construction work and/or full beneficial use of water.

The time previously allowed in your permit within which to complete construction work and/or use of
water has either expired or will expire shortly. :

Please check below the action you wish taken on this permit.

i The project has been abandoned and I request revocation of the permit.
Signature

O Full use of water has been made, both as to amount and season, and I request license be issued.
Signature

ir The project is not yel complete. I request the SWRCB's consideration of the following petition
for an extension of time. .

PETITION FOR EXTENSION OF TIME
If START of construction has been delayed

* Complete items 1,2,and 3,

1.  What has been done since permit was issued toward commencing construction?

5 Estimate date construction work will begin.

3. Reasons why construction work was not begun within the time allowed by the permit.
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PETITION FOR EXTENSION OF TIME
If construction work is proceeding

1f construction work and/or use of water is proceeding but is not complete, an extension of time may be
petitioned by completing items 4 through 16. Statements must be restricted to construction or use of water only
under this permit. :

4, A 20 - year extension of time is requested to cornplete,construétion work and/or
beneficial use of water (Indicate number of years).

How much water hag been used? S€€ supplement _ acre-feet/year cfs

How many acres have been irrigated? 4430

Extent of past use of water for any other purpose. recreation, streamflow enhancement

5

6 .

7. How many houses oT people have been served water? 1230 ed:
g

9

What construction work has been completed during the last extension? Construction is complete

10. Approximate amourt spent on project during last extension period. $ N/A

11. Estimate date construction work will be completed. N/A

12. Estimated year in which water will be fully used. dependent on popu|ation growth within Plumas _

13. Reasons why construction and/or use of water were not completed within time

previously allowed. S@€ supplement

If the use of water is for municipal (including industrial) and irrigation supplies and is provided or regulated
by public agencies and use of the water has commenced, but additional time is needed 0 reach full use
contemplated, the following information must be provided.

14. “What water conservation measures arc in effect or feasible w1thm the place of use?
Water meters were installed in 1997. A decrease in water use was noted by the City

immediately following installation of the meters. July water use in 2002 was 1.1 mgd as

opposed to 1.3 mad in 1990 prior to meter instaliation, a8 15 percent decrease in water use.

15. How much water is being conserved or is it feasible to cons¢rve using these conservation measures?
acrc-feet per anmum.

16, How much water per capita is nsed during the maximum 30-day period? 185 gpd.

I (we) declare under penalty of perjury that the above is true and correct to the best of my (our) knowledge
and belief. :

Dated: /8 200 % Sacramento | _ California
u//lﬂwv{&%,ww Ap-45>- 0l90

Signature(s) ‘ Telephone No.

NOTE: A $50 FEE MADE PAYABLE TO THE State Water Resources Control Board must accompany 2 petition for an extension of
time. An $850 feet made payable to the Deparment of Fish and Game must accompany all Tt the first petition fot an extension of time.
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Supplement to Petitions for Time Extension

~ The Department’s water right Permits 15264 and 15255 (Applications 16950
and 21443) for the development and use of water at Lake Davis, Big Grizzly Creek and
within Plumas County provide that complete application of the water should be made by
December 31, 2003. Water use at Lake Davis and within Plumas County is anticipated
to increase in the future. Municipal use within Plumas County and particularly the City
of Portola is anticipated to increase as the area continues to develop. The Master Plan
for the City of Portola anticipates an increase of over 350 percent above the current
level of devebpment at projected buildout. Use within other portions of Plumas County
is anticipated in increase in the future as well. With the potential for significantly higher
use, the Départment requests a twenty-year time extension to put the water developed

at Lake Davis to pbeneficial use.

In general, diversion to storage at Lake Davis is dépendent on end of season
storage and the specific hydrologic conditions in any paﬁicular year. The Department’'s
- current operations at Lake Davis are further impacted by the Department of Fish and
Game's efforts to control the Northern Pike population at Lake Davis. Northern Pike
were discovered at Lake Davis in 1994. Since that time DFG has been evaluating
various options for pike control. The Department has heen working closely with DFG
staff to assist in the implementation of pike control options. To limit the potential for
escape of pike from Lake Davis, the Department has altered its normal operations to

maintain lower spring lake levels to minimize the risk of uncontrolled flow over the







. Supp!emen’Peﬁtion for Time Extension

Applications 16950 and 21443

spillway. Maintaining a lower maximum spring lake elevation has the potential to limit

the quantity of water diverted to storage in any given year.

Withdrawals from Lake Davis for domestic and municipal use have also been
impacted by the pike control efforts. DFG conducted a chemical treatment of Lake
Davis in October 1997 in an effort to eradicate the pike. As a result, water deliveries to
Plumas County Flood Control and Water Conservation District for domestic and
municipal use were suspended. Deliveries of surface water to PCFCWCD have not yet
resumed. Water demands are currently being met through the use of groundwafer and
a local spring (Willow Spring). These measures are consi_dered temporary and the City
of Portola is anticipating the resumption of surface water deliveries from Lake Davis
following the construction of a new water treatment plant by the coLlnty anticipated to

begin construction in the summer of 2005.

The water use under both permits has not exceeded the quantities shown in the
Board's letter from Mr. John O'Hagan dated August 27, 1991 - annual diversion to
storage of 49,000 acre-feet under permit 15254 and 4,500 acre-feet under permit
15255, and a maximum withdrawal of 19,120 acre-feet per year under both permits.
The Department is concemed that diversions to storage not be limited to the above
quantities to assure flexibility in managing the lake to meet the needs of potential pike
control efforts as well as providing for the recreational and instream beneficial needs at
Lake Davis and within Big Grizzly Creek and the Middle Fork of the Feather River. TO

date, no potential options for the control of the pike have been specifically eliminated.







. ‘ Suppiemen”etition for Time Extension

Applications 16950 and 21443

And, although not proposed at this time, the possibility of draining the lake cannot be
ruled out at some future date if DFG and the iocal community deem it to be a viable
option. If the Department is called upon to drain the lake, the ability to refill the lake
within a single water year would minimize potential impacts to the county and
particularly the City of Portola. Limiting the ability of the Department to divert water to
storage in any year following a significant drawdown could have serious consequences

for the local community and reduce possible options for controlling the pike.

Delivery of the water generated at Lake Davis is limited to beneficial use within

- Plumas County. Given the Department's responsibili'ty for instream flow requirements in
the Feather River and, with the Bureau of Reclamation, for maintaining water quality
requirements in the Delta, granting a time extension to fully utilize the permitted
quantities will not impact other downstream users of water. The areas potentially
served by Watef from Lake Davis are currently water short, particularly in dry years.
Euture development within the county is dependent on an adequate surface water
supply. Limiting the allowable diversion to storage or withdrawal to those quantities

established to date could result in significant negative impacts within Plumas County.

Additional responses to specific questions on the Petitions for Extension of Time are

noted below.
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. Supplemen.zetition for Time Extension

Applications 16950 and 21443

Maximum annual diversion to storage for Permit 15454 (Application 16950) is
49,000 afa, and 4,500 afa for Permit 15455 (Application 21 143). Maximum

withdrawa! under both permits to date is 19,121 afa.

Up to 935 acre-feet per year may be diverted under both permits for irrigation’
within an area of approximately 4430 acres. In addition, some water is used

for golf course and athletic field irrigation. |

There are currently approximately 1230 equivalent dwelling units within the City
of Portola and Grizzly Lake Resort Improvement District. Expected buildout for

both areas has been estimated at over 4500 edu.

fhe watér devélbped at Lake Davis is used for recreational purposes at lake
Davis and within Big Grizzly Creek and the Middle Fork of the Feather River,
streamflow enhancement for the benefit of fish and wildlife resources. Water is
currently released for streamflow and ﬂshery enhancement under an
agreement with DFG dated March 31, 1994. Water is also used for municipal
and domestic purposes within the City of Portola and Grizzly Lake Resort
Improvement District. Uses within other portions of Plumas County are

anticipated in the future.

The current Portola Master Plan does not project a buildout date, but does

estimate a buildout value of approximately 4500 edu, an increase of over 350
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. Supp|emen.Petition for Time Extension

Applications 16950 and 21443

percent. In recent years, the area has experienced a steady increase in the

amount of development and this trend is expected to continue.

Full beneficial use of the water supply ét Lake Davis under both permits is
dependent on population growth and other development within Plumas County
and the City of Portola. Population growth has not reached anticipated levels;
however the rates of development and population growth have increased in
recent years, and this trend is expected to continue. As noted above water use
within the City of Portola and GLRID has been met through local sources other
than Lake Davis due to water quality concems following chemical treatment of
Lake Davis in 1998. Reliance on Lake Davis as a water supply will resume
following construction of a water treatment plant scheduled for construction in
the summer of 2005. Aithough no water Was delivered for municipal domestic
use within Plumas County from October 1997 to date, up to 825 afa was
delivered by the City of Portola from alternate sources. This demand is
anticipated to increase significantly and it is expected that the primary source of

water will be Lake Davis following construction of the planned treatment plant.







