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DIVISION OF WATER RIGHTS
P. O. Box 2000, Sacramento, CA 95812-2000
Info: (916) 341-5300, FAX: (916) 341-5400, Web: http://www.waterrights.ca.gov

PETITION FOR EXTENSION OF TIME

WATER USERS: Kirkwood Mountain Resort, LLC and U.S. El Dorado National Forest
Application __ 30453 Permit _ 20852

Water Code section 1396 requires an applicant to exercise due diligence in developing a water supply for beneficial
use. The State Water Resources Control Board (SWRCB), in considering requests for extension of time, will review
the facts presented to determine whether there is good cause for grating an extension of time to complete the project.
Where diligence in completing the project is not fully substantiated, the SWRCB may set the matter for hearing to
determine the facts upon which to base formal action relating to the permit. Formal action may involve:

1. Revoking the permit for failure to proceed with due diligence in completing the project.
2 Issuing a license for the amount of water heretofore placed to beneficial use under the terms of the permit.
< Granting a reasonable extension of time to complete construction work and/or full beneficial use of water.

The time previously allowed in your permit within which to complete construction work and/or
use of water has either expired or will expire shortly.

Please check below the action you wish taken on this permit.

O The project has been abandoned and I request revocation of the permit.
Signature

O Full use of water has been made, both as to amount and season, and I request license be issued.
Signature

x The project is not yet complete. I request the SWRCB’s consideration of the following petition
for an extension of time.

PETITION FOR EXTENSION OF TIME
If START of construction has been delayed

Complete items 1, 2, and 3.

L What has been done since permit was issued toward commencing construction?
2. Estimate date construction work will begin
3. Reasons why construction work was not begun within the time allowed by the permit.

The energy challenge fucing California is real. Every Californian needs to take immediate action to reduce energy consumption.
For a list of simply ways you can reduce demands and cut your energy costs, see our web-site at: http://waterrights.ca.gov




Additional cop.rhis form and water right information can be ob.raine.w. waterrights.ca.gov.

Continued on next page
PETITION FOR EXTENSION OF TIME
If construction work is proceeding

If construction work and/or use of water is proceeding but is not complete, an extension of time may be
petitioned by completing items 4 through 16. Statements must be restricted to construction or use of
water only under this permit.

4. A 10-year extension of time is requested to complete construction work and/or beneficial use of
water. (Indicate a period of time less than or equal to 10 years. Must be consistent with the time frame
allowed in (California Code of Regulations sections 840 through 844))

5. How much water has beén used? acre-feet/year cfs
Permit Nos. 20851 and 20852 (the 1996 Permits ") operate as a single unit to allow 500 acre-feet

annually (“afa”) to be used for snowmaking in Alpine and Amador counties. Maximum water use has
been 59 afa, and the maximum rate of direct diversion has been about 1,250 gpm (about 2.78 cfs).

6. How many acres have been irrigated? N/A

T How many houses or people have been served water? N/A

8. Extent of past use water for any other purpose.

None.

9. What construction work has been completed during the last extension?

This is the first petition to extend time.

Since issuance of the 1996 Permits, KMR has constructed and operated snowmaking facilities on 55 of
the 200 acres authorized. This construction and operation corresponds to approximately “‘Phase 1"
and “Phase 2" of the phased snowmaking plan that was the basis for the 1996 Permits. Phase 3 of the
snowmaking plan remains. More specifically, KMR has completed the following:

(a)  Installation of a pump station at Caples Lake;
(b)  Installation of pumps delivering a maximum of 1250 gpm;

(c) Installation of a 12-inch diameter transmission pipeline firom Caples Lake to the place of
use;
(@) Installation of snowmaking equipment sufficient to cover 55 acres; and
(e) Snowmaking on 55 acres.
10.  Approximate amount spent on project during last extension period.

Approximately 33.1 million has been spent on the installation of the infrastructure described in #9,
above. Additional costs have been incurred each season to use the water and produce the snow. Annual
operation costs vary depending upon such factors as weather. However, as an example, approximately

81,282,319 can be attributed to snowmaking from the winter season 1999 through the winter season
2003.




-~

11.  Estimated date cons'ion will be completed. 2014 .

Construction of the infrastructure necessary for the snowmaking on the 200 acres contemplated by the
1996 Permits will be completed by 2014.

12.  Estimated year in which water will be fully used. Approximately 2015

13. Reasons why construction and/or use of water were not completed within time previously
allowed.

Although the primary snow-making activities are in Alpine County, KMR is located in the jurisdictions
of Alpine County, Amador County and El Dorado County, as well as the U.S. Forest Service. It is and
has been undertaking coordinated land use and water planning and development with those entities.

KMR has implemented Phase 1 and Phase 2 of the three-phase snowmaking plan (*1995 Snowmaking
Plan ") that was evaluated as Alternative 2 in the 1995 Kirkwood Water Rights and Snowmaking Project
Environmental Impact Report and Environmental Assessment (State Clearinghouse No. 94-52-67)
(“Snowmalking EIR/EA ") upon which the SWRCB relied prior to approving the 1996 Permits.
Completion of the final phase (Phase 3) has been delayed to be coordinated with the build-out and
management of the Kirkwood Mountain Resort as a whole. In addition, use of water for snowmaking is
dependent upon climatic conditions, and worst-case or similar snowmaking seasons have not occurred
since issuance of the 1986 Permits.

If the use of water is for municipal (including industrial) and irrigation supplies and is provided
or regulated by public agencies and use of the water has commenced, but additional time is needed
to reach full use contemplated, the following information must be provided.

Not Applicable

14. What water conservation measures are in effect or feasible within the place of use? N/A
15.  How much water is being conserved or is it feasible to conserve using these conservation
measures? acre-feet per annum.

16.  How much water per capita is used during the maximum 30-day period? __ gpd.

I (we) declare under penalty of perjury that the above is true and correct to the best of my (our)
knowledge and belief.

Dated: & i , 2005, at Kirkwood, California
KIRKWOOD MOUNTAIN RESORT, LLC

By: / Tel: (209) 258-7299
Jeﬁ’yﬁ]ters, Vice President, Mountain Operations

Ditsdi 577 2005 &t P lhcoveriite- , California

U.S. EL DORADO NATIONAL FOREST

@%%ﬂw Tel: (5320) L2272 <0¢/
YWEN Sty D, Ferry, Fores]. HYgrrrsor

o
NOTE: A 31,000 filing fee, for each Applica‘ﬁon listed, made payable to the State Water Resources Control Board must accompany a petition for
an extension of time. An $850 fee made payable to the Department of Fish and Game must accompany all but the first petition for an extension of
time.
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CORRECTED ENVIRONMENTAL INFORMATION
FOR PETITIONS

(THIS IS NOT A CEQA DOCUMENT)

APPLICATION NO. 30062 PERMIT NO. 20851 LICENSE NO.
30453 20852

The following information will aid in the environmental review of your change petition as required by
the California Environmental Quality Act (CEQA). IN ORDER FOR YOUR APPLICATION TO BE
ACCEPTED AS COMPLETED, ANSWERS TO THE QUESTIONS LISTED BELOW MUST BE
COMPLETED TO THE BEST OF YOUR ABILITY. Failure to answer all questions may result in your
change petition being returned to you, causing delays in processing. If you need more space, attach
additional sheets. Additional information may be required from you to amplify further or clarify the
information requested in this form.

DESCRIPTION OF CHANGE TO PROJECT

1. Provide a brief description of the proposed changes to your project, including but not limited to
type of construction activity, structures existing or to be built, area to be graded or excavated,
changes in land use, and project operational changes, including changes in how the water will be
used.

The only change to the Permits that Petitioner is requesting is an extension of time to complete
construction of snowmaking facilities and make full beneficial use of water. The plan for KMR’s
snowmaking continues to be the three-phase snowmaking plan (“1995 Snowmaking Plan”) that was
evaluated as Alternative 2 in the 1995 Kirkwood Water Rights and Snowmaking Project Environmental
Impact Report and Environmental Assessment (State Clearinghouse No. 94-52-67) (“Snowmaking
EIR/EA”’) upon which the SWRCB relied prior to approving the 1996 Permits.

KMR is in the process of completing build-out and operation of all three phases of the 1995
Snowmaking Plan. The remaining activities do not constitute a “change” from the 1995 Snowmaking
Plan authorized by the 1996 Permits. Nonetheless, the primary remaining work is described here to
provide the SWRCB with the most comprehensive information possible:

(1)  Additional pump capacity in Caples Lake to increase the pumping capacity to the 5,000 gpm
level identified in the 1995 Snowmaking Plan and discussed in the Snowmaking EIR/EA at page
II-11.




(2)  Installation of another transmission pipeline from Caples Lake to the place of use to supplement
the capacity of the existing 12-inch diameter pipeline to the (18 ") level identified in the
Snowmaking EIR/EA at page 1I-10. Alternatively, the existing 12-inch diameter pipeline may be
replaced with an 18-inch diameter pipeline.

(3)  Snowmaking distribution equipment in the remainder of the 200 acres authorized under the 1996
Permits.

Construction of the infrastructure necessary for the snowmaking on the 200 acres contemplated by the
1996 Permits will be completed by 2015. The amount of snowmaking that will occur each year
subsequent to the completion of that infrastructure will vary up to the maximum allowed under the 1996
Permits depending upon weather.

GOVERNMENTAL REQUIREMENTS

Before a final decision can be made on your change petition, we must consider the information
contained in an environmental document prepared in compliance with the requirements of CEQA. If an
environmental document has been prepared for your proposed changes by another agency, we must
consider it. If one has not been prepared, a determination must be made as to who is responsible for the
preparation of the environmental document for your change petition. The following questions are
designed to aid us in that determination.

2 Contact your county planning or public works department for the following information:

(a) Person contacted: Brian Peters, Alpine County (April, 2005)
Department Alpine County Planning Department Telephone (530) 694-1878

(b)  Assessor’s Parcel No. at diversion point, 2750 ft north and 500 ft east from SW cor. Sec
23, T10N, R17E, MDB&M

(c) County Zoning Designation_:Planned Development_/_Specific Plan__

(d)  Are any county permits required for your proposed changes? Yes. If you answered yes,
check appropriate spaces below:

Grading Permit, Use Permit, Watercourse Obstruction Permit,
Chang of Zoning, General Plan Change, Other explain:
KMR has applied to Alpine County for an amendment to the existing Alpine County Snowmaking

CUP.

Implementation of the 1995 Snowmaking Plan may require other County permits including
building permits for specific plumbing and electrical installations and grading permits for site
specific construction. However, the extension of time will not affect these permits.

(e) Have you obtained any of the required permits described above? No
If you answered yes, provide a complete copy of each permit obtained.
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3. Are any additional state or federal permits required for your project? Yes [i.e., from Federal
Energy Regulatory Commission, U.S. Forest Service, Bureau of Land Management, Soil
Conservation Service, Department of Water Resources (Division of Safety of Dams),
Reclamation Board, Coastal Commission, State Lands Commission, etc.] For each agency from
which a permit is required provide the following information:

Permit type  Streambed Alteration Agreement pursuant to Fish & Game Code § 1600 et seq.,
Person contacted na Agency Dept. of Fish & Game, Region 2
Date of Contact: na Telephone (916) 358-2912

Implementation of the 1995 Snowmaking Plan requires numerous permits and agreements.
However, the extension of time requested by this Petition does not affect those permits and
agreements, most of which have already been obtained. However, to provide the SWRCB the
most comprehensive information possible, the potential permits and agreements are listed below:

(a) State Water Board Permit to Appropriate Water;

(b)  State Department of Fish & Game Streambed Alteration Agreement for pipeline
crossings of waterways and Caples Lake intake construction (if required);

(c) Caltrans Encroachment Permit for pipeline installation within Highway 88 right-of-way;

(d) United States Forest Service, Eldorado National Forest Amendment of existing Special
Use Permit to permit snowmaking and related improvements, administrative approval of
Operating Plans;

(e) United States Army Corps of Engineers Section 404 permit for pipeline crossing(s) of
Jurisdictional wetlands (if any);

() Federal Energy Regulatory Commission consent to intake and pipeline construction; and

(g SWRCB certification under Section 401 of the Clean Water Act.
(See Snowmaking EIR/EA at pages 1-11 to 1-12.)

4, Has any public agency prepared an environmental document for any aspect of your proposed
changes?

Alpine County is the CEQA lead agency and is in the process of completing the CEQA document. KMR
has applied to amend the Alpine County Snowmaking CUP to make the current CUP conditions of
approval consistent with the 2003 Kirkwood Specific Plan Conditions of Approval. The 2003 Kirkwood
Specific Plan Conditions of Approval were addressed in the 2002 Kirkwood Recirculated Revised Final
Environmental Impact Report (“Specific Plan EIR”). KMR is also seeking to replace existing
conditions of approval number 49, pertaining to diesel air compressors, with a new condition of
approval authorizing the use of electric air compressors for snowmaking. This would revise the
conditions of approval to be consistent with the existing snowmaking system, which uses the higher

quality equipment.

Alpine County's role as lead agency is consistent with prior CEQA compliance for the snowmaking
project for which Alpine County was also the lead agency. The plan for KMR’s snowmaking continues
to be the 1995 Snowmaking Plan that was evaluated in the Snowmaking EIR/EA upon which the SWRCB
relied prior to approving the 1996 Permits. Alpine County was the lead agency for CEQA purposes and




the United States El Dorado National Forest was the lead agency for National Environmental Policy
Act (“NEPA”) purposes.

In addition, the Specific Plan EIR also evaluated the impacts of the snowmaking. As with the
Snowmaking EIR/EA, Alpine County was the lead agency for the Specific Plan EIR.

If s0, please submit a copy of the latest environmental document(s) prepared, including a copy of
the notice of determination adopted by the public agency.

If not, explain below whether you expect that a public agency other than the State Water
Resources Control Board will be preparing an environmental document for your change petition
or whether the applicant, if it is a California public agency, will be preparing the environmental
document for your change petition:

Alpine County will be the lead agency. Appropriate documents will be submitted to the SWRCB as a
responsible agency.

Note: When completed, please submit a copy of the final environmental document (including
notice of determination) or notice of exemption to the State Water Resources Control Board.
Processing of your change petition cannot proceed until such documents are submitted.

5 Will your proposed changes, during construction or operation, generate waste or wastewater
containing such things as sewage, industrial chemicals, metals, or agricultural chemicals, or
cause erosion, turbidity or sedimentation? No If so, explain:

If you answered yes or you are unsure of your answer, contact your local Regional Water Quality
Control Board for the following information (See attachment for address and telephone number):
Will a waste discharge permit be required for your petition?

Person contacted Date of Contact

What method of treatment and disposal will be used?

6. Have any archaeological reports been prepared on this project, or will you be preparing an
archaeological report to satisfy another public agency?
Yes
Do you know of any archaeological or historical sites located within the general project area?
Yes.

If so, explain:

Pages 4-115 through 4-118 of the Specific Plan EIR summarizes the archaeological and/or historical
sites in the vicinity of the 1995 Snowmaking Plan.




ENVIRONMENTAL SETTING

7. Attach THREE COMPLETE SETS of color photographs, clearly dated and labeled, showing
the vegetation currently existing at the following locations:
(a)  Along the stream channel immediately downstream from the proposed point(s) of
diversion
(b)  Along the stream channel immediately upstream from the proposed point(s) of diversion
(¢) At the place(s) where the water is to be used

Note: It is very important that you submit no less than three complete set of photographs as
required above. If les than three sets are submitted, processing of your application will be
delayed until you furnish the remaining sets!

8. From the list given below, mark or circle the general plant community types which best describe
those which occur within your project area. (Note: See footnote denoted by * under Question 11
below):

Tree Dominated Communities Shrub Dominated Communities
Subalpine Conifer Alpine Dwarf-Shrub
VRed Fir Low Sage
\Ledgepole Pine Bitterbrush
Mixed Conifer \Sagebrush
VSierran Mixed Conifer “Montane Chaparral
White Fir Mixed Chaparral
Klamath Mixed Conifer Chamise-Redshank Chaparral
Douglas-Fir Coastal Scrub
\Jeffrey Pine Desert Succulent Shrub
Ponderosa Pine Desert Wash
Eastside Pine Alkali Desert Scrub
Redwood
Pinyon-Juniper
VJuniper Herbaceous Dominated Communities
VAspen Annual Grassland
Closed-Cone Pine-Cypress Perennial Grassland
vMontane Hardwood-Conifer VWet Meadow
Montane Hardwood VFresh Emergent Wetland
Valley Foothill Hardwood Saline Emergent Wetland
Blue Oak Woodland Pasture
Valley Oak Woodland
Coastal Oak Woodland Aquatic Communities
Valley Foothill Hardwood-Conifer \Riverine
Blue Oak-Digger Pine \Lacustrine
Eucalyptus Estuarine
Montane Riparian Marine
Valley Foothill Riparian
Desert Riparian Developed Communities
Palm Oasis Cropland




Joshua Tree Orchard-Vineyard
\Urban

Literature source: Mayer, K.E., and W.F. Laudenslayer, Jr., (eds). 1988. A Guide to Wildlife Habitats
of California. California Department of Forestry and Fire Protection, Sacramento. 166 pp. (Note: You
may view a copy of this document at our public counter at the address given at the top of this form or
you may purchase a copy by calling the California Department of Fish and Game, Wildlife Habitat
Relationships (WHR) Program, at (916) 653-7203.)

9. Provide below an estimate of the type, number, and size (trunk/stem diameter at chest height) of
trees and large shrubs that are planned to be removed or destroyed due to implementation of the
proposed changes. Consider all aspects of your change petition, including changes in diversion
structures, water distribution and use facilities, and changes in the places of use due to additional
water development.

The change requested by this petition is only for an extension of time to implement the 1995
Snowmaking Plan that was the basis for the SWRCB'’s issuance of the 1996 Permits. An extension of
time will have no substantial affect on the type, number or size of trees and large shrubs to be removed.

FISH AND WILDLIFE CONCERNS

10.  Identify the typical species of fish which occur in the source(s) from which you propose to divert
water and discuss whether or not any of these fish species or their habitat has been or would be
affected by your proposed changes (Note: See footnote denoted by * under Question 11 below):

The change requested by this petition is only for an extension of time to implement the 1995
Snowmaking Plan that was the basis for SWRCB'’s issuance of the 1996 Permits. An extension of time
will have no substantial affect on the typical species of fish that occur in Caples Lake. These species
include stocked rainbow trout, brook trout, brown trout, and Lake trout. Remnant populations of
cutthroat trout may also be present. Non-game species include sucker, Lahontan redside, and tui chub.

11.  Identify the typical species of riparian and terrestrial wildlife in the project area and discuss
whether or not any of these species and/or their habitat has been or would be affected by your
proposed changes through construction of additional water diversion and distribution works
and/or changes in land use in the place of water use. (Note: See footnote denoted by * below):

The change requested by this petition is only for an extension of time to implement the 1995
Snowmaking Plan that was the basis for the SWRCB'’s issuance of the 1996 Permits. An extension of
time would have no substantial affect on wildlife species.

*Note: The purposes of Questions 10 and 11 are to provide a preliminary assessment of the
presence of typical plant and animal species in the project area and whether these species might
be affected by your proposed changes. Detailed site surveys to quantify populations of specific
species or determine the presence of rare or endangered species may be required at a later date.
It is very important that you answer these questions accurately. If you are unable to obtain
appropriate answers from your local California Department of Fish and Game biologists (see




attachment for address and telephone number) or you do not have adequate information or
expertise to complete your answers, you should hire a fishery consultant and/or a wildlife
consultant to review your project and prepare suitable answers for you. For information on
available qualified fishery or wildlife consultants near you, consult your local telephone
directory yellow pages under Environmental and Ecological Services, or call the California
Environmental Protection Agency, Registered Environmental Assessor (REA) Program at (916)
324-6881 or the University of California, Cooperative Extension Service (see your local
telephone directory white pages).

12. Do your proposed changes involve any construction or grading-related activity which has
significantly altered or would significantly alter the bed or bank of any stream or lake? No.

CERTIFICATION

I hereby certify that the statements I have furnished above and in the attached exhibits are complete to
the best of my ability, and that the facts, statements, and information presented are true and correct to

the best of my knowledge.

Date: June 9, 2005 Signature . W
Jeff WAltefg/ Vice President, Mountain Operations

Kirkwood Mountain Resort, LLC

Date: June 7, 2005 Signature % 1 451-\

U.S. El Dorado National Forest
D ishrret /?a.nj er




