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JUOTC Phase 2 - Level 1 Schedule

Task

No.

DESCRIPTION JOINT UTILITIES 

ONCE THROUGH COOLING PROJECT

PROJECT MILESTONE DATES

5.0Criterion 10 Evaluation

5.1Site Walkdown

Tech #1 - Closed-Cycle

5.2.1SCE - SONGS

5.2.2PG&E - DCPP

5.2.3Estimate Development

Tech #2 - Inshore Fine Mesh

5.3.1SCE - SONGS

5.3.2PG&E - DCPP

5.3.3Estimate Development

Tech #3 - Offshore Wedge Wire

5.4.1SCE - SONGS

5.4.2PG&E - DCPP

5.4.3Estimate Development

5.5Phase 2 Nuclear Specific Assessment

6.0Project Controls

6.1Develop Phase 2 Estimate

6.2Develop Schedule

6.3Issue Monthly Report

7.0Accounting

7.1Issue Monthly Billing

7.2MS Invoices

7.3                  Expense Invoice

1St Draft ITP 
Technologies

2ND Draft ITP
Technologies

Issue Report to 
  SCE / PG&E

Final Technologies Assessment
Report Provided for Public Review

Criteria 10
Prelim Eval

Cpt Criteria 10
Documentation

Chief
Review
(Delete)

Issue Report to
   SCE / PG&E

Final Technologies Assessment
Report Provided for Public Review

Site
Walkdown

Mech / Hydraulic Inputs Civil / Plant Dsn / Vendor Submittals C&I / Electrical

Mech / Hydraulic Inputs Civil / Plant Dsn / Vendor Submittals C&I / Electrical

T1 - Develop Estimate GBU Review

Mech Flow
Diagrams Mech / Hydraulic Inputs Civil / Plant Dsn C&I / Electrical

Mech Flow
Diagrams Mech / Hydraulic Inputs Civil / Plant Dsn C&I / Electrical

T2 - Develop Estimate GBU Review

Mech / Hydraulic Inputs Civil SubC Estimate

Mech / Hydraulic Inputs Civil SubC Estimate

T3 - Develop Estimate GBU Review

1st Draft 2nd Draft Final ReportNuclear Specific Assessment 2nd Draft Nuclear Assessment Final Technologies Assessment Report
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11/9 12/10 1/10 2/11 3/11 4/10 5/10 6/10 7/10 8/12 9/10 10/10
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